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CITY OF SANTEE 
STATE OF CALIFORNIA 

 
NOTICE INVITING SEALED BIDS 

 
NOTICE IS HEREBY GIVEN, that the City of Santee, City, invites sealed bids for: 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
CIP 2023-02 

  
Sealed bids will be received at the Office of City Clerk, City of Santee, 10601 Magnolia 
Avenue, Building 3, until 10:00 a.m. on Thursday, February 22, 2024 at which time 
they will be publicly opened and read aloud at said office.  Any bidder who fails to submit 
its documentation by the above date and time shall have that Bid rejected and returned 
unopened.  Bids shall be valid for a period of 90 calendar days after the bid opening 
date. 
 
Work to be done includes the furnishing of all labor, materials and equipment necessary 
for the construction of the Citywide Streetlight LED Upgrade Project, CIP 2023-02 
including furnishing and installing/replacing existing streetlight luminaires, photocells and 
fuses, disposal of existing old streetlight luminaires and all related and necessary work 
as defined in the contract documents (the “Project”). 
 
Contract Documents, including Plans, Specifications and Proposal Forms, may be 
examined and/or downloaded on the City’s website at www.cityofsanteeca.gov.  
 
Contract Documents may also be examined at the City Clerk’s Office, 10601 Magnolia 
Avenue, Building 3, Santee, CA  92071-1266.  All bidders shall notify the City of Santee 
to be added to the bidder’s list if plans and specifications are downloaded from the City’s 
website in order to receive any addendums to the contract documents.  
 
Each bid must conform and be responsive to the Contract Documents and all plans, 
specifications and proposal forms described above. 
 
Each bid must be submitted in a sealed envelope bearing on the outside the name of 
bidder, the bidder’s address, the name of the project for which the bid is submitted and 
the appropriate State Contractor's License designation held by the bidder.  If forwarded 
by mail, the sealed envelope containing the bid must be enclosed in another envelope 
addressed to the City Clerk, City of Santee, 10601 Magnolia Avenue, Building 3, Santee, 
CA  92071-1266. 
 
Bid Guarantee / Bid Bond: 
Each bidder must submit a bid to the City Clerk on standard forms available in the Office 
of the Director of Engineering.  Said bid is to be accompanied by a certified or cashier's 
check, cash deposit, or a bidder's bond made payable to the City of Santee, in an 
amount not less than 10 percent (10%) of the total bid submitted.  The bid security shall 
be provided as a guarantee that within ten (10) calendar days after the City provides the 

http://www.cityofsanteeca.gov/
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successful bidder the Notice of Award, the successful bidder will enter into a contract 
and provide the necessary bonds and certificates of insurance to the City.  The bid 
security will be declared forfeited if the successful bidder fails to comply within said time.  
No interest will be paid on funds deposited with the City.  Additional detail regarding the 
bid bond is set forth in the Information for Bidders, below. 
 
Contractor Registration: 
Pursuant to Labor Code Sections 1725.5 and 1771.1, all contractors and 
subcontractors that wish to bid on, be listed in a bid proposal, or enter into a contract to 
perform public work must be registered with the Department of Industrial Relations. No 
bid will be accepted nor any contract entered into without proof of the contractor’s and 
subcontractors’ current registration with the Department of Industrial Relations to 
perform public work. If awarded a Contract, the Bidder and its subcontractors, of any 
tier, shall maintain active registration with the Department of Industrial Relations 
(including payment of all required registration and annual renewal fees) for the duration 
of the Project. 
 
Any listed and or unlisted subcontractor working for a public works project shall be 
replaced by the Contractor immediately upon notice by the City or Contractor that the 
subcontractor is unregistered.  The Contractor shall be responsible for any costs 
associated with the replacement of a Subcontractor for failure to be registered with the 
Department of Industrial Relations as a qualified Contractor to perform work on a public 
works project. 
 
This Project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations.  In bidding on this Project, it shall be the Bidder’s sole responsibility 
to evaluate and include the cost of complying with all labor compliance requirements 
under this contract and applicable law in its Bid. 
 
Any bid submitted by a bidder who is unregistered at the time of bid opening shall be 
deemed a non-responsible bid and their bid shall be rejected.   
 
License Requirements: 
Pursuant to Section 7028.15 of the Business and Professions Code and Section 3300 of 
the Public Contract Code, all bidders must possess proper licenses for performance of 
this Contract at the time of submitting their bid.  Contractors shall possess the following 
State of California Contractor's licenses, or such other licenses as may be allowed by 
law, at the time of bid submission in order to perform the work: Class “C-10”.  
 
Subcontractors must possess the appropriate licenses for each specialty work 
subcontracted.   Contractors who are ineligible to perform work on a public works project 
pursuant to Section 1777.1 or Section 1777.7 of the Labor Code are prohibited from 
bidding on this Project. 
 
Prevailing Wages: 
Bidders are advised that this Contract is a public work for purposes of the California 
Labor Code, which requires payment of prevailing wages.  This project is subject to 
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compliance monitoring and enforcement by the State of California, Department of 
Industrial Relations. 
 
Pursuant to Labor Code Section 1773, the City has obtained from the Director of the 
Department of Industrial Relations the general prevailing rate of per diem wages and the 
general prevailing rate for holiday and overtime work in the locality in which this work is 
to be performed for each craft, classification or type of worker needed to execute the 
contract.   These per diem rates, including holiday and overtime work, as well as 
employer payments for health and welfare, pension, vacation, and similar purposes are 
on file at the Office of the Director of Engineering, and also available from the Director of 
the Department of Industrial Relations.  These per diem rates will be made available to 
any interested party upon request.  A copy of these prevailing wage rates may be 
obtained via the internet at www.dir.ca.gov/dlsr.  Each Contractor to whom a Contract is 
awarded and every Subcontractor must pay the prevailing rates, post copies thereof at 
the job site and otherwise comply with applicable provisions of state law. 
 
It shall be mandatory upon the bidder to whom the Contract is awarded, and upon any 
Subcontractor under him, to comply with all Labor Code provisions, which include, but 
are not limited to the payment of not less than the said specified rates to all workers 
employed by them in the execution of the Contract, employment of apprentices, retention 
of payroll records, hours of labor and debarment of Contractors and Subcontractors. 
 
This Project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations.  In bidding on this project, it shall be the Bidder’s sole responsibility 
to evaluate and include the cost of complying with all labor compliance requirements 
under this contract and applicable law in its bid. 
 
Employment of Apprentices 
Contractor and all subcontractors shall comply with the requirements of Labor Code 
Sections 1777.5 and 1777.6 in the employment of apprentices.  Information relative to 
apprenticeship standards, wage schedules, and other requirements may be obtained 
from the Director of Industrial Relations, ex officio the Administrator of Apprenticeship, 
San Francisco, California, or from the Division of Apprenticeship Standards and its 
branch offices. Knowing violations of Labor Code Section 1777.5 will result in forfeiture 
not to exceed one hundred dollars ($100.00) for each calendar day of non-compliance 
pursuant to Labor Code Section 1777. The responsibility for compliance with this section 
shall rest upon the Contractor. 
 
Interest in More Than One Bid:  
No bidder shall be allowed to make, submit or be interested in more than one bid for the 
same work unless alternate bids are specifically called for.  However, a person, firm, 
corporation or other entity that has submitted a sub-proposal to a bidder, or that has 
quoted prices of materials to a bidder, is not thereby disqualified from submitting a sub-
proposal or quoting prices to other bidders submitting a bid to the City. 
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Changes to Bid Invitation:  
Any material changes, additions, or deletions to the bid invitation within 72-hours of the 
date and time for opening of bids described herein shall result in an extension of time for 
the submission of such bids by no less than 72-hours. 
 
Rejection of Bids: 
The City Council reserves the right to reject any or all bids and to waive any informality 
or irregularity in any bid received and to be the sole judge of the merits of the respective 
bids received.  The award, if made, will be made to the lowest responsive and 
responsible bidder. 
 
Award of Contract:  
The City shall determine the lowest bid as the Bidder submitting the lowest bid as 
defined in the Bid Schedule for the “Base Bid” who is deemed responsive and 
responsible.  Award of the base bid and any alternates for the Project shall be based 
upon funds available. 
 
Contract Bonds: 
The Successful Bidder will be required to furnish a Performance Bond in the amount of 
one hundred percent (100%) of the Total Bid Price, and a Payment (Material and Labor) 
Bond in the amount of one hundred percent (100%) of the Total Bid Price, on the forms 
provided and in the manner described in the Bid Documents. The Bid Bond will be 
forfeited should the bidder to whom the Contract is awarded fail to enter into the Contract 
and provide the required Performance and Payment Bonds and Certificate(s) of 
Insurance within ten (10) calendar days after the date of receipt of Notice of Award of the 
Contract pursuant to the terms of said Bid Bond. 
  
Monies withheld by the City to ensure performance under the contract may be released 
in accordance with Public Contract Code 22300 and these Contract Documents. 
Pursuant to Public Contract Code Section 22300, for monies earned by the Contractor 
and withheld by the City of Santee to ensure the performance of the Contract, the 
Contractor, may, at its option, choose to substitute securities meeting the requirements 
of said Public Contract Code Section 22300. 
 
No bidder may withdraw his or her bid for a period sixty (60) calendar days after the date 
set for the opening of bids. 
 
The City of Santee complies with the Americans with Disabilities Act.  If you require 
reasonable accommodations for the pre-bid conference or bid opening, please contact 
the Office of the City Clerk, (619) 258-4100, at least 48 hours prior to the meeting. 
  

_________________________                                                                                                                                          
       Minjie Mei, P.E. 
                 Principal Traffic Engineer 
       City of Santee, California 
 

 
END OF NOTICE INVITING BIDS 
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INSTRUCTIONS FOR BIDDERS 

 
PREPARATION OF PROPOSAL FORMS 
 
1. Preparation:  The City invites bids, on the forms attached under "Bid Submittal 

Package," to be submitted until the time and at the place set for the opening of bids 
in the published "Notice to Contractors."  Bids not presented on forms so furnished 
will be disregarded.  All bids must be under sealed cover. The City will not accept 
any bids or bid modifications submitted by facsimile or electronic mail transmission. 

 
The Bids forms are contained herein, together with the Notice to Contractors, 
Agreement and Special Provisions.  The Bids forms within these documents may 
be detached therefrom.  The bid shall set forth the unit price bid clearly in legible 
figures, in the respective space provided in the Bid Schedule, and shall be signed 
by the bidder, who shall fill out all blanks in the bid forms as herein required. 

 
In case of discrepancy between the unit price and the total set forth for the item, the 
written unit price shall prevail, provided, however, if the amount set forth as a unit 
price is ambiguous, unintelligible or uncertain for any cause, or is omitted, or in the 
case where the unit price is the same as the entry in the "Total" column, then the 
amount set forth in the "Total" column for the item shall prevail in accordance with 
the following: 

 
A. As to the lump sum items, the amount set forth in the "Total" column shall be 

the unit price. 
B. As to the unit price items, the amount set forth in the "Total" column shall be 

divided by the estimated quantity for the item and the price thus obtained shall 
be the unit price. 

 
Any error in the addition of the amounts constituting the items of the Bid Schedule 
will be corrected and such corrected total(s) shall be used to determine the 
successful bidder.  All prices or sums shall include all sales and other taxes which 
may be applicable. 

 
The bid must be executed in accordance with these instructions and the instructions 
contained on the forms provided.  If the bidder is an individual or a partner, the 
signature on the bid and the Bid Bond must be the same as the name of the bidder 
shown on other parts of these forms.  (Showing the name as "J.E. Doe" and the 
signature as "John E. Doe" may be considered as an irregularity.) 

 
2. Ethics in Bidding: The City expects the bidders to maintain high ethical standards 

in engaging in the competitive bidding process. The bid amount of one bidder 
should not be divulged to another before the award of the subcontract or order, nor 
should it be used by bidders to secure a lower bid from another bidder on that 
project (bid shopping). Subcontractors or suppliers should not request information 
for the bidder regarding any sub-bid in order to submit a lower proposal on that 
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project (bid peddling). The City will consider any bidder found to be engaging in 
such practices to be a non-responsible bidder and may reject its bid on that ground. 
 

3. Modifications on the Submitted Bid: Each Bidder shall submit its Bid in strict 
conformity with the requirements.  Modifications, changes or additions to the bid 
may be considered an irregularity.  Erasures, interlineations, or corrections in 
preparing the bids must be initialed by the person(s) signing the bid in the margin 
immediately opposite the correction.  Alternate proposals will not be considered 
unless called for.  Unauthorized additions, modifications, revisions, conditions, 
limitations, exclusions or provisions attached to a Bid may render it non-responsive 
and may cause its rejection.  Bidders shall not delete, modify, or supplement the 
printed matter on the Bid Forms, or make substitutions thereon.  Oral, telephonic 
and electronic modifications will not be considered. 

 
4. The Award of the Contract:  If made by the City, will be as specified in the Notice 

to Contractors Inviting Bids. 
 
5. No Telephone Availability: Bidders are advised that on bid date telephones will 

not be available at the City Administrative Offices for use by bidders or their 
representatives. 

 
6. Bid Guarantee:  Each bid shall be accompanied by cash, a certified or  cashier's 

check, or a bidder's bond in the amount of not less than 10 percent of the maximum 
amount of the bid; the check or bond made payable to the order of the City of 
Santee. Said check or bond shall be given as a guarantee that the bidder will, within 
ten (10) days after being requested to do so by the City, enter into a contract and 
provide the required bonds and insurance contracts if awarded the work; if the 
bidder to whom the work has been awarded and to whom the request has been 
made refuses or fails to enter into said contract and provide the required bonds and 
insurance contracts within the specified time, the check shall be forfeited to the City 
or the Contractor and surety on the bond shall be liable to the City for the amount 
thereof in accordance with its terms.  No interest shall be paid on funds deposited 
with the City. When the lowest responsible bidder executes and delivers to the City 
the required contract documents, the bid bond or the certified or cashier's check will 
be returned to the unsuccessful bidder no later than sixty (60) calendar days after 
the award of contract. 

 
7. Disqualification of Bidders:  A bidder shall be considered disqualified for any of 

the following reasons: 
 

(a) Submitting more than one bid from the same partnership, firm, or corporation 
under the same or different name. 

 
(b) Evidence of collusion among bidders.  Bidders participating in such collusion 

shall be disqualified as bidders for any future work of the City until any such 
participating bidder has been reinstated by the City as a qualified bidder. 
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A person, firm or corporation may submit a sub proposal to more than one bidder, 
or may submit sub proposals in addition to submitting a proposal as bidder, without 
being disqualified. 

 
8. Relief of Bidder: If the bidder claims a mistake was made in his bid, the bidder 

shall give the City written notice within five (5) days after the opening of bids of the 
alleged mistake, specifying in the notice in detail how the mistake occurred. 

 
9. Withdrawal or Revision of Bid:  A bidder may withdraw or revise (by withdrawal of 

one bid and submission of another) a bid, incurring not penalty, provided that the 
bidder's request for withdrawal is received at the Office of the City Clerk in writing 
before the time specified for opening bids.  Requests to withdraw bids shall be 
worded so as not to reveal the amount of the original bid.  Withdrawn bids may be 
resubmitted until the time and day set for the receipt of bids, provided that 
resubmitted bids are in conformance with the instructions herein. Revised bids must 
be submitted as specified herein.  The request for withdrawal shall be executed by 
the bidder or by his duly authorized representative.   Bids that are received after the 
time specified for opening bids shall be returned to the bidder unopened. After the 
scheduled closing time for receipt of bids, a bidder may not withdraw its bid until the 
expiration of sixty (60) calendar days, after which time a bid may be withdrawn only 
in writing and in advance of actual award of the Contract. 

 
10. Rejection of Bids: Bids may be rejected if they show any alteration of form, 

additions not called for, conditional bids, incomplete bids, erasures, or irregularities 
of any kind. 

 
The City reserves the right to reject any irregular bid and the right to waive 
technicalities if such waiver is in its best interest and conforms to local laws and 
ordinances pertaining to the letting of construction contracts. 

 
When a bid is signed by an agent other than the officer or officers of a corporation 
authorized to sign contracts on its behalf, or a general partner of a partnership, a 
"Power of Attorney" must be on file with the City Clerk prior to opening bids or shall 
be submitted with the proposal. 
 

11. Filing of Bid Protests:  Bidders may file a "protest" of a bid with the City of Santee.  
In order for a bidder's protest to be considered valid, the protest must: 

 
A. Be filed in writing within five (5) calendar days after the bid opening date to the 

Office of the City Clerk and at cityclerk@cityofsanteeca.gov; 
B. Clearly identify the specific irregularity or accusation;  
C. Clearly identify the specific City of Santee staff determination or 

recommendation being protested; 
D. Specify, in detail, the grounds of the protest and the facts supporting the 

protest; and 
E. Include all relevant, supporting documentation with the protest at time of filing. 

 

mailto:cityclerk@cityofsanteeca.gov
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If the protest does not comply with each of these requirements, it will be rejected as 
invalid. 

 
If the protest is valid, the City of Santee, shall review the basis of the protest and all 
relevant information.  The City of Santee will provide a written decision to the 
protestor.  The protestor may then appeal the decision to the City Council. 
 
The procedure and time limits set forth in this section are mandatory and are the 
sole and exclusive remedy in the event of a Bid protest.  Failure to comply with 
these procedures shall constitute a failure to exhaust administrative remedies and a 
waiver of any right to further pursue the Bid protest, including filing a Government 
Code Claim or legal proceedings.  

 
12. Bid Deposit Return: The City will return the security accompanying the bids of all 

unsuccessful bidders no later than sixty (60) calendar days after award of the 
Contract. 

 
13. Interpretation of Plans and Documents:  If any person contemplating submitting 

a bid for the proposed Contract is in doubt as to the true meaning of any part of the 
drawings, specifications, or other Contract Documents, or finds discrepancies in, or 
omissions from the drawings and specifications, that person may submit to the City 
a written request for an interpretation or correction thereof.  Such submittal shall be 
submitted in writing no later than 5:00 p.m. seven (7) calendar days prior to the bid 
opening to the City Representative listed below: 

 
Jeff Morgan 
Sr. Traffic Engineer 
City of Santee, California 
jmorgan@cityofsanteeca.gov 
 

It shall be the bidder’s responsibility to ensure receipt of all emails.  Any and all 
such interpretations and any supplemental instructions will be in the form of written 
addenda to the Specifications which, if issued, will be emailed to all registered 
bidders and posted on the City’s website at www.cityofsanteeca.gov.  All addenda 
so issued shall become part of the Contract Documents. It shall be the bidder’s 
responsibility to ensure receipt of all emails and/or faxes.  Bidders shall notify the 
City’s representative in writing in order to be listed as a registered bidder and 
posted on the plan holders list which is available for review on the City’s website.  
The person submitting the request will be responsible for its prompt delivery.  In the 
event that an addendum or bulletin, setting forth material changes, additions or 
deletions is issued when there are seventy-two (72) hours or less to the bid 
deadline, the City will extend the bidding deadline by at least seventy-two (72) 
hours.  No person is authorized to make any oral interpretation of any provision in 
the Contract Documents to any bidder, and no bidder is authorized to rely on any 
such unauthorized oral interpretation. 

 
 
 

http://www.cityofsanteeca.gov/
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14. Request for Substitutions: 
 

a. For purposes of this provision the term "substitution" shall mean the 
substitution of any material, process or article that is substantially equal or 
better in every respect to that so indicated or specified in the specifications.   

 
b. Pursuant to Public Contract Code Section 3400 (c) the City may make a 

finding that is described in the invitation for bids that designates certain 
products, things, or services by specific brand or trade name for the statutorily 
enumerated purposes.  As required by Section 3400 (c) the City has made 
such findings as further described in the Special Conditions.  These findings, 
as well as the products and their specific brand or trade names that must be 
used for the Project may be found in Section 200 of the Special Conditions.   

 
c. Unless specifically designated in Section 200 of the Special Conditions, 

whenever in specifications any material, process, or article is indicated or 
specified by grade, patent, or proprietary name or by name of manufacturer, 
such specifications shall be deemed to be used for the purpose of facilitating 
the description of the material, process or article desired and shall be deemed 
to be followed by words "or equal."  Bidders may, unless otherwise stated, 
offer for substitution any material, process or article which shall be 
substantially equal or better in every respect to that so indicated or specified. 
However, the City has adopted certain uniform standards for certain materials, 
processes and articles.  If any material, process or article offered for 
substitution by bidders is not, in the opinion of the City, substantially equal or 
better in every respect to that specified, bidders shall furnish the material, 
process or article specified. The burden of proof as to the equality of any 
material, process or article shall rest with the bidders. 

 
d. Bidders shall submit requests together with substantiating data for substitution 

of any "or equal" material, process or article no later than 5:00 p.m. seven (7) 
calendar days prior to the bid opening.  Provisions authorizing submission 
of "or equal" substitution justification data shall not in any way authorize an 
extension of time for performance of this Contract.  Furthermore, if a proposed 
"or equal" substitution request is rejected, a bidder shall be responsible for 
including the specified material, process or article in its bid.  The City shall not 
be responsible for any costs of bidders associated with "or equal" substitution 
requests.  The City has the complete and sole discretion to determine if a 
material, process or article is an "or equal" material, process or article that may 
be substituted.   

 
e. For purposes of subdivision (d) above, data required to substantiate requests 

for substitutions of an "or equal" material, process or article data shall include 
a signed affidavit from the bidder stating that the substituted "or equal" 
material, process or article is equivalent to that specified in the specification in 
every way except as listed on the affidavit.  Substantiating data shall also 
include any and all illustrations, specifications, and other relevant data 
including catalogue information which describes the requested substituted "or 
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equal" material, process or article and substantiates that it is an “or equal” to 
the material process or article specified.  In addition, the submittal 
documentation must also include a statement of the cost implications of the 
substitution being requested stating whether and why the substitution of the 
"or equal" material, process or article will reduce or increase the Contract 
Price.  The substantiating data must also include information regarding the 
durability and lifecycle cost of the requested substituted "or equal" material, 
process or article.  Failure to submit all the needed substantiating data, 
including the signed affidavit, to the City Representative in a timely fashion so 
that the substitution can be adequately reviewed may result in the rejection of 
the proposed substitution. The City Representative is not obligated to review 
multiple substitution submittals for the same product or item due to the bidder’s 
failure to submit a complete package initially. 

 
f. Time limitations in this Article must be complied with strictly and in no case will 

an extension of time for completion be granted because of bidder’s failure to 
request the substitution of an alternative item at the times and manner set forth 
herein in subdivision (d).  Further, the bidder shall bear the costs of all 
Engineering work associated with the review of submittals for substitution of 
equals.  

 
g. In event the Contractor furnishes material, process, or article more expensive 

than that specified, the difference in cost of such material, process, or article 
so furnished shall be borne by Contractor. 

 
15. Evidence of Responsibility:  If bidders were not required to pre-qualify prior to 

being allowed to bid on the Project, the following information will be required to 
accompany bids submitted to the City: 

 
Each bid shall be supported by a statement of the bidder’s experience as of recent 
date on the form entitled “INFORMATION REQUIRED OF BIDDER”, bound herein.  
City may also consider the qualifications and experience of subcontractors and 
other persons and organizations (including those who are to furnish the principal 
items of material and equipment) proposed for those portions of the work.  
Operating costs, maintenance considerations, performance data and guarantees of 
materials and equipment may also be considered by the City.  In this regard, the 
City may conduct such investigations as the City deems necessary to assist in the 
evaluation of any bid and to establish the responsibility, qualifications and financial 
ability of the bidder, proposed subcontractors, and other persons and organizations 
to do the work in accordance with the Contract Documents to the City’s satisfaction 
within the prescribed time; the City reserves the right to reject the bid of any bidder 
who does not pass any such evaluation to the satisfaction of the City. 

 
16. Signing of Bids: All bids submitted shall be signed by the Bidder or its authorized 

representative. Bidders may be asked to provide evidence in the form of an 
authenticated resolution of its Board of Directors or a Power of Attorney evidencing 
the capacity of the person signing the Bid to bind the Bidder to each Bid and to any 
Contract arising therefrom.  If a Bidder is a joint venture or partnership, it may be 
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asked to submit an authenticated Power of Attorney executed by each joint venturer 
or partner appointing and designating one of the joint venturers or partners as a 
management sponsor to execute the Bid on behalf of Bidder.  Only that joint 
venture or partner shall execute the Bid.  The Power of Attorney shall also: (1) 
authorize that particular joint venture or partner to act for and bind Bidder in all 
matters relating to the Bid; and (2) provide that each venturer or partner shall be 
jointly and severally liable for any and all of the duties and obligations of Bidder 
assumed under the Bid and under any Contract arising therefrom.  The Bid shall be 
executed by the designated joint venture or partner on behalf of the joint venture or 
partnership in its legal name. 
 

17. Contractor's License: To perform the work required for this Project, bidders must 
possess the appropriate contractor's license for the portion of the work bid upon, 
and bidders must maintain the license throughout the duration of the Contract. If, at 
the time the bids are opened, bidder is not licensed to perform the Project in 
accordance with division 3, chapter 9 of the Business and Professions Code of the 
State of California and the Notice to Contractors Calling for Bids, the bid will not be 
considered.  The City shall have the right to request, and Bidders shall provide 
within ten (10) calendar days, evidence satisfactory to the City of all valid license(s) 
currently held by that Bidder and each of the Bidder’s subcontractors, before 
awarding the Contract.  
 
Notwithstanding anything contained herein, because the Project involves federal 
funds, the Contractor shall be properly licensed by the time the Contract is 
awarded, pursuant to the provisions of Public Contract Code Section 20103.5.  

 
18. Notarization of Documents:  Bidders are hereby informed that failure to notarize 

all bid forms contained herein, for which notarization is required, may result in 
rejection of the bidder’s bid on the basis that bidder’s bid is not responsive to these 
Contract Documents. 

 
19. Contract and Bonds: The successful bidder, will be required to execute the 

contract, the Performance Bond equal to one hundred percent (100%) of the 
successful bid, and Payment Bond equal to one hundred percent (100%) of the 
successful bid. Samples are included and should be carefully examined by the 
bidder. The required number of executed copies of the Contract, the Performance 
Bond, and the Payment Bond for Public Works is as specified in the Special 
Provisions. The Performance and Payment Bonds must be executed by an 
admitted Surety approved to conduct business in the State of California, pursuant to 
California Code of Civil Procedure Section 995.120.  In addition, to the extent 
required by law, the Payment and Performance Bonds must be accompanied by a 
certified copy of the certificate of authority of the insurer issued by the Insurance 
Commissioner of the State of California, a certificate from the Clerk of the County of 
San Diego that the certificate of authority of the insurer has not been surrendered, 
revoked, cancelled, annulled, or suspended, or if it has that it has been renewed, 
and four copies of the insurer’s most recent annual statement and quarterly 
statement filed with the Department of Insurance of the State of California.  All 
bonding requirements shall be completed and submitted to City within ten (10) 
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working days from the date the City provides the successful bidder with the Notice 
of Award. 

 
20. Substitution of Security: The Contract Documents call for monthly progress 

payments based upon the percentage of the work completed.  The City will retain in 
accordance to Section 9-3.2.  At the request and expense of the successful bidder, 
the City will substitute securities for the amount so retained in accordance with 
Public Contract Code Section 22300 and the Contract Documents. 

 
21. Non-Collusion Affidavit:  Bidders on all public works contracts are required to 

submit an affidavit of Non-Collusion with their bid.  This form is included with the bid 
package and must be signed under the penalty of perjury and dated. 

 
22. Insurance:  Prior to commencement of the work the successful bidder shall 

purchase and maintain insurance as set forth in the Standard Specifications for 
Public Works Construction, and in the amounts specified in Section 7-3 of the 
Special Provisions to these Contract Documents, and in a form acceptable to the 
City.  The successful bidder shall be required to file with the City certificates of such 
insurance, and shall name, by way of endorsement on any policy of insurance, the 
City and City Representative(s) as additionally insured.  Failure to furnish such 
evidence of insurance may be considered default by the successful bidder.  All 
insurance requirements shall be completed and submitted to City within ten (10) 
working days from the date the City provides the successful bidder with the Notice 
of Award. 

 
23. Workers' Compensation:  In accordance with the provisions of Section 3700 of 

the Labor Code, Contractor shall secure the payment of compensation to his 
employees. Contractor shall sign and file with the City the following declaration prior 
to performing the work under this Contract: 

 
I am aware of the provisions of Section 3700 of the Labor Code which 
require every employer to be insured against liability for workers’ 
compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this Contract. 

 
The form of such declaration, Contractors Certificate Regarding Workers 
Compensation, is included as part of the Contract Documents. 

 
24. Public Works Contractor Registration Certification:  Pursuant to Labor Code 

Sections 1725.5 and 1771.1, all contractors and subcontractors that wish to bid on, 
be listed in a bid proposal, or enter into a contract to perform public work must be 
registered with the Department of Industrial Relations.  No bid will be accepted nor 
any contract entered into without proof of the contractor’s and subcontractors’ 
current registration with the Department of Industrial Relations to perform public 
work.  If awarded a contract, the bidder and its subcontractors, of any tier, shall 
maintain active registration with the Department of Industrial Relations for the 
duration of the Project.  To this end, Bidder shall sign and submit with its Bid the 
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Public Works Contractor Registration Certification on the form provided, attesting to 
the facts contained therein.  Failure to submit this form may render the bid non-
responsive.  In addition, each Bidder shall provide the registration number for each 
listed subcontractor in the space provided in the Designation of Subcontractors 
form.  
 

25. Prevailing Wages: The City has obtained from the Director of the Department of 
Industrial Relations the general prevailing rate of per diem wages in the locality in 
which this work is to be performed for each craft or type of worker needed to 
execute the Contract. These rates are available at the Office of the Director of 
Engineering or may be obtained online at http://www.dir.ca.gov. Bidders are 
advised that a copy of these rates must be posted by the successful Bidder at the 
job site(s).  

 
26. Designation of Subcontractor(s):  Each bidder shall set forth on the form 

provided herein, and submit with its sealed bid at the time bids are due the name 
and address of the place of business of each subcontractor who will perform work, 
labor, furnish materials, or render service to the bidder on said Contract in excess 
of one-half (1/2) of one percent (1%) of the total bid or, in the case of bids or offers 
for the construction of streets or highways, including bridges, in excess of one-half 
of 1 percent of the prime Contractor’s total bid or ten thousand dollars ($10,000), 
whichever is greater.  

 
27. Debarment of Contractors and Subcontractor(s): In accordance with the 

provisions of the California Labor Code, contractors or subcontractors may not 
perform work on a public works project with a subcontractor who is ineligible to 
perform work on a public project pursuant to Section 1777.1 or Section 1777.7 of 
the California Labor Code.  Any contract on a public works project entered into 
between a contractor and a debarred subcontractor is void as a matter of law.  A 
debarred subcontractor may not receive any public money for performing work as a 
subcontractor on a public works contract.  Any public money that is paid, or may 
have been paid to a debarred subcontractor by a contract on the Project shall be 
returned to the City.  The successful bidder, as Contractor, shall be responsible for 
the payment of wages to workers of a debarred subcontractor who has been 
allowed to work on the Project. 

 
28. Bidders Interested in More Than One Bid:  No Bidder shall be allowed to make, 

file or be interested in more than one bid for the same work unless alternate bids 
are specifically called for.  A person, firm or corporation that has submitted a sub-
proposal to a Bidder, or that has quoted prices of materials to a Bidder, is not 
thereby disqualified from submitting a sub-proposal or quoting prices to other 
bidders.  No person, firm, corporation, or other entity may submit a sub-proposal to 
a Bidder, or quote prices of materials to a Bidder, when also submitting a prime Bid 
on the same Project.  
 

29. Sales and Other Applicable Taxes, Permits, Licenses and Fees: Contractor and 
its subcontractors performing work under this Contract will be required to pay 
California sales tax and other applicable taxes, and to pay for permits, licenses and 
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fees required by the agencies with authority in the jurisdiction in which the work will 
be located, unless otherwise expressly provided by the Contract Documents.  

 
30. Anti-Discrimination: It is the policy of the City that in connection with all work 

performed under contracts, there be no discrimination against any prospective or 
active employees engaged in the work because of race, color, ancestry, national 
origin, religious creed, sex, age or marital status.  The successful bidder agrees to 
comply with applicable Federal and California laws including, but not limited to, the 
California Fair Employment Practice Act, beginning with Government Code 12900, 
and Labor Code 1735.  In addition, the successful bidder agrees to require like 
compliance by any Subcontractors employed on the work by him or her. 
 

31. Compliance with County Health Orders: To ensure that practices and procedures 
are consistent with measures to help limit the spread of COVID-19 while carrying 
out operations, the City continues to closely coordinate with, and monitor 
information and updates from the Centers for Disease Control and Prevention 
(CDC), the California Department of Public Health (State), the San Diego County 
Health and Human Services Agency (County) and others related to COVID-19. Per 
the County’s orders, facial coverings are required. In addition, businesses must 
create and post COVID-19 protocols for appropriate guidelines, behavior, and 
sanitation at each business, and facility. For the latest information and guidance 
please refer to: 
 
https://www.sandiegocounty.gov/content/sdc/hhsa/programs/phs/community_epide
miology/dc/2019-nCoV/health-order.html 

 
32. Additional Requirements:  The bidder's attention is directed to the Special 

Provisions bound herein for additional requirements of the Proposal and Contract 
Documents.  

https://www.sandiegocounty.gov/content/sdc/hhsa/programs/phs/community_epidemiology/dc/2019-nCoV/health-order.html
https://www.sandiegocounty.gov/content/sdc/hhsa/programs/phs/community_epidemiology/dc/2019-nCoV/health-order.html
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SPECIAL PROVISIONS 
 
PREFACE   STANDARD SPECIFICATIONS AND STANDARD DRAWINGS 
 
The below Standard Specifications, Standard Drawings, Modifications, are hereby made 
part of the Contract Documents: 
 
STANDARD SPECIFICATIONS: 

The Standard Specifications for Public Works Construction “GREENBOOK”, written 
and promulgated by a mutual benefit corporation comprised of nine members – five 
representing the American Public Works Association, four from the Associated 
General Contractors of California, the Engineering Contractors Association, the 
Southern California Contractors Association and BNi Publications, Inc. shall be the 
Standard Specifications of the City of Santee.  All work shall conform to the 2015 
Edition, including supplements, of these Standard Specifications, and the following 
Modifications.  

 
STANDARD DRAWINGS:  

The San Diego Area Regional Standard Drawings, Latest Edition including any 
modifications made by the City of Santee and included herein. 

 
REFERENCE STANDARDS: 

The State of California Department of Transportation Standard Plans, 2015 and The 
State of California Department of Transportation Standard Specifications, 2015 shall 
hereinafter be collectively referred to as “Caltrans Standards”. 
 
The California Manual on Uniform Traffic Control Devices, Latest Edition shall 
hereinafter be collectively referred to as “CA MUTCD”. 
 
The Water Agency Standards, Latest Edition shall hereinafter be collectively referred 
to as “WAS”. 

 
For the convenience of the Contractor, the section and subsection numbering system 
used in these Modifications correspond directly to that used in the “GREENBOOK” 2015 
Edition. 
  
 
 
 
  



 

17 
Citywide Streetlight LED Upgrade Project, CIP 2023-02 

PART 1 GENERAL PROVISIONS 
Is amended as follows: 

 
SECTION 1 - TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF 

MEASURE, AND SYMBOLS 
 
1-2  TERMS AND DEFINITIONS 
 
Whenever in the Standard Specifications or the Special Provisions the following terms 
are used, they shall be understood to mean and refer to the following: 
 

Agency:  City of Santee 
Board:   City Council of the City of Santee 
City:   City of Santee 
Engineer:  City Engineer:  

Acting either directly or through properly authorized agents, 
such agents, acting within the scope of the particular 
responsibilities entrusted to them. 

Inspector:  That person or persons designated by the Engineer. 
  

Other terms appearing in the Standard Specifications shall have the Intent and meaning 
specified therein. 
 

SECTION 2 - SCOPE AND CONTROL OF THE WORK 
Is amended as follows: 

 
2-1  AWARD AND EXECUTION OF THE CONTRACT   
  Add the following subsections: 
 
2-1.1  Examination of Plans, Specifications, and Project Site 
 
The bidders shall satisfy themselves as to the character, quality, and quantities of work 
to be performed, materials to be furnished, and as to the requirements of the proposed 
Contract.  The submission of a Proposal shall be prima facie evidence that the Bidder 
has made such examination and is satisfied as to the conditions to be encountered in 
performing the Work and as to the requirements of the proposed contract Plans and 
Specifications. 
 
2-1.2  Award of Contract 
 
The City shall determine the lowest bid as the Contractor submitting the lowest bid as 
defined in the Notice Inviting Bids. 
 
2-1.3   Execution of Contract 
 
The Contract shall be signed by the successful bidder in duplicate and returned, 
together with the contract bonds and insurance certificates within ten (10) days of 
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receipt of these documents from the City.  No contract shall be binding upon the City 
until the same has been completely executed by the Contractor and approved by the 
City Attorney, and executed by the City Manager of the City of Santee. 
 
Failure to execute a contract and file acceptable bonds and insurance contracts as 
provided herein within the time limit above may be just cause for the annulment of the 
award and the forfeiture of the proposal guaranty. 
 
2-1.4  Request for Information (RFI) 
 
If the Contractor determines the work to be done is not sufficiently detailed or explained 
in the Contract Documents, they shall submit in writing a request to the Engineer for 
further explanation.  RFI’s shall be submitted to the City on the RFI template form 
provided to the Contractor by the City. 
 
The Contractor shall provide all RFI’s to the Engineer 10-working days in advance of 
scheduled operations to provide adequate time for the Engineer to review and respond 
the Contractor.  The City shall not be responsible for any delays to the critical path 
schedule, or resulting costs due to the Contractors failure to provide RFI’s to the 
Engineer with the required advance notice.  No additional contract time will be granted 
to the Contractor for delays incurred as a result of failing to provide RFI’s to the 
Engineer with the required advanced notice. 
 
2-3  SUB-CONTRACTS 
 
2-3.2  Self Performance 
  Delete the first sentence and replace with the following: 
 
The Contractor shall perform with its own organization, Contract work amounting to at 
least fifty percent (50%) of the Total Bid. 
 

Add the following paragraph: 
 
For the purpose of evaluating the percentage of work performed by Subcontractors, the 
cost of all equipment, supplies and materials used or installed on the project by 
Subcontractors shall be considered as part of the work of Subcontractors.  This will 
apply even if the Contractor supplies and pays for some or all equipment, supplies or 
materials used by Subcontractor. 
 
2-4  CONTRACT BONDS 
  Revise the third paragraph to read: 
 
As part of the execution of this contract, the Contractor shall furnish to the City a bond 
of a surety company acceptable to the City, in a sum of not less than one hundred 
percent (100%) of the total contract amount, as the sum set forth in the agreement for 
payment in full of all persons, companies, or corporations who perform labor upon or 
furnish material to be used in the work under this contract.  Said bond shall be in the 
form of the Material and Labor Bond contained within these Specifications.  The bond 
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shall be maintained by the Contractor in full force and effect until the work is accepted 
by the City and until all claims for materials and labor are paid. 
  

Revise the fourth paragraph to read: 
 
As a part of the execution of the contract, the Contractor shall furnish to the City a bond 
payable to the City in the form of a Faithful Performance Bond contained within these 
Special Provisions.  The performance bond shall be secured by a surety company 
acceptable to the City conditioned upon the faithful performance of all covenants and 
stipulations under this contract.  The amount of the bond shall not be less than one 
hundred percent (100%) of the total contract amount, as this sum is set forth in the 
agreement.  This Faithful Performance bond shall remain in full force and effect for a 
period of one year after acceptance of the work by the City Council, such that defects, 
which appear within said period will be repaired, replaced, or corrected by the 
Contractor, at his own cost and expense, to the satisfaction of the Engineer within thirty 
(30) days after written notice thereof by the City. 
 
2.4.1  Payment 
  Add the following subsection: 
 
Payment for all costs associated with Contract Bonds shall be included in the lump sum 
unit price bid for “Mobilization”. 
 
2-5  PLANS AND SPECIFICATIONS 
 
2-5.3  Submittals 
 
2-5.3.1 General 
  Add the following: 
 
The Contactor shall prepare and provide a submittal for all materials used in the project 
unless otherwise approved by the Engineer.  Submittals shall be sent via email to the 
Engineer for review.   
 
Delete the final sentence of this section. 
 
2-5.3.7 Payment 
  Add the following subsection: 
 
Payment for all costs associated with the preparation of submittals including working 
drawings, shop drawings, supporting information, installation instructions, preparation of 
manufacturer’s operation, maintenance and Warranties shall be included in the lump 
sum unit price bid for “Mobilization”. 
 
2-5.4  Red-lines and Record Documents 
 
2-5.4.1 General 
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1. Keep, to the satisfaction of the Engineer, accurate, legible, and current records 
on a set of full-size Plans of additions and deletions to the Work, and of 
changes in location, elevation, and character of the Work not otherwise shown 
or noted on Contract Documents. 

2. Coordinate Red-lines drawings with field measurements, approved Shop 
Drawings, Working Drawings, samples, product data, and available records. 
The Contractor must immediately give written notice of any conflicts between 
these documents to the Engineer. 

3. Keep the Red-lines current with entries checked by the Engineer before the 
Work is buried or covered. Failure by the Contractor to update and deliver Red-
lines information monthly to the Engineer for review and approval may result in 
withholding of monthly progress payments. 

4. Note the source identification e.g., RFI numbers and Change Order numbers as 
required identifying the source of the change to the Contract Documents. 

5. Deliver the Red-lines to the Engineer upon completion of the construction work. 
 
2-5.4.2 Asset Specific Red-lines   
 
2-5.4.2.1 Irrigation System Red-lines 
 
Red-lines must clearly record by dimension from 2 known fixed points and by depth of 
underground facilities all deviations, modifications, and changes in the Work. Record, 
deviations, modifications, and changes on the day the work is performed; reflect the 
actual work location(s); record in red and at the scale of the Plan sheet on which they 
are recorded. Red-lines must show the following equipment locations and associated 
information: 
 

1. Water Meter - Size, type of water (potable or reclaimed) and water meter 
address 

2. Electrical Meter including meter address 
3. Backflow Device - Size, available static pressure in PSI, the PSI and flow in 

gallons per minutes for which the irrigation system is designed, and device serial 
number 

4. Irrigation Controller - Location, number of stations, identifying call-out. 
5. Master Control Valve 
6. Flow Meter 
7. Pressure Regulator Valve 
8. Isolation Valves 
9. Remote Control Valves - Size, irrigation controller, valve station number, and 

flow demand in gallons per minute 
10. Quick Coupling Valves and size 
11. Irrigation Mainline and Size 
12. Potable Water Mainline and Size 
13. Irrigation Lateral Line and Size 
14. Irrigation Sleeves and Size 
15. Remote Control Valve Wiring 
16. Communication Cables 
17. Pull Boxes 
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18. Rain Shut Off Switch 
19. Electrical lines from electrical meter to irrigation controller including the power 

disconnect switch 
20. Irrigation sprinkler heads which have been added or deleted from the approved 

plans.  Changes in manufacturer nozzle size must be noted on the red-lined 
drawings including operating pressure, gallons per minute and radius of throw. 
 

2-5.4.2.2 Utility Red-lines 
 
Utility Red-lines must show the location of: 
 

1. Blow off valves by stationing and offsets. 
2. Air vacuum valves by stationing and offsets. 
3. Water meter boxes replaced. 
4. Locations of all laterals and cleanouts. 
5. Items abandoned in place following dewatering operation. 
6. Storm drain inlets, cleanouts, lugs, pipe collars, etc. by stationing and offsets. 

 
2-5.4.2.3 Building Red-lines 
 
Building Red-lines must show: 
 

1. Location by dimension and the depth by elevation of underground line, valves, 
plugged tees, and capped ends. 

2. By dimension or scale plans, wiring, conduits, and pull boxes as installed. 
3. Information necessary to maintain and service concealed items of Work. 
4. Dimensional changes to the drawings. 
5. Revisions to details shown on drawings. 
6. Depths of foundations below first floor. 
7. Locations and depths of underground utilities. 
8. Revisions to routing of piping and conduits. 
9. Revisions to electrical circuitry. 
10. Actual equipment locations. 
11. Duct size and routing. 
12. Locations of concealed internal utilities. 
13. Changes made by Change Order. 
14. Details not on original Plans. 

 
2-5.4.2.4 Traffic Signals and Street Lighting Red-Lines 
 
For traffic signals and street lighting, provide the Engineer with a cable route diagram 
indicating the actual cable route and meter marks for all intersections, directional 
change points in the cable routing, and all termination points. Record these points 
during cable installation. Provide cable system Red-lines showing the accurate cable 
route to the Engineer.  Record information such as the location of slack cable and their 
respective quantity in the cable route diagram shall be provided. 
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2-5.4.2.5 Storm Water Pollution Prevention Plan (SWPPP) 
 
Upon completion of construction, Contractor shall submit the SWPPP and all of its 
appendices, records, reports and maps to the Engineer with the Red-lines. 
 
2-5.4.2.6 Payment 
 
Payment for Red-lines drawings and record documents shall be included in the unit 
price bid for the various Bid items of work. 
 
2-7  SUBSURFACE DATA 
  Add the following: 
 
A preliminary review of the site soils has been made from the City of Santee’s 
Geotechnical / Seismic Hazard Study, prepared by Geocon Inc. dated October 31, 
2002.  For further information related to the site soils conditions, this document is 
available for review at the City of Santee, Department of Engineering, Building 4, 
Santee, CA 92071.   
 
Site soils conditions are listed below: 
 

Soils Classification:  N/A 
Soil Type:    N/A 

 
2-9  SURVEYING 
 
2-9.1  Permanent Survey Markers   
  Revise the first paragraph to read: 
 
The Contractor shall take necessary measures to ensure the preservation of survey 
monuments and bench marks.  The Contractor shall not disturb permanent survey 
monuments without the consent of the Engineer, and shall bear the expense of 
replacing any that may be disturbed.  Surveying and replacement shall be done only by 
a licensed Land Surveyor or a Civil Engineer qualified to practice Land Surveying.  The 
Contractor shall file a corner record referencing survey monuments subject to 
disturbance in the Office of the County Surveyor at the completion of construction for 
the replacement of survey monuments.  No additional compensation will be allowed for 
the resetting of disturbed survey monuments.  
 
A list of property markers are identified in the Contract Exhibits. It is the Contractors 
responsibility to ensure all property markers that will be removed will be reset.   
 
2-9.2  Survey Service  
  Delete this section and replace with the following: 
 
The Contractor will perform and be responsible for the accuracy of surveying adequate 
for construction.  The Contractor shall protect all construction staking during the work 
from potential damage(s).  If any construction stakes are lost or disturbed and need to 
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be replaced, such replacement shall be by the Contractor.  The Contractor shall dig all 
holes necessary for line and grade stakes. 
 
2-9.3  Private Engineers  
  Revise this section to read: 
 
Surveying by private Engineers or surveyors on the Work shall conform to the quality 
and practice required by the Engineer. 
 
2-9.5  Payment 
  Add the following subsection: 
 
Payment for all surveying and construction staking work covered under this section shall 
be included in the unit price bid for the major items of work unless as specific bid item is 
otherwise provided in the Bid Proposal and no additional payment shall be made. 
 
Payment for “Reset Property Marker” shall be made at the contract unit price bid per 
each. Unit price bid shall include full compensation for furnishing all labor, materials, 
tools, equipment, surveying, installation of property markers, filing of a corner record 
and all related incidentals required to complete the work in place.  
 
2-11  INSPECTION   
  Add the following paragraph: 
 
The City may utilize field inspectors to assist the Engineer during construction in 
observing the Contractors performance.  Compaction testing and material testing shall 
be performed in accordance to Section 4.1 and not by the City Inspector unless 
otherwise approved by the Engineer.  The contractor shall notify the City field inspector 
when material and compaction testing will be performed so they may be present during 
these tests. 
 
The Contractor shall provide access in accordance with Cal/OSHA Standards where 
necessary.  The City has the right, for a reasonable time to stop, or suspend the work to 
inspect, test or approve a portion of the work with no additional time or compensation 
provided as a result of the work stoppage or suspension. 
 
Inspection of the Work shall not relieve the Contractor of any of the obligations to fulfill 
the Contract. Defective work shall be made good and unsuitable materials be rejected, 
notwithstanding that such defective work and materials have been previously 
overlooked by the Engineer or included in the quantities for progress payments. 
 
Items of work placed without the benefit of inspection may be required to be removed 
and replaced at the sole discretion of the Engineer and without additional compensation 
made therefor. 
 
2-13  TECHNICAL STUDIES AND DATA 
  Add the following subsection: 
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Technical studies (e.g., reports and tests) and data may be physically included in the 
Bid package, referred to in the Special Provisions, or both show conditions as are 
believed by the City to exist, but it is not to be inferred that all of the conditions as 
shown thereon actually exist, nor will the City or any of the City’s officers be liable for 
any loss sustained by the Contractor as a result of any variance between conditions 
indicated in the technical studies and data and the actual conditions revealed during the 
progress of the Work or otherwise. 
 
The Contractor shall inspect the Site, acquire, and review this information and to take 
other necessary steps to thoroughly familiarize themselves with the Site conditions. If a 
review of the documents and Site inspection indicate a conflict, the Contractor must 
immediately notify the Engineer. 
 
The Contractor is cautioned that interpretations and conclusions contained in the 
documents provided by the City were formulated for design purposes only and were 
based on work performed in such a way as to expressly provide information required for 
design unless specified otherwise. 
 
The Contractor may perform additional exploration at their sole expense. 
 

SECTION 3 - CHANGES IN WORK 
Is amended as follows: 

 
3-3  EXTRA WORK 
 
3-3.2  Payment 
 
3-3.2.2 Basis for Establishing Costs 
 
3-3.2.2.1 Labor 
  Delete last sentence and substitute following: 
 
The total cost of labor for the workers used in the actual and direct performance of the 
work, whether the employer is the Contractor, Subcontractor, or other forces, will be the 
sum of the following: 
 
1. Actual Wages:  The actual wages paid shall include any employer payments to or on 

behalf of the workers for health and welfare, pension, vacation, and similar 
purposes. 
 

2. Labor Surcharge:  To the actual wages, as defined in Section 3-3.2.2.1 (1), will be 
added a labor surcharge set for the in the Department of Transportation publication 
entitled “Labor Surcharge and Equipment Rental Rates”, which is in effect on the 
date upon which the work is accomplished and which is a part of the contract.  The 
Labor Surcharge shall constitute full compensation for all payments imposed by 
State and Federal laws and for all other payments made to, or on behalf of, the 
workers, other than the Actual Wages as defined in Section 3-3.2.2.1 (1). 
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Non-direct labor costs, including superintendence, shall be considered part of the 
markup of Section 3-3.2.3. 
 
3-3.2.2.3 Tool and Equipment Rental   
  Delete this section and replace with the following: 
 
The Contractor shall be paid for the use of equipment at the rental rates listed for such 
equipment in the State of California "Labor Surcharge and Equipment Rental Rates," 
which is in effect on the date upon which the work is accomplished regardless of 
ownership and any rental or other agreement.  A rental rate adjustment will only be 
permitted if the Contractor can substantiate that the rental rate prevailing locally 
exceeds the published rate by more than 15%.   
 
The rental rates paid as above mentioned shall include the cost of fuel, oil, lubrication, 
supplies, small tools, necessary attachments, repairs and maintenance of any kind, 
depreciation, storage, insurance and all incidentals.  
 
All equipment shall, in the opinion of the Engineer, be in good working condition and 
suitable for the purpose for which the equipment is to be used.  The Engineer shall 
approve the necessity for the use of particular equipment for the Extra Work. 
 
Individual pieces of equipment or tools not listed in the “Labor Surcharge and 
Equipment Rental Rates” publication and having a replacement value of $500 or less, 
whether or not consumed by use, shall be considered to be small tools and not payment 
will be made therefor. 
 
Rental time will not be allowed while equipment is inoperative due to breakdowns. The 
rental time to be paid for equipment on the work shall be the time that the equipment is 
in operation on the Extra Work being performed, and in addition, shall include the time 
required to move the equipment to the location of the Extra Work and return the 
equipment to its original location or another location requiring no more time than that 
required to return the equipment to its original location, except that moving time will not 
be paid for equipment that is currently on site where the Extra Work is being performed.  
Loading and transport costs will only be allowed in lieu of moving time when the 
equipment is moved by means other than its own power except that no payment will be 
made if the equipment is used at the site of the extra work on other than the extra work. 
 
3-3.2.3 Markup 

Delete this subsection and substitute following: 
 
The following percentages shall be added to the Contractor’s cost and shall constitute 
full compensation for all delay costs, overhead costs, profit, and other expenses 
relevant to the extra work. 

 
Labor      20% 
Materials     15% 
Tools and Equipment Rental  15% 
Other Items and Expenditures  15% 
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Work by Subcontractor     5% 
 Bonding     (see “Bonding” below) 

 
Work by Subcontractor: 
When all or any part of the extra work is performed by a Subcontractor, the 
markup established in Section 3-3.2.3 shall be applied to the Subcontractor’s 
actual cost of such work.  A markup of five percent (5%) on work added of the 
subcontracted portion of the extra work may be added by the Contractor.  The 
additional markup shall reimburse the Contractor for additional administrative 
costs, and no other additional payment will be made by reason of performance of 
the extra work by a Subcontractor. 
 
Bonding: 
To the sum of the costs and markups provided for in this section, a reasonable 
amount shall be added for bonding at the discretion of the Engineer.  The 
Contractor shall provide written documentation to the Engineer demonstrating the 
current bonding rate for the Contract and in no circumstance shall the amount of 
compensation for bonding exceed 2.5%. 

 
3-3.3  Daily Reports 
  Add the following: 
 
Signature of the daily report by the Inspector shall be deemed only as receipt of the 
daily report by the City, and by no means be considered an approval of any extra work 
unless previously agreed to by the Engineer in writing. 
 
3-4  CHANGED CONDITIONS 
 
3-4.1  Disallowance of Entitlement 
  Add the following subsection: 
 
The Contractor will not be entitled to any adjustment in the Contract Price or Contract 
Time if: 
 

1. The Contractor knew of the existence of such conditions at the time the 
Contractor made a commitment to the City in respect to Contract Price and 
Contract times by the submission of a Bid; or 
 

2. The existence of such condition could reasonably have been discovered during 
the required site investigation, or revealed as a result of any record search, 
examination, investigation, exploration, test or study of the Site and surrounding 
areas suggested or required by the Bidding Documents. 

 
3-5  DISPUTED WORK  
  Add the following subsections: 
 
3-5.1  Claims: 
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1. Definition of Claim:  A "Claim" means a separate demand by the Contractor for 
(a) time extension, (b) payment of money or damages arising from work done by 
or on behalf of the Contractor pursuant to the Contract and payment of which is 
not otherwise expressly provided for or the claimant is not otherwise entitled to, 
or (c) an amount the payment of which is disputed by the City. 
 

2. Filing Claim is Not Basis to Discontinue Work:  The Contractor shall promptly 
comply with work under the Contract or work requested by the City even though 
a written claim has been filed.  The Contractor and the City shall make good faith 
efforts to resolve any and all claims that may arise during the performance of the 
work covered by this Contract. 

 
3-5.2  Procedure for Claims $375,000 and Under 
 

1. Any formal claim of $375,000 and under shall be processed as follows in 
accordance with Public Contract Code section 20104 et. seq.: 
 

a. Claims less than $50,000.  For claims less than Fifty Thousand Dollars 
($50,000.00), the City shall respond in writing to any written claim within forty five 
(45) days of receipt of the claim, or may request, in writing, within thirty (30) days 
of receipt of the claim, any additional documentation supporting the claim or 
relating to defenses to the claim that the City may have against the Contractor.  If 
additional information is thereafter required, it shall be requested and provided 
upon mutual agreement of the City and the Contractor.  The written response of 
the City to the claim, as further documented, shall be submitted to Contractor 
within fifteen (15) days after receipt of the further documentation or within a 
period of time no greater than that taken by Contractor in producing the 
additional information, whichever is greater. 
 

b. Claims in Excess of $50,000.  For claims over Fifty Thousand Dollars 
($50,000.00), and less than or equal to Three Hundred Seventy five Thousand 
Dollars ($375,000.00), the City shall respond in writing to all written claims within 
sixty (60) days of receipt of the claim, or may request, in writing, within thirty (30) 
days of receipt of the claim, any additional documentation supporting the claim or 
relating to defenses to the claim that the City may have against the Contractor.  If 
additional information is thereafter required, it shall be requested and provided by 
mutual agreement of the City and the Contractor.  The written response of the 
City to the claim, as further documented, shall be submitted to the Contractor 
within thirty (30) days after receipt of the further documentation, or within a period 
of time no greater than that taken by Contractor in producing the additional 
information or requested documentation, whichever is greater.  

 
2. Informal Meet and Confer Conference: If Contractor disputes the written 

response of the City, or the City fails to respond within the time prescribed, 
Contractor may so notify the City, in writing, either within fifteen (15) days of 
receipt of the City’s response or within fifteen (15) days of the failure of the City 
to respond within the time prescribed, respectively, and demand an informal 
conference to meet and confer for settlement of the issues in dispute.  Upon a 
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demand, the City shall schedule a meet and confer conference within thirty (30) 
days for settlement of the dispute.  
 

3. Tort Claim: If following the meet and confer conference the claim or any portion 
remains in dispute, the claimant may file a claim pursuant to Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 
Part 3 of Division 3.6 of the Title 1 of the California Government Code.  For 
purposes of those provision, the running of the period of time within which a 
claim must be filed shall be tolled from the time the claimant submits his/her 
written claim until the time the claim is denied, including any period of time 
utilized by the meet and confer conference. 

 
3-5.3  Procedures for Civil Actions to Resolve Disputed Claims: 
 

1. Non-binding Mediation:  Within sixty (60) days, but no earlier than thirty (30) 
days, following the filing of a responsive pleading, the court shall submit the 
matter to non-binding mediation unless waived by mutual stipulation by both 
parties.  The mediation process shall provide for the selection within fifteen (15) 
days by both parties of a disinterested third person as mediation, shall be 
commenced within thirty (30) days of the submittal, and shall be concluded within 
fifteen (15) days from the commencement of the mediation unless a time 
requirement is extended upon a good cause shown to the court.  If the parties fail 
to select a mediator within the 15 day period, any party may petition the court to 
appoint the mediator. 
 

2. Judicial Arbitration:  If the matter remains in dispute, the case shall be submitted 
to judicial arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) 
of Title 3 of Part 3 of the California Code of Civil Procedure, notwithstanding 
Section 1141.11 of the code.  The Civil Discovery Act of 1986 (Article 3 
(commencing with Section 2016) of Chapter 3 of Title 3 of Part 4 of the Code of 
Civil Procedure) shall apply to any proceeding brought under this subsection 
consistent with the rules pertaining to judicial arbitration.  Arbitrators shall be 
experienced in construction law. 
 

3. Appeals:  In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 
of the Code of Civil Procedure), any party appealing an arbitration award who 
does not obtain a more favorable judgment shall, in addition to payment of costs 
and fees, also pay the attorneys' fees on appeal of the other party. 
 

4. Interest:  In any suit filed pursuant to Public Contract Code Section 20104.4, the 
City shall pay interest at the legal rate on any arbitration award or judgment.  The 
interest shall begin to accrue on the date the suit is filed in the court of law. 

 
3-5.4  Procedure for Claims Over $375,000: 
 

1. If a dispute in excess of a total value of $375,000, arises out of, or relates to this 
Contract, or the breach thereof, and if said dispute cannot be settled through 
normal contract negotiations, the parties agree that as a condition precedent to 
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the initiation of litigation, the dispute shall first be submitted to mediation pursuant 
to this Section.  The mediation is voluntary, non-binding, and intended to provide 
an opportunity for the parties to evaluate each other’s cases and arrive at a 
mutually agreeable resolution of the dispute.  These provisions relating to 
voluntary mediation shall not be construed or interpreted as mandatory 
arbitration. 
 

2. Either party may initiate mediation by notifying the other party or parties in 
writing.  A Request for Mediation shall contain a brief statement of the nature of 
the dispute or claim, and the names, addresses, and phone numbers of all 
parties to the dispute or claim, and those, if any, who will represent them in the 
mediation. 
  

3. The mediation process set forth in this Article shall be administered by the 
American Arbitration Association (AAA) and governed by their rules in effect at 
the time of filing, or by any other neutral organization agreed to by the parties 
(hereinafter called “Administrator”). 
 

4. The costs for all mediation, including the administrative fees and mediator 
compensation, will be shared equally by all parties.  Fees shall be jointly 
negotiated by all parties directly with the Administrator. If all parties agree, then 
the mediation costs may increase as required for resolution of the dispute.  The 
expenses of witnesses for a party shall be paid by the party producing such 
witnesses. 
 

5. A single mediator, acceptable to all parties, shall be used to mediate the dispute.  
The mediator will be knowledgeable in construction matters and will be selected 
from lists furnished by the Administrator.  The initial mediation session shall 
commence within thirty (30) days of filing, unless otherwise agreed by the 
parties, or at the direction of the mediator. 
 

6. At least ten (10) days before the first scheduled mediation session, each party 
shall provide the mediator a brief memorandum setting forth its position with 
regard to the issues that need to be resolved.  At the discretion of the mediator, 
such memoranda may be mutually exchanged by the parties.  At the first 
session, the parties will be expected to produce all information reasonably 
required for the mediator to understand the issue presented.  The mediator may 
require each party to supplement such information. 
 

7. Mediation hearings will be conducted in an informal manner and discovery will 
not be allowed unless agreed to by all parties.  All discussions, statements, or 
admissions will be confidential to the proceedings and will not be used for any 
other purpose as they relate to either party’s legal position.  There shall be no 
stenographic record of the mediation. 
 

8. Mediation sessions are private.  The parties and their representatives may attend 
mediation sessions.  Other persons may attend only with the permission of the 
parties and with the consent of the mediator.  The parties may have an attorney 
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present and shall advise the other parties no less than five (5) working days 
before the mediation of their intent to have an attorney present, so that the other 
parties may also have their attorneys present. 
 

9. The mediator does not have authority to impose a settlement on the parties but 
will attempt to assist the parties in reaching a satisfactory resolution of their 
dispute.  The mediator is authorized to conduct joint and separate meetings with 
the parties and to make oral and written recommendations for settlement.  
Whenever necessary, the mediator may also obtain expert advice concerning 
technical aspects of the dispute, provided the parties agree and assume the 
expenses of obtaining such advice.  Arrangements for obtaining such advice 
shall be made by the mediator or the parties, as the mediator shall determine. 
 

10. The mediator is authorized to end the mediation whenever, in the mediator’s 
judgment, further efforts at mediation would not contribute to a resolution of the 
dispute between the parties. 
 

11. Any resultant agreements from mediation shall be documented in writing, as 
agreed upon during the mediation, and may be used as the basis for a change 
order or other directive as appropriate.  All mediation results and documentation 
shall be non-binding and inadmissible for any purpose in any legal proceedings, 
unless such admission is otherwise agreed in writing by all parties.  Mediators 
shall not be subject to any subpoena or liability and their actions shall not be 
subject to discovery in subsequent proceedings. 
 

12. The Mediation shall be terminated by the execution of a Settlement Agreement 
by the parties; by a written declaration of the Mediator to the effect that further 
efforts at Mediation are no longer worthwhile; or by a written declaration of a 
party or parties to the effect that the Mediation proceedings are terminated. 
 

13. If Mediation is unsuccessful in resolving the dispute, the parties thereafter may 
agree to submit the matter to the Administrator for binding arbitration.  The 
parties agree that the matter shall be submitted to one (1) arbitrator, unless they 
agree to three (3) arbitrators in writing.  The parties further agree that they will 
faithfully observe this Contract, and that the parties will abide by and perform any 
award rendered by the arbitrator(s), that a judgment of a court having  competent 
jurisdiction may be entered upon the award, and that such judgment shall be 
enforceable as a final judgment to the fullest extent under the law.  The parties 
agree to split evenly all arbitration and arbitrator’(s) fees and expenses.  The 
arbitration shall be subject to, and proceed in accordance with California Code of 
Civil Procedure, section 1280 through 1294.2 if the parties do not agree to submit 
to binding arbitration, neither party is prevented from pursuing other legal 
remedies. 
 

14. Any arbitration, mediation or other forms of alternate dispute resolution shall be 
handled within the boundaries of the City unless otherwise mutually agreed.   
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3-5.5  Rights and Remedies  
 
The duties and obligations imposed by these Special Provisions and the rights and 
remedies available hereunder to the parties hereto, and, in particular but without 
limitation, the warranties, guarantees and obligations imposed upon the Contractor by 
the Special Provisions and amendments thereto and all of the rights and remedies 
available to the City thereunder, are in addition to, and are not to be construed in any 
way as a limitation of, any rights and remedies available to any or all of them which are 
otherwise imposed or available by laws or regulations by special warranty or guarantee 
or by other provisions of the Contract Documents, and the provisions of this paragraph 
will be as effective as if repeated specifically in the Contract Documents in connection 
with each particular duty, obligation, right and remedy to which they apply. 
 
3-5.6  Arbitration Award 
 
Pursuant to California Government Code Section 818, the Arbitrator shall have no 
jurisdiction to award punitive or exemplary damages. 
 
3-5.7  Attorney's Fees and Costs 
 
In the event that any arbitration, action, suit or other proceeding is instituted to enforce 
any provision of this Contract, and/or to remedy, prevent, or obtain relief from a breach 
of this Contract, the prevailing party shall be entitled to recover all of its attorney's fees 
and costs incurred in each and every such arbitration, action, suit or other proceeding, 
including any and all appeals or petitions therefrom, except as may be provided to the 
contrary above.  As used herein, attorney's fees shall be deemed to mean the full actual 
costs of any legal services actually performed in connection with the matters involved, 
calculated on the basis of the usual fees charged by the attorneys performing such 
services and shall not be limited to "reasonable attorney's fees" as defined by any 
statute or rule of court. 
 

SECTION 4 - CONTROL OF MATERIALS 
Is amended as follows: 

 
4-1  MATERIALS AND WORKMANSHIP 
 
4-1.4  Test of Materials   

Delete third and fourth sentences of the first paragraph and substitute the 
following: 

 
The Contractor shall obtain 3rd party compaction and material testing services from a 
State of California licensed material testing or geotechnical engineering firm.  The 
Contractor shall submit the contact information of the proposed testing firm to the City 
for approval prior to the start of work.  The 3rd party testing firm(s) shall provide to the 
City professional liability insurance coverage in the amount of $1,000,000 per 
occurrence with such policy naming the City of Santee as an additional insured in 
accordance to Section 7-3. 
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The Contractor shall be responsible for the scheduling of all testing times and dates with 
the testing firm(s) in advance of all required operations which require such testing.   
 
4-1.4.1 Compaction Testing Requirements 
  Add the following subsections: 
 
Compaction testing of all asphalt concrete, aggregate base and soils shall be performed 
to the minimum requirements as stated below: 
 
4-1.4.1.1 Asphalt Concrete Pavement Compaction Testing 
 

1. Trench Resurfacing: 
 
Asphalt concrete pavement restored as part of the installation or replacement of 
storm drains, water lines, sewer lines, electrical, and any telecommunication 
trenching. At least two (2) compaction tests shall be performed and at every fifty 
linear feet (50’) of the trench line for each lift of asphalt concrete. 
 

2. Asphalt Concrete Patching: 
 
For asphalt concrete removed as part of the replacement of concrete curbs, curb 
and gutters, pedestrian ramps and cross gutters, the total number of compaction 
tests required related to asphalt slot patching are to be a minimum of 1 
compaction test per asphalt patch.   
 
For asphalt concrete removed as part of street repairs, 1 compaction test, per 
asphalt patch, for every 200 square feet of patch shall be performed.   
 

3. New Asphalt Roadways or Asphalt Overlays: 
 
At least two (2) compaction tests shall be performed and at every one hundred 
linear feet (100’) of travel by the asphalt paving machine.  A minimum of 3 tests 
shall be taken in all cul-de-sacs and knuckles. 

 
4-1.4.1.2 Aggregate Base Compaction Testing 
 

1. Trench Backfill: 
 

Aggregate base placed in lifts exceeding four inches (4”) thick. At least two (2) 
compaction tests shall be performed at every fifty feet (50’) of the trench line for 
each lift. 

  
2.  Roadways, Driveways, Cross Gutters, Alleyways, Parking Lots: 

 
Aggregate base placed in lifts exceeding four inches (4”) thick shall be tested 
with at least four (4) compaction tests shall be performed every one hundred 
square feet (100 sq. ft.) of aggregate base placed.   
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4-1.4.1.3 Soil Compaction Testing 
 
1. Trench Backfill: 
 

Soil placed in lifts exceeding six inches (6”) thick. At least two (2) compaction 
tests shall be performed at every fifty feet (50’) of the trench line for every 
eighteen inches (18”) vertically of soil placed. 

  
2.  All other areas: 

 
Soil placed in lifts exceeding six inches (6”) thick.  At least (4) compaction tests 
and at every one thousand square feet (1,000 sq. ft.) of soil placed for every 
twelve (12”) vertically placed. 

 
4-1.4.2 Material Testing Requirements 
  Add the following subsection: 
 
Material testing of asphalt concrete, tire rubber modified asphalt concrete (TRMAC)   
and slurry seals shall be performed to the requirements as stated below: 
 
4-1.4.2.1 Asphalt Concrete Testing 
 
Asphalt concrete samples shall be taken for every 200 tons of asphalt concrete placed 
per day for all asphalt concrete.  The City will determine the locations for each sample 
to be tested. 

 
Asphalt Concrete 

Asphalt Binder % California Test 362, 379 or 382 
Air Voids % California Test 367 

Hveem Stability S-Value (min.) California Test 304 and 366 
 
 

Tire Rubber Modified Asphalt Concrete (TRMAC) (Gap-graded Mixes) 
% MAC-15TR by Dry Weight Aggregate California Test 362, 379 or 382 

Air Void % California Test 367 
Hveem Stability S-Value (min.) California Test 304 and 366 

 
4-1.4.2.2 Slurry Seal Testing 
 
Slurry seal samples shall be taken on site during field application in addition to any 
testing performed by the central mix plant.  Samples shall be taken for every 1,500 
linear feet of application by the slurry seal distribution equipment.  The City will 
determine the final locations for each sample to be tested. 
 

Slurry Seals 
Emulsified Asphalt % 

by Dry Weight Aggregate - 

Residual Asphalt Content % ASTM D6307 or California Test 382 
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Aggregate Percentage Wear 
@ 500 Revolution California Test C131 

 
Two field samples for wet track abrasion tests (WTAT) shall be taken from each slurry 
seal truck used for each type of slurry seal placed per day.  One field sample shall be 
tested from each slurry seal truck used and per slurry seal type per day.  If slurry seal is 
only placed on 1 day, a minimum of 2 WTAT’s shall be submitted for each slurry seal 
truck used and per slurry seal type on the project. 
 
WTAT specimens shall be cast and struck off within 60 seconds of obtaining the 
sample.  WTAT specimens shall not be transported until the slurry seal has set as 
defined by ASTM D3910. 
 
Field samples shall conform to Table 302-4.9.1 (A). 
 
Tests shall also be performed as listed on Table 302-4.9.1 (A).  A consistency test, 
extraction test and water content test shall be performed once per day that slurry seal is 
placed. 
 
4-1.4.3 Compaction & Material Testing Reporting 
  Add the following subsection: 
 
Written field reports and testing results shall be provided to the Engineer in writing at the 
end of each work week.  The testing firm shall notify the Contractor, the City Inspector 
and/or the Engineer immediately of any test results which do not conform to the 
specifications.  Upon notification, the Contractor shall take immediate action to correct 
their operations or to cease operations immediately to ensure that the work is 
completed to the requirements of these specifications.  
 
4-1.9  Construction Workmanship and Tolerances for Work 
  Add the following subsection: 
 
In order to verify the work meets the requirements of these contract documents and to 
industry standards, the following measurements and methods shall be used.  Failure by 
the Contractor to install work which upon inspection by the Engineer fails to meet these 
requirements may be grounds for rejection. 
 
  

Circular: When measuring from the center of a circle with a string line or 
straight edge, no measurement of ¼-inch or greater from the 
specified radius or diameter shall be permitted. 

 
Cross Slope: Cross slopes for sidewalks walkways shall be field measured with a 

digital level not less than 4’ in length. Cross slopes shall be within 
0.5% of the specified slope and shall in no way exceed the 
specified slope when a “max” or “maximum” is shown unless 
approved by the Engineer.  When no specified cross slope is 
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shown on the plans 2% shall be the maximum slope permitted for 
all sidewalks, walkways or ramps. 

 
Level: When measuring for levelness of an object, a minimum level of 4’ in 

length shall be used unless the object to be measured is less than 
4’ in length. The use of any type of level less than 4’ in length and 
placed on top of a straight edge shall not be permitted in lieu of a 4’ 
level. 

 
Perpendicular: Perpendicular shall be defined as being at an angle 90 degrees to a 

given line, plane or surface.  Any measurable deviation 2 degrees 
or greater shall be grounds for rejection. 

 
Radius: When measuring from the center of a circular curve with a string 

line or straight edge, no measurement of ¼-inch or greater from the 
specified radius or diameter shall be permitted. 

 
Square: When measuring to insure items are installed square, all four sides 

of the object shall be of equal lengths, equal angles and equal 
lengths measured from corner points. 

    
Straightness: Concrete curbs, gutters, and sidewalks shall be installed such that 

no horizontal or vertical change of ¼-inch over 10 feet is measured 
unless required to meet a designated grade or slope. 

 
Vertical: Vertical shall mean installed at a perpendicular angle to the 

horizontal plane measured in at least 3 positions. Any measurable 
deviation 2 degrees or greater shall be grounds for rejection. 

 
4-1.10  Payment   

Add the following subsection: 
 
Payment for all required testing shall include all labor, materials, equipment, tool, and 
incidentals necessary to perform the testing including the scheduling of tests, obtaining 
test samples, testing, preparing daily reports and final reports.   
 
Payment shall be included in the unit price bid for “Geotechnical Testing”.  When no 
such item is provided in the bid schedule payment shall be included in the major items 
of work requiring such testing. 
 

SECTION 5 - UTILITIES 
Is amended as follows: 

 
5-1  LOCATION 
 
5-1.1  General 
  Add the following paragraphs: 
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The Contractor shall notify the Underground Service Alert of Southern California at least 
2 working days prior to any excavation by dialing 811.  The area to be excavated shall 
be clearly marked in white paint and delineated with “USA” and “Contractors Name”. 
 
All utility crossings shall be potholed two (2) weeks prior to construction to determine if 
any conflicting conditions exist.  The Contractor shall provide the City with all elevations 
of existing utilities at their respective crossings and the depth from existing finish grade.   
 
Potholing is required to prevent any potential delays to the project prior to the 
Contractor mobilizing on the project.  All costs associated with potholing shall be 
included in the major items of work. 
 
5-1.2  Private Property Location 
  Replace sub section with the following: 
 
The Underground Service Alert of Southern California does not locate underground 
utilities on private property or on City owned properties, therefore the Contractor shall 
obtain 3rd party utility location services in order to identify any onsite electrical, 
communication, water, sewer, or irrigation facilities within the project area prior to any 
excavations.  The City will provide the as-built drawings for City owned properties to the 
3rd party location service firm and be available for an onsite meeting to answer any 
question and to provide access to facility utility boxes or utility rooms where applicable.  
The cost of the 3rd party utility location service shall be included in the applicable bid 
item necessitating private utility locating. 
 
5-1.3  Removal of Utility Markings 
  Add the following subsection: 
 
The Contractor shall remove all utility mark-outs upon completion of the work requiring 
excavation.  Utility mark-outs placed on asphalt concrete shall be blacked out with a 
traffic grade paint approved for use by the Engineer.  Any letters or words shall be 
blacked out entirely in the shape of a box and not by means of blacking out the letters 
resulting in the letters being visible in black paint.  Utility mark-outs placed on concrete 
or masonry surfaces shall be cleaned off or removed by use of pressure washing 
without damaging the concrete surface or stripping aggregate from the surface.   BMP’s 
shall be in place to prevent residual water from entering a drainage system or water 
course. 
 
5-1.4  Payment 
  Replace sub section with the following: 
 
Payment for utility location and potholing shall be included in the unit price bid for the 
items of work requiring utility location or potholing. 
 
5-5  DELAYS 
  Add the following paragraph: 
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Should a condition be determined at the time of potholing that would require relocations 
and/or redesign, a non-compensable time extension will be granted to the Contractor to 
cover the time associated with the relocation and/or redesign.   
 
5-7  COORDINATION 
  Add the following subsection: 
 
5-7.1  General 
 
The Contractor shall coordinate their work with all respective utility agencies.  The 
Contractor is made aware that multiple street resurfacing contracts may be under 
construction during this contract in the same area.  The Contractor shall plan and 
schedule work as to limit impacts to residents.  The Contractor shall immediately notify 
utility agencies when an existing utility is damaged by the Contractors operation or 
found to be damaged during the course of the work.  The following utilities and their 
respective owners are listed below: 
 
 Facility Type:     Utility Owner: 
     

Communications    AT&T 
Communications    Cox Communications 
Electric     San Diego Gas and Electric 
Natural Gas     San Diego Gas and Electric 
Sewer      Padre Dam Municipal Water District 
Storm Drain     City of Santee 
Traffic Signals    City of Santee 
Water Service (Potable)   Padre Dam Municipal Water District 
Water Service (Recycled Irrigation) Padre Dam Municipal Water District 
Water Transmission  (Potable)  Helix Water District 
Water Transmission  (Potable)  City of San Diego 
 

5-7.2  Utility Contacts 
 
 Utility Agency Business Contacts, Non-Emergency: 
 

AT&T       (800) 422-4133 
City of Santee    (619) 258-4100 x 167 
Cox Communications    (619) 263-5793 
Helix Water District     (619) 596-3860 
Padre Dam Municipal Water District (619) 258-4600 
San Diego Gas & Electric    (800) 336-7343 
Helix Water District    (619) 466-0585 
City of San Diego    (619) 515-3525 

    
Utility Agency Emergency Contacts: 

 
AT&T       (800) 332-1321 
City of Santee Duty Pager   (619) 926-1298 
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Cox Communications   (619) 263-1032 
Padre Dam Municipal Water District (619) 448-3111 
San Diego Gas & Electric    (800) 611-7343 
Helix Water District    (619) 466-0585 
City of San Diego    (619) 515-3525 
 

SECTION 6 - PROSECUTION, PROGRESS, AND ACCEPTANCE OF 
THE WORK 

Is amended as follows: 
 
6-1  CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE WORK 
 
6-1.1  Construction Schedule 

Delete first sentence and substitute following: 
 
The Contractor shall schedule the Work to cause the least inconvenience to the public 
and surrounding private properties.  The Contractor shall submit a construction 
schedule to the Engineer for approval within ten (10) days after receipt of the Notice of 
Award.  The Notice to Proceed will be issued after the approval of the construction 
schedule.  Failure by the Contractor to provide a construction schedule within ten (10) 
days from receipt of the Notice of Award may result in the City deeming a failure by the 
Contractor to perform to the requirements of the Contract, and the City terminating the 
contract. 
 
The Construction Schedule shall be prepared in a professional manner with scheduling 
software such as Microsoft Project, Primivera, or other approved scheduling software 
program.  The Construction Schedule shall clearly outline the start of work, each phase 
and work type, their subsequent duration, any holidays and non-working days in the 
contract, and a final completion date.  The Contractor shall update the construction 
schedule and provide to the Engineer by the first working day of each month and in five 
(5) working days when requested by the Engineer.   Failure by the Contractor to provide 
an updated construction schedule shall result in the withholding of ten percent (10%) of 
the total value of the amount due to the Contractor for that subsequent monthly 
progress pay application for the period in which the construction schedule was not 
updated.  Failure to provide an updated schedule after five (5) working days as 
requested by the Engineer may result in the suspension of all work until the updated 
schedule has been provided to the Engineer, and no additional working days will be 
granted to the Contractor for the suspension period. 
 
The Contractor shall adhere to the construction schedule during the progression of 
work.  Should the Contractor fail to perform work in accordance with the construction 
schedule where prior notification was required, the Contractor and subcontractors will 
be directed to stop work, and the Contractor may be charged $500.00 for each half-hour 
of work performed outside of the approved construction schedule at the discretion of the 
Engineer. 
 
The Contractor shall diligently schedule and perform all items of work which have 
seasonal temperature requirements for placement in order to prevent a delay in the 
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work.  Failure to schedule and perform items of work required to be completed prior to 
work with seasonal temperature requirements, shall be considered an avoidable delay, 
therefore no additional contract time will be granted to the Contractor, thus resulting in 
the potential assessment of Liquidated Damages. 
 
6-1.3  Working Day 
  Add following subsection: 
 
A Working Day shall be defined as non-City recognized holiday’s occurring from 
Monday through Friday and when the Contractor is able to work during the first 5 hours 
of the working day with at least 60% of the normal work force for that particular day of 
scheduled work. 
 
Deviation from working days and normal working hours will not be allowed without prior 
written consent of the Engineer.   
 
6-1.4  Work Hours 
  Add following subsection: 
 
Normal working hours shall be as noted in Section 601-1.2. 
 
No delivery of equipment material shall be permitted outside the normal working hours. 
Work hours for all work requiring lane closures shall be in conformance to Part 6 
“Temporary Traffic Control”.   
 
6-1.5  City Recognized Holidays 
  Add following subsection: 
 
Work shall not be performed on recognized City Holidays unless otherwise approved by 
the Engineer. 
 
Holidays observed by the City are listed below. If any holiday listed falls on a Saturday, 
the Saturday and the preceding Friday are both legal holidays. If the holiday falls on a 
Sunday, both Sunday and the following Monday will be legal holidays: 

 
Holiday Observance Date 
New Year’s Day January 1st 
Martin Luther King Day 3rd Monday in January 
Presidents Day 3rd Monday in February 
Memorial Day Last Monday in May 
Independence Day July 4th 
Labor Day 1st Monday in September 
Veteran’s Day November 11th 
Thanksgiving Day 4th Thursday in November 
Day After Thanksgiving Day 4th Friday in November 
Christmas Eve December 24th 
Christmas Day December 25th 
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6-1.6  Work Outside of Allowable Work Hours 
  Add following subsection: 
 
If work extends past allowable work hours as defined in Section 6-1.3, at the discretion 
of the Engineer, the Contractor may be charged up to $500.00 for each half-hour and 
any portion of work past allowable work hours. 
 
In the event work is allowed by the Engineer outside of the normal working hours, at the 
request of and for the benefit of the Contractor, inspection service fees may be levied 
against the Contractor at a rate of $130.00 per hour, including travel time where 
applicable.  Failure by the Contractor to pay for these services shall result in the 
withholding of the amount due to the City from the final payment and/or the withholding 
of retention funds due to the Contractor. 
 
All streets shall be fully open to the public at the end of each work day.  All traffic control 
shall be removed and work completed within the project work hours.  The Contractor 
may be charged up to $500.00 for each half-hour and any portion of streets that are not 
fully open to the public. 
 
The above charge may also be levied if inspection services are deemed necessary by 
the Engineer as a matter of public safety or to otherwise ensure the quality of the Work. 
 
6-2  PROSECUTION OF THE WORK 
  Add the following: 
 
The Contractor shall diligently schedule and prosecute all items of work to reduce 
disturbances to adjacent property owners, roadway traffic and pedestrian access 
facilities.  When certain improvements within this contract have multiple sequential 
phases of work including but not limited to; underground work, concrete work, asphalt 
repair work, asphalt overlays and roadway surface treatments; no more than 5 working 
days delay between each phase of work shall be permitted unless otherwise approved 
by the Engineer. It is the intent of this section for the Contractor to mobilize, perform all 
required work, clean up, and demobilize in the least amount of time necessary for each 
street or individual site location to reduce impacts to City residents.  These 
requirements will be taken into consideration by the Engineer when reviewing the 
submitted Construction Schedule prior to approval. 
 
6-6  DELAYS AND EXTENSIONS OF TIME 
 
6-6.1  General 
 
6-6.1.1 Avoidable Delays 
  Add the following subsection: 
 
Avoidable delays in the prosecution of the Work shall include delays which could have 
been avoided with the exercise of care, prudence, foresight, scheduling, and diligence 
on the part of the Contractor or its subcontractors, at any tier level, or their suppliers. 
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6-6.1.2 Unavoidable Delays 
  Add the following subsection: 
 
Unavoidable delays in the prosecution or completion of the Work shall include delays 
which result from causes beyond the control of the Contractor and which could not have 
been avoided by the exercise of care, prudence, foresight, scheduling and diligence on 
part of the Contractor, their subcontractors, at any tier level, or their suppliers.   
 
6-6.1.3 Abnormal Delays 
  Add the following subsection: 
 
Abnormal delays caused by acts of God, war, fire, unusual storms, floods, tidal wave, 
earthquakes, strikes and freight embargo shall be considered as unavoidable delays 
such that they prevented the Contractor or their subcontractors from proceeding with at 
least 60% of the normal labor and equipment forces for at least 5 hours per day toward 
the completion of the current critical path activity item(s) on the approved construction 
schedule. 
 
6-6.2  Extension of Time 

Add the following paragraph: 
 
Any additional time granted to secure material will be at the discretion of the Engineer 
after a schedule is submitted for approval.  It shall be the sole responsibility of the 
Contractor to ensure that the materials ordered, scheduled, manufactured and delivered 
are on time.   
 
The City, and only the City, will determine which days, if any, may be considered rain 
days.  Such days will be indicated on the Weekly Statement of Working Days.  The 
Contractor shall be entitled to an extension of working time under this contract only 
when claim for such extension is submitted to the City in writing within seven (7) days 
from and after the time when any alleged cause of delay shall occur; and only when 
such time is approved by the City.   
 
6-6.3  Payment for Delays 
  Delete this section and replace with the following: 
 
Pursuant to Section 7102 of the Public Contract Code, the Contractor will only be 
compensated for damages incurred due to delays caused by the City.  Such actual 
costs will be determined by the Engineer.  The City will not be liable for damages which 
the Contractor could have avoided by any reasonable means, such as judicious 
handling of forces, materials, equipment, suppliers, plants, or their subcontractors.  The 
determination of what damages the Contractor could have avoided will be made by the 
Engineer. 
 
6-6.4  Written Notice and Report 
 
The Contractor shall be entitled to an extension of time or payment for delay under this 
contract only when claim for such extension is submitted to the City in writing within 
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seven (7) days from and after the time when any alleged cause of delay began; and 
only when such time or payment is approved by the City.  The Contractor shall submit a 
written report to the Engineer outlining their justification for additional time or payment 
requested within 30 days from the beginning of the delay.  Failure by the contractor to 
files these items within the times specified will be considered grounds for refusal by the 
City to consider such request. 
 
6-7  TIME OF COMPLETION 
 
6-7.1  General   

Add the following paragraph: 
 
By submitting a bid, the Contractor acknowledges and agrees that the construction 
duration stipulated herein is adequate and reasonable for the size and scope of the 
Project. 
 
All work described in these specifications shall be completed in accordance with Section 
IX of the agreement and the start of work shall begin as stated in the City’s Notice to 
Proceed.  This time includes the completion of all punch list items, submission of any 
required operation & maintenance manuals, and warranties required for the contract. 
 
As specified in the contract documents and the City’s Construction Notice to Proceed, 
the work shall be completed Sixty-Five (65) working days from and after the date 
stated in such notice.  
 
6-7.2  Notice to Proceed 
  Add the following subsection: 
 
The City will first issue to the Contractor a “Material Notice to Proceed” within 10 days of 
the executed contract agreement, all required bonds, liability insurance, approval of the 
construction schedule, and approval of the Contractors representative.  The Material 
Notice to Proceed will begin the ordering process as described in Section 701.2 
Ordering of Material. 
 
The City will issue to the Contractor a “Construction Notice to Proceed” upon notice of 
delivery of luminaires. This notice shall state the start of work from which each working 
day therefore will be charged Contract time.  Failure by the Contractor to start the work 
within 10 working days from the date stipulated in the Notice to Proceed shall be 
deemed as failure to prosecute the work and therefore be cause for City to terminate 
the Contract for default. 
 
The “Construction Notice to Proceed” will be issued 5 working days after delivery of 
luminaires. If the luminaires are delivered in multiple phases, the contract start date will 
be when at least 50% of the luminaires are delivered. The Contractor shall provide the 
City with proof of delivery of luminaires within that said 5 days. If the material is 
delivered and the Contractor fails to notify the City, the overall working days on the 
project will be reduce by the numbers of working days past the allowed 5 working days 
indicated above. 
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6-8  COMPLETION, ACCEPTANCE AND WARRANTY 
 
6-8.1  Completion 
 
6-8.1.2 Walk-through and Punch List Procedure 
 
The Contractor shall request a walk-through by the Engineer, no later than 15 working 
days prior to the end of Contract time.  The Engineer will perform the walk-through 
within 5 working days from request by the Contractor.  The following items are required 
prior to requesting a walk through. 
 

1. Remove temporary facilities from the site. 
2. Thoroughly clean the site. 
3. Provide complete Red-lines in accordance with Section 2-5.4. 
4. Provide all equipment and material maintenance and operation 

instructions/manuals. 
5. Provide all tools which are a permanent part of equipment installed in the project. 
6. Provide all items specified to be supplied as extra materials or spare parts. 

 
After completion of the above items, the Engineer with begin the walkthrough.  If the 
Engineer begins to generate a punch list and finds the Work is not substantially 
complete as defined herein, the Engineer will terminate the walk-through and notify the 
Contractor in writing.  Upon completion of the walkthrough, the Engineer will submit to 
the Contractor the final punch list with the items required for correction prior to 
acceptance of the work.  All punch list items are to be completed within 10 working days 
from receipt of the punch list by the Engineer.  No additional contract time will be 
granted to complete punch list items. 
  
6-8.2  Acceptance 
 
Acceptance will occur after all of the requirements contained in the Contract Documents 
have been fulfilled, all change orders have been processed and no items of work are 
disputed.  If, in the Engineer’s judgment, the Contractor has fully performed the 
contract, the Engineer will recommend to the City Council that the project be accepted 
as complete and file a Notice of Completion. 
 
6-8.3  Warranty  
  Add the following: 
 
The Contractor shall warrant all work including components for a period of 1 year.   The 
warranty period for all work under Section 500 shall be 3 years. 
 
The Contractor shall involve the manufacturer in the installation and startup as needed 
to secure any extended warranty from that provided.  
 
Nothing in here is intended to limit any manufacturer’s warranty which provides the City 
with greater warranty rights than set forth in this section or further stipulated in the 
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Contract Documents.  These specifications are not intended to constitute a period of 
limitations or waiver of any other rights or remedies the City may have regarding the 
Contractors obligations under the Contract Documents or federal or state law. 
 
6-8.3.1  Defective Work 
  Add the following subsection: 
 
The Contractor shall respond and initiate corrective action within 24 hours of notice of 
nonconforming Work that poses an imminent threat to persons or property. 
 
If the Engineer finds the Work, or any part of the Work to be defective, whether or not 
manufactured, fabricated, installed, completed or overlooked and accepted by the 
Engineer, the Contractor must, in accordance with the Engineer’s written instructions 
and within the specified time limits, either correct the Defective Work, or, if it has been 
rejected by the Engineer, remove it from the Site and replace it with non-defective and 
conforming work. 
 
If, upon notice, the Contractor fails to immediately correct the Defective Work, or the 
Contractor fails to correct the Defective Work in a manner conforming to the Contract 
Documents, the Engineer may order the Contractor to stop all or part of the Project.    
The City’s right to stop the Project does not give rise to any duty on the City’s part to 
stop Work for the Contractor’s benefit or the benefit of any other party.  The Contractor 
shall bear all direct and indirect costs and damages that result from the City’s stop work 
notice. 
 
The Engineer may determine in their sole discretion to accept Defective Work in lieu of 
requiring the Contractor to correct or remove and replace the Defective Work.  The 
Contractor must bear all direct and indirect costs of the Defective Work, and the 
diminished value to the project, as determined by the Engineer.  If the Engineer’s 
acceptance of the Defective Work occurs prior to Final Payment, the Engineer will issue 
a Change Order incorporating the necessary revisions in the Contract Documents with 
respect to the Defective Work and affording the City the appropriate decrease in the 
Contract Price. 
 
If the Contractor fails to correct, remove, or replace Defective Work within 5 Working 
Days from the date of written notice from the Engineer, the Engineer may proceed 
expeditiously with any correction of Defective Work undertaken in accordance with this 
Section.  The City may remedy at a sooner time in the event of an emergency.  The City 
may remedy after 5 Working Days from the date of written notice when the Contractor 
fails to correct the Defective Work in accordance with the Contract Documents, or when 
the Contractor fails to comply with any other provisions of the Contract Documents. 
 
When undertaking remedial action under this section, the City may: exclude the 
Contractor all or part of the Site; take possession of all or part of the Work, and suspend 
the Contractor’s Work and or Services; and incorporate into the project all material and 
equipment stored at the Site for which the City has paid but the Contractor has stored 
elsewhere. 
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The City will not grant an extension of Contract Time or milestones because of any 
delay in the performance of the Project attributable to the City’s undertaking remedial 
action to correct defective work. 
 
The Contractor must repair or replace traffic signal and lighting system equipment within 
72 hours after notification of defects by the Engineer. 
 
The Contractor shall be responsible for any claims, costs, losses, and damages 
incurred by the City in remedying any deficiency e.g., all costs of repair and/or 
replacement of Defective Work and all costs of repair of any other Work on the Project 
destroyed or damaged by correction, removal, or replacement of the Contractors 
Defective Work. 
 
6-8.3.2 Warranty Format Requirements 
  Add the following subsection: 
 
Written warranties, except manufacturer’s standard printed warranties, must be on the 
Contractor’s, their agents’, material suppliers’, installers’, or manufacturers’ own 
letterhead addressed to and for the City’s benefit.  Submit all warranties in the format 
described in this section, modified as approved by the Engineer to suit the conditions 
pertaining to the warranty. 
 
The Contractors shall obtain warranties, executed in triplicate by responsible 
Subcontractors and suppliers, within 10 Working days after completion of the applicable 
item of Work.  Except for items put into use with the Engineer’s permission with date 
mutually agreed upon in writing, ensure the beginning time of all warranties is the 
Project Completion date.  The Contractor shall retain all warranties until the time 
specified for submittal to the Engineer. 
 
Warranties shall be signed by the Contractor and the appropriate agent.  
 
Warranties shall be provided to the Engineer in a 3-ring binder with a neatly typed 
coversheet, table of contents identifying each warranty with the number and title of the 
applicable specification section requiring the warranty and the name of the product or 
Work item. 
 
Each warranty shall be separated with index tab sheets matching the table of contents 
listing.  Provide complete information using separated typed sheets as necessary.  The 
information must include a list of Subcontractors and suppliers with name, address, 
telephone number of responsible principal. 
 
6-8.3.3 Correction of Work During the Warranty Period 
  Add the following subsection: 
 
If within 1 year (or longer applicable warranty period) after the date for commencement 
of warranties under the Contract Documents, any item of Work is found to be Defective 
Work, the Contractor must correct it promptly after receipt of written notice from the City 
to do so.  This period of 1 year (or a longer applicable warranty period) must be 
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extended with respects to portions of the Work corrected as part of the warranty 
requirements. 
 
6-9   LIQUIDATED DAMAGES   
  Delete entire subsection and substitute following: 
 
Work shall be commenced within ten (10) days of the date stated in the City’s Notice to 
Proceed and shall be completed by Contractor within the Contract Time(s) set forth in 
Section 6.7 “Time of Completion” and additionally stated in Article IX of the Contract 
Agreement. If the Work is not completed within the Contract Time(s), it is understood 
that the City will suffer damage, and that is and will be difficult and/or impossible to 
ascertain and determine the actual damage which the City will sustain in the event of 
and by reason of the Contractor’s failure to complete the Work within the Contract Time.  
In accordance with Government Code section 53069.85, it is agreed that Contractor 
shall pay to the City as specified in Article IX of the Agreement attached hereto per 
calendar day as fixed and liquidated damages, and not as a penalty, the sum stipulated 
in the Contract for each Day of delay until the Work is fully completed. Contractor and 
its surety shall be liable for any liquidated damages.  Any money due or to become due 
the Contractor may be retained to cover liquidated damages. 
 
The Liquidated Damages for this project are One Thousand Dollars ($1,000.00) per 
calendar day. 
 
6-10  USE OF IMPROVEMENTS DURING CONSTRUCTION 
  Add the following: 
 
Whenever any part of the work is in a condition suitable for use, and the best interest of 
the City requires such use, the City may take possession of, connect to, open for public 
use, or use a part thereof.  When so used, maintenance and repairs due to ordinary 
wear and tear or vandalism will be made at City’s expense.  The use by the City as 
contemplated in this Article shall in no case be construed as constituting acceptance of 
the work or any part thereof or relieving the Contractor of the requirement to compete all 
items of work within Contract Time.  Such use shall neither relieve the Contractor of any 
of his responsibilities under the Contract nor act as a waiver by the City of any of the 
conditions thereof.  Contractor shall continue to maintain all insurance, including 
Builder’s Risk insurance, on the Project. 
 
6-11  RIGHT TO AUDIT 
  Add the following subsection: 
 
6-11.1  The City’s Right 

Add the following subsection: 
 
The City retains the right to review and audit, and the reasonable right of access to the 
Contractor and all subcontractor’s premises to review and audit the Contractors 
compliance with the provisions of the Contract (City’s Right).  The City’s Right includes 
the right to inspect and photocopy same, and to retain copies, outside of the 
Contractor’s premises, of any and all records with appropriate safeguards, if such 
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retention is deemed necessary by the City in its sole discretion.  The City will keep this 
information in strictest confidence. 
 
The Contractor shall include the City’s Right in the Subcontracts and ensure that these 
specifications are binding upon all Subcontractors. 
 
6-11.2  Audit 

Add the following subsection: 
 
The City’s Right includes the right to examine any and all books, records, documents 
and any other evidence of procedures and practices that the City determines is 
necessary to discover and verify that the Contractor and all Subcontractors are in 
compliance with all requirements under this Contract. 
 
If there is a claim for additional compensation or for changes in the Work, the City’s 
Right to Audit includes the right to examine books, records, documents, and any and all 
other evidence and accounting procedures and practices that the City determines is 
necessary to discover and verify all direct and indirect costs, of whatever nature, which 
are claimed to have been incurred, anticipated to be incurred, or for which a claim for 
additional compensation or for changes in the Work have been submitted. 
 
The Contractor shall maintain complete and accurate records in accordance with 
generally accepted accounting practices in the construction industry.  The Contractor 
shall make available to the Engineer for review and audit all Project related accounting 
records and documents, and any other financial data.  Upon the Engineer’s request the 
Contractor must submit exact duplicates of original of all requested records to the 
Engineer. 
 
6-11.3  Compliance Required Before Mediation and Litigation 

Add the following subsection: 
 
As a condition precedent to proceeding with mandatory mediation and further litigation 
under Section 3-5 “Disputed Work” the Contractor shall comply with the audit 
specifications within 60 days of the Engineer’s notice to review and audit compliance.  
Notice shall be provided in accordance to Section 2-12 “Special Notices”. 
 
6-11.4  Access to Records on Federally Funded Projects 
  Add the following subsection: 
 
The Contractor shall retain all records, books, papers, and documents directly pertinent 
to the Contract for a minimum of 5 years after the City makes final payments and all 
other pending matters are closed, and allow access to said records by the City, the 
Federal grantor agency, the Comptroller General of the United States, or any duly 
authorized representative. 
 

SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 
Is amended as follows: 
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7-1  THE CONTRACTORS EQUIPMENT AND FACILITES 
 
7-1.1  General 
  Add the following: 
 
Enclosed temporary toilet facilities shall be locked at the end of each work day to 
prevent usage by the public and to prevent vandalism.  Location of temporary toilet 
facilities shall be approved by the City. 
 
7-1.2  Temporary Utility Service 
  Add the following: 
 
The Contractor is responsible for all temporary utility services e.g. electrical, gas, 
potable water, recycled water, sewer, phone, cable, internet and all other utilities 
required for construction and maintenance activities.   
 
Payment for temporary utility services necessary for the Contractor’s field trailers, direct 
and indirect overhead shall be included in the unit price bid for “Mobilization”.   
Payment for temporary utility services directly required for the construction of the Work 
shall be included in the various bid items.   
 
7-2  LABOR 
 
7-2.1  General  
  Delete entire subsection and substitute following: 
 
Only competent workers shall be employed on the Work.  Any person employed by the 
Contractor, any Subcontractor who is found to be incompetent, intemperate, 
troublesome, disorderly, hostile, or otherwise objectionable, or who fails to perform the 
work properly and acceptably, shall be immediately removed from the Work by the 
Contractor and shall not be reemployed on the Work.  The Engineer shall make the sole 
determination of employees to be removed from the Work.  
 
7-2.2  Prevailing Wage 
  Delete entire subsection and substitute the following: 
 
The Contractor shall comply with Labor Code Sections 1774 and 1775.  In accordance 
with said Section 1775 the Contractor shall forfeit as a penalty to the in the amount as 
defined in Section 1775, $200 for each calendar day or portion thereof, for each 
workman paid less than the prevailing rates as determined by the Director of Industrial 
Relations for such work or craft in which such workman is employed for any work done 
under the Contract by him or by any Subcontractor under him in violation of the 
provisions of the Labor Code and in particular, Labor Code Sections 1770 to 1780, 
inclusive.  In addition to said penalty and pursuant to said Section 1775, the difference 
between such prevailing wage rates and the amount paid to each workman for each 
calendar day or portion thereof for which each workman was paid less than the 
prevailing wage rate shall be paid to each workman by the Contractor. 
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Pursuant to the provisions of Section 1773 of the Labor Code of the State of California, 
the City has obtained the general prevailing rate of wages (which rate includes 
employer payments for health and welfare, pension, vacation, travel time, and 
subsistence pay as provided for the Section 1773.1 of said Code, apprenticeship or 
other training programs authorized by Section 3093 of said Code, and  similar 
purposes) applicable to the work to be done, for straight time, overtime, Saturday, 
Sunday and holiday work.  The holiday wage rate listed shall be applicable to all 
holidays recognized in the collective bargaining agreement of the particular craft, 
classification or type of workmen concerned. 
 
Pursuant to Section 1773.2 of the Labor Code, general prevailing wage rates shall be 
posted by the Contractor at a prominent place at the site of the Work. 
 
7-2.3  Payroll Records 
  Delete entire subsection and substitute the following: 
 
Pursuant to Labor Code section 1776, the Contractor and each Subcontractor shall 
maintain weekly certified payroll records showing the name, address, social security 
number, work classification, straight time and overtime hours paid each day and week, 
and the actual per diem wages paid to each journeyman, apprentice, worker or other 
employee employed in connection with the Work.  Contractor shall certify under penalty 
of perjury that records maintained and submitted by Contractor are true and accurate.  
Contractor shall also require Subcontractor(s) to certify weekly payroll records under 
penalty of perjury. 
 

1. Each Contractor and Subcontractor shall keep an accurate payroll record, 
showing the name, address, social security number, work classification, straight 
time and overtime hours worked each day and week, and the actual per diem 
wages paid to each journeyman, apprentice, worker, or other employee 
employed by him or her in connection with the public work. 
 

2. The payroll records enumerated under subdivision (1) shall be certified and shall 
be available for inspection at all reasonable hours at the principal office of the 
Contractor on the following basis: 
 

a. A certified copy of an employee's payroll record shall be made available for 
inspection or furnished to the employee or his or her authorized representative 
on request. 

 
b. A certified copy of all payroll records enumerated in subdivision (1) shall be made 

available for inspection and furnished upon request within 10 days from request 
to the City or their authorized representative, the Division of Labor Standards 
Enforcement, and the Division of Apprenticeship Standards of the Department of 
Industrial relations. 

 
 c. A certified copy of all payroll records enumerated in subdivision (1) shall be made 

available upon request by the public for inspection or copies thereof made; 
provided, however, that a request by the public shall be made through either the 
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City, the Division of Apprenticeship Standards, or the Division of Labor Standards 
Enforcement. If the requested payroll records have not been provided pursuant 
to paragraph (b), the requesting party shall, prior to being provided the records, 
reimburse the costs of preparation by the Contractor, Subcontractors, and the 
entity through which the request was made. The public shall not be given access 
to the records at the principal office of the Contractor. 
 

3. Each Contractor shall file a certified copy of the records enumerated in 
subdivision (1) with the entity that requested the records within 10 days after 
receipt of a written request. 
 

4. Any copy of records made available for inspection as copies and furnished upon 
request to the public or any public agency by the awarding body, the Division of 
Apprenticeship Standards, or the Division of Labor Standards Enforcement shall 
be marked or obliterated in such a manner as to prevent disclosure of an 
individual's name, address and social security number. The name and address of 
the Contractor awarded the contract or performing the contract shall not be 
marked or obliterated. 
 

5. The Contractor shall inform the City of the location of the records enumerated 
under subdivision (1), including the street address, City and county, and shall, 
within five working days, provide a notice of a change of location and address. 

 
6. In accordance with Labor Code Section 1771.4, the Contractor and each 

Subcontractor shall furnish the certified payroll records directly to the Department 
of Industrial Relations on a weekly basis and in the format prescribed by the 
Department of Industrial Relations, which may include electronic submission.  
Contractor shall comply with all requirements and regulations from the 
Department of Industrial Relations relating to labor compliance monitoring and 
enforcement.   
 

7. In the event of noncompliance with the requirements of this section, the 
Contractor shall have 10 days in which to comply subsequent to receipt of written 
notice specifying in what respects the Contractor must comply with this section.  
Should noncompliance still be evident after the 10 day period, the Contractor 
shall, as a penalty forfeit one-hundred dollars ($100) for each calendar day, or 
portion thereof, for each worker, until strict compliance is effectuated.  Upon the 
request of the Division of Apprenticeship Standards or the Division of Labor 
Standards Enforcement, these penalties shall be withheld from progress 
payments then due." 

 
The penalties specified in subdivision (f) of Labor Code Section 1776 for noncompliance 
with the provisions of said Section 1776 may be deducted from any moneys due or 
which may become due to the Contractor. 
 
The Contractor and each Subcontractor shall preserve their payroll records for a period 
of three (3) years from the date of completion of the contract. 
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7-2.4  Hours of Labor 
  Delete entire subsection and substitute following: 
 
Eight hours labor constitutes a legal day's work.  The Contractor shall forfeit, as a 
penalty, $25 for each workman employed in the execution of the contract by the 
Contractor or any Subcontractor under him for each calendar day during which such 
workman is required or permitted to work more than 8 hours in any one calendar day 
and 40 hours in any one calendar week in violation of the provisions of the Labor Code, 
and in particular, Section 1810 to Section 1815, thereof, inclusive, except that work 
performed by employees of Contractor or any Subcontractor in excess of 8 hours per 
day, and 40 hours during any one week, shall be permitted upon compensation for all 
excess hours worked at not less than one and one half times the basic rate of pay, as 
provided in said Section 1815. 
 
7-2.5  Apprentices 
  Add the following subsection: 
 
Attention is directed to Section 1777.5, 1777.6 and 1777.7 of the California Labor Code 
and Title 8, California Code of Regulations, Section 200 et seq.  The Contractor shall 
abide by all requirements with respect to the employment of apprentices on for the 
work. 
 
7-2.6   Debarment of Contractors and Subcontractors 
  Add the following subsection: 
 
The Contractor, or any Subcontractor working under the Contractor, may not perform 
work on a public works project with a Subcontractor who is ineligible to perform work on 
a public project pursuant to Section 1777.1 or Section 1777.7 of the California Labor 
Code.  Any contract on a public works project entered into between the Contractor and 
a debarred Subcontractor is void as a matter of law.  A debarred Subcontractor may not 
receive any public money for performing work as a Subcontractor on a public works 
contract.  Any public money that is paid, or may have been paid to a debarred 
Subcontractor by the Contractor on the project shall be returned to the City.  The 
Contractor shall be responsible for the payment of wages to workers of a debarred 
Subcontractor who has been allowed to work on the project.  
 
7-3  LIABILITY INSURANCE   
  Delete entire subsection and substitute with the following: 
 
7-3.1  Indemnity 
 
To the fullest extent permitted by law, Contractor agrees to indemnify, defend (with 
counsel of City’s choosing) and hold harmless the City and its officers, employees and 
elected and appointed officials, and volunteers (each, an "Indemnified Party") from and 
against any and all liabilities (including without limitation all claims, losses, damages, 
penalties, fines, and judgments, associated investigation and administrative expenses, 
and defense costs, including but not limited to reasonable attorneys' fees, court costs 
and costs of alternative dispute resolution) regardless of nature or type or whether the 
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allegations are false, fraudulent, or groundless, expressly including but not limited to 
those arising from bodily injury (including death) or property damage, arising out of, 
related to, or in connection with the Work or this Contract, including claims made by 
subcontractors for nonpayment, and including without limitation the payment of all 
consequential damages and other related costs and expenses. Contractor shall defend, 
at Contractor’s own cost, expense and risk, with counsel of City’s choosing, any and all 
such suits, actions or other legal proceedings of every kind that may be brought or 
instituted against City, its officials, officers, agents, employees and representatives.  
Contractor shall pay and satisfy any judgment, award or decree that may be rendered 
against City, its officials, officers, agents, employees and representatives, in any such 
suit, action or other legal proceeding.  Contractor shall reimburse City, its officials, 
officers, agents, employees and representatives for any and all legal expenses and 
costs incurred by each of them in connection therewith or in enforcing the indemnity 
herein provided.  The only limitations on this provision shall be those imposed by Civil 
Code Section 2782. 
 
If Contractor’s obligation to defend, indemnify, and/or hold harmless arises out of 
Contractors performance as a “design professional” (as that term is defined under Civil 
Code section 2787.8), then, and only to the extent required by Civil Code section 
2782.8, which is fully incorporated herein, Contractor’s indemnification obligation shall 
be limited to claims that arise out of, pertain to, or relate to the negligence, 
recklessness, or willful misconduct of the Consultant, and, upon Contractor obtaining a 
final adjudication by a court of competent jurisdiction, Contractor’s liability for such 
claim, including the cost to defend shall not exceed the Contractor’s proportionate 
percentage of fault.  
 
7-3.2  Insurance 
 
Without limiting the Contractor's indemnification of the City, the Contractor shall provide 
and maintain at its own expense, during the term of this Agreement, or as may be 
further required herein, the following insurance coverage and provisions. 
 
7-3.2.1 Evidence of Coverage 
 
Prior to the execution of the Contract, the Contractor shall file with the City original 
certificates and amendatory endorsements, copies of applicable insurance language, or 
other evidence of insurance from an insurer or insurers the effecting coverage of all 
insurance required herein.  All evidence of insurance shall be signed by a properly 
authorized officer, agent or qualified representative of the insurer and shall certify the 
names of the insured, any additional primary insured’s, when appropriate, the type and 
amount of the insurance, the location and operation to which the insurance applies, and 
the expiration date of such insurance.    The City shall be named as an additional 
insured on the Commercial General Liability policy, and, if the Project involves 
environmental hazards, on the Pollution/Asbestos Liability policy using form 2010 1185 
or equivalent.  Any subconsultant, subcontractor or similar entity performing work on the 
Project must add the City as an additional insured using CG form 20 38, or broader 
coverage.   
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The Contractor shall verify that all subcontractors meet the minimum insurance 
requirements and provide copies of such policies naming the City as an additional 
insured to the City prior to the start of work. 
 
The Contractor shall not proceed with the work under the Agreement until it has 
obtained all insurance required and such insurance has been approved by the City.  
This approval of insurance shall neither relieve nor decrease the liability of the 
Contractor. 
 
7-3.2.2 Qualifying Insurers 
 
All policies required must be issued by acceptable insurance companies, as determined 
by the City, which satisfy the following minimum requirements: 
 
Insurance carriers shall be qualified to do business in California and maintain an agent 
for process within the State.  Such insurance carriers shall have not less than an “A” 
policyholder’s rating and a financial rating of not less than “Class VII” according to the 
latest Best’s Key Rating Guide.  Due to market fluctuations in the Workers 
Compensation sector, the City reserves the right and at its sole discretion to review and 
accept the Contractor’s proposed Workers Compensation Insurance. 
 
7-3.2.3 Minimum Policy Limits Required 
  
The following insurance limits are required for the Contract: 
       

 
7-3.2.4 Insurance Required 
 

Policy Requirements Combined Single Limit 

Commercial General Liability $2,000,000 per occurrence/  
$5,000,000 aggregate for bodily injury, 
personal injury and property damage 

Automobile Liability $1,000,000 per occurrence for bodily injury 
and property damage 

Workers Compensation / 
Employer’s Liability 
 

$1,000,000 per occurrence 

All Policies If Contractor maintains higher limits than 
the minimums shown above, the City 
requires and shall be entitled to coverage 
for the higher limits maintained by 
Contractor.  Any available insurance 
proceeds in excess of the specified 
minimum limits of insurance and coverage 
shall be available to the City. 
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7-3.2.4.1 Commercial General Liability  
 
Contractor shall take out and maintain, during the performance of the work under this 
Contract and for twelve (12) months following the completion of all work, in amounts not 
less than specified in the Contract Documents, Commercial General Liability Insurance, 
in a form with insurance companies acceptable to the City.  Coverage for Commercial 
General Liability shall be at least as broad as the following: 
 
Insurance Services Office Commercial General Liability coverage (Occurrence Form 
CG 0001) 
 
Commercial General Liability Insurance shall include coverage for the following: 

 
a. Bodily Injury (including death) and Property Damage 
b. Personal Injury/Advertising Injury 
c. Premises and Operations 
d. Products / Completed Operations Liability  
e. Aggregate Limits that apply per contract. 
f. Contractual Liability with respect to this Contract 

(If the Contractor is working near a railroad or light rail operation, any exclusion 
as to performance of operation within the vicinity of any railroad bridge, trestle, 
track, roadbed, tunnel, underpass or crossway shall be deleted.) 

g. Explosion, Collapse, and Underground Hazards (X, C, and U) 
h. Independent Contractors Coverage 
i. Broad Form Property Damage 
j. Sexual Misconduct, with no applicable sublimit 
k. Severability of Interest clause providing that the coverage applies separately to 

each insured except with respect to the limits of liability. 
 

All such policies shall name the City, the City Council, its officers, employees, agents, 
and volunteers as Additional Insured under the policy. 
 
The general liability policy may utilize either deductibles or provide coverage excess of 
a self-insured retention, subject to written approval by the City. 
 
Should an Umbrella Policy be utilized in addition to the Commercial General Liability 
policy to meet the minimum coverage limits, the City shall be named as additional 
ensured and be endorsed onto the Umbrella Policy. 
  
7-3.2.4.2 Automobile Liability 
 
At all times during the performance of the Work under this Contract, and for twelve (12) 
months following the completion of all work, the Contractor shall maintain Automobile 
Liability Insurance for bodily injury(including death) and property damage including 
coverage for owned, non-owned, and hired vehicles, in a form and with insurance 
companies acceptable to the City. 
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Coverage for automobile liability insurance shall be at least as broad as Insurance 
Services Office Form Number CA 0001 (ed. 6/92) covering automobile liability, Code 1 
(any auto).  The automobile liability program may utilize deductibles, but not a self-
insured retention, subject to written approval by the City. 
 
All such policies shall name the City, the City Council, its officers, employees, agents, 
and volunteers as Additional Insured under the policy. 
 
7-3.2.4.3 Workers' Compensation / Employer's Liability 
 
At all times during the performance of the work under this Contract, and for twelve (12) 
months following the completion of all work, the Contractor shall maintain workers’ 
compensation in compliance with applicable statutory requirements and Employer’s 
Liability Coverage in amounts not less than the limits specified in the Contract 
Documents. 
 
Such Insurance shall include an insurer’s Waiver of Subrogation in favor of the City and 
will be in a form and with insurance companies acceptable to the City. 
 
If insurance is maintained, the workers’ compensation and employer’s liability program 
may utilize either deductibles or provide coverage excess of a self-insured retention, 
subject to written approval by the City. 
 
Before beginning work, the Contractor shall furnish to the City satisfactory proof that he 
or she has taken out for the period covered by the work under this Contract, full 
compensation insurance for all persons employed directly by Contractor or through 
Subcontractors in carrying out the work contemplated under this Contract, all in 
accordance with the “Workers’ Compensation and Insurance Act,” Division IV of the 
Labor Code of the State of California and any acts amendatory thereof. 
 
Pursuant to the requirements of Section 1860 of the Labor Code, the Contractor will be 
required to secure the payment of worker's compensation to his employees in 
accordance with the provisions of Section 3700 of the Labor Code. 
 
Prior to the commencement of work, the Contractor shall sign and file with the Engineer 
a certification in the following form: 
 

"I am aware of the provisions of Section 3700 of the Labor Code which require 
every employer to be insured against liability for worker's compensation or to 
undertake self-insurance in accordance with the provisions of that code, and I will 
comply with such provisions before commencing the performance of the work of 
this contract." 

 
Said certification is included in the Workers' Compensation Insurance Certificate which 
must be signed and filed with the City prior to performing any work under this contract. 
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7-3.2.5 Policy Provisions Required 
 
The City, as an additional insured, shall be expressly endorsed onto each policy as a 
cancellation notice recipient such that the City shall receive a copy of any cancellation 
notice in the event any policy is cancelled. 
 
General Commercial Liability and Automobile Liability insurance policies shall contain a 
provision stating that the Contractor’s policies are primary insurance and that the 
insurance of the City or any named additional insurers, shall not be called upon to 
contribute any loss. 
 
7-4  LICENSING 
  Add the following subsection: 
 
The Contractor and their subcontractors shall be responsible to procure all required 
licensing necessary to perform the work in accordance to all Federal, State and local 
laws and requirements. 
 
7-4.1  Business Licensing 
 
The Contractor and all subcontractors shall obtain a business license with the City of 
Santee to perform business with the City of Santee.  The Contractor and their 
subcontractors shall be responsible to pay for the business licensing fees. 
 
7-5  PERMITS 

Delete first sentence and substitute with the following: 
 
The Contractor shall be responsible to procure all permits required to perform the work 
including a permit from the State Division of Industrial Safety for excavations five (5) 
feet in depth or greater. 
 
7-5.1  City Encroachment Permit 
 
No work is permitted in the public roadways without an approved Encroachment Permit 
and approved traffic control plans.  Contractor may obtain the Encroachment Permit 
application and City of Santee standard traffic control plan sheets for the preparation of 
traffic control plans at the Department of Engineering, Building 4, 10601 Magnolia 
Avenue, Santee, CA, 92071.  The issuance fee for the encroachment permit will be 
waived. 
 
7-6  THE CONTRACTOR’S REPRESENTATIVE   

Add the following paragraph: 
 
The Contractor's representative shall be a full time field supervisor with a minimum of 5 
years supervisory experience in the type of Contract Work being performed, and 
additional 10-years of similar construction experience.  The Contractor’s representative 
shall be the jobsite at all times during construction.  The Contractor’s representative 
shall also be on site when work is being performed by Subcontractors and be available 
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at all reasonable times during the work day for consultation with the City unless 
otherwise approved by the Engineer.   
 
If requested by the City, the Contractor shall submit to the City for review the 
Contractor’s representative’s name, work experience, education, professional 
certifications, and at least 5 references from similar work completed within the past 3 
years.  Contractor shall submit these qualifications no later than 5 calendar days from 
the date of request by the City to the Engineer for review and approval.  Should the 
submitted representative be rejected by the City, the Contractor shall resubmit a 
qualified representative within 72 hours from notice by City.   
 
The City reserves the right to direct the Contractor to substitute the Contractor’s 
representative when work has not been performed in accordance to the Contract 
Documents.  The following items are grounds by the City for removal of the Contractor’s 
representative. 
 

a) Failure by the Contractor’s representative to maintain a safe work site to workers 
and/or the public. 

b) Demonstration by the Contractor’s representative to not fully understand means, 
methods, procedures and materials required to correctly perform the work. 

c) Refusal by the Contractor’s representative when directed by the Engineer to 
perform the work or provide corrective actions for deficient work. 

d) When the work performed under the supervision of the Contractor’s 
representative is continually determined to be faulty, defective and/or failing to be 
in conformance with the Contract documents. 

 
At all times during the working day, the Contractor shall maintain sufficient staff and 
communication facilities for the Contractors representative to receive and respond to 
complaints from the public concerning their work and to immediately inform the field 
supervisor of conditions which require prompt action.  A telephone answering service 
does not meet this requirement. 
 
The Contractor shall furnish the City with the names, addresses, business & mobile 
telephone numbers of two people responsible for the maintenance of barricades, traffic 
control signs, lights and other safety devices on a 24 hour basis.  Contact person shall 
have the ability of arriving to the work site within 1 hour from being contacted. 
 
7-6.1  Project Meetings 
  Add the following subsection: 
 
The Contractors representatives (field supervisor, superintendent and project manager) 
shall attend scheduled construction meetings as required by the Engineer.  If any of the 
Contractor’s staff cannot attend the meeting, the Contractor shall notify the Engineer a 
minimum of 24 hours in advance, prior to the start of the scheduled meeting.  Failure to 
provide the required notification, the Contractor shall pay for the costs of the City’s staff, 
consultants, or both that were to attend the meeting.  The Contractor will be charged a 
minimum of 1 hour of the Engineer’s time plus the time of the City’s other employees or 
representatives that were to attend the meeting. 
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7-6.1.1 Payment 
 
Payment for attendance of project meetings shall be included in various bid items.  The 
Engineer will deduct costs assessed to the Contractor for not attending meetings from 
the monthly progress payment in accordance with Section 7-6.1. 
 
7-7   COOPERATION AND COLLATERAL WORK 
  Add the following paragraph: 
 
Pursuant to Public Contract Code Section 9201, the City shall provide Contractor with 
timely notification of the receipt of any third-party claim, relating to the Contract.  City is 
entitled to recover its reasonable costs incurred in providing such notification. 
 
7-8  WORK SITE MAINTENANCE   
 
7-8.1  General 
  Add the following: 
 
The Contractor shall use a self-loading motorized mechanical broom street sweeper 
equipped with a functional water spray system.  The sweeper shall clean all paved 
areas within the Work site and all paved haul routes at least once each working day or 
as required to maintain a clean work site. 
 
Sidewalks shall be swept free of dirt and/or debris which has accumulated from the 
Contractors daily operations at least once each working day or as required to maintain 
clean sidewalks adjacent to the work area and along paved haul routes. 
 
7-8.2  Air Pollution Control 
  Add the following paragraph: 
 
During construction, idling time shall be limited to a maximum of 5 minutes for all diesel 
and gasoline powered equipment. Signs shall be posted in the designated queuing 
areas of the construction site to limit idling to a maximum of 5 minutes. 
 
7-8.3  Noise Control  
  Add the following paragraph: 
 
The Contractor shall comply with all local sound control and noise level rules, 
regulations and ordinances which apply to any work performed pursuant to the 
Contract. 
 
Each internal combustion engine, used for any purpose on the job or related to the job, 
shall be equipped with a muffler of a type recommended by the manufacturer.  No 
internal combustion engine shall be operated on the project without said muffler.  The 
noise level from the Contractor's operations shall not exceed 75 dBA. 
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7-8.4  Storage of Equipment and Materials 
   
7-8.4.1 General 
  Delete this subsection and replace with the following: 
 
The City is not providing storage, staging or stockpiling area for this project.  It is the 
Contractor’s responsibility to provide a suitable location for this purpose.  These sites 
shall be clean and free of objectionable materials and be located outside of any City 
property and street right-of-way.  Arrangement for these sites shall be the responsibility 
of the Contractor.  If on private property, a copy of the written agreement shall be 
provided to the Engineer prior to commencing operations. 
 
No materials, tool or equipment shall be placed such that they block any sidewalks, 
pedestrian ramps, driveways, staircases or roadways unless otherwise approved by the 
Engineer.  All materials for disposal shall be removed from the work site at the end of 
each work day.  All materials, tools, and equipment shall be removed from the Work site 
as soon as they are no longer necessary.  All materials, equipment, tools and sanitation 
facilities shall be protected and surrounded by a 6’ tall temporary chain link fence with 
windscreen to protect the storage area from access by the public at all times and 
provide a neat clean appearance.  All fencing shall be properly secured to prevent 
overturning. 
 
Before inspection by the Engineer for final acceptance, the storage area and 
surrounding work site shall be cleared of all equipment, unused materials, debris and 
rubbish so as to present a satisfactory clean and neat appearance.   
 
7-8.4.2 Storage in Public Streets 
  Delete this subsection and replace with the following: 
 
Construction materials and equipment, including sanitary facilities, shall not be stored in 
the public right-of-way, public streets, roads or highways unless otherwise approved by 
the Engineer.  All materials or equipment not installed or used within 2 days shall be 
removed from the work site to a location approved by the Engineer.  Contractor shall 
remove and/or relocate construction materials and equipment, including sanitary 
facilities at the request of the City.  Excavated material, except that which is to be used 
as backfill in the adjacent trench, shall not be stored within the right-of-way unless 
otherwise approved by the Engineer.  Immediately after placing backfill, all excess 
material shall be removed from the work site and area shall be swept free of all debris. 
 
7-8.6       Water Pollution Control 
 
7-8.6.1 General 
  Add the following: 
 
The Contractor shall comply with the requirement of the Construction General Permit as 
applicable for construction activity that results in land disturbance. 
 
7-8.6.1.1 Water Pollution Prevention 
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  Add the following subsection: 
 
The Contractor shall exercise every reasonable precaution to protect storm drain inlets, 
streams, lakes, reservoirs, bays, and coastal waters from pollution with fuels, oils, 
bitumens, calcium chloride, other harmful materials, and shall conduct and schedule 
operations so as to prevent muddying and silting of said streams, lakes, reservoirs, 
bays, and coastal waters.  Care shall be exercised to preserve vegetation beyond the 
limits of construction and for the San Diego River within the project limits. 

Water pollution control work is intended to provide prevention, control, and abatement of 
water pollution to streams, waterways, and other bodies of water, and shall consist of 
constructing those facilities which may be shown on the plans, these specifications, as 
required by the Engineer, or as required in the SWPPP. 

In order to provide effective and continuous prevention of water pollution, it may be 
necessary for the Contractor to perform the contract work in small or multiple units, on 
an out of phase schedule, and with modified construction procedures.  The Contractor 
shall provide temporary water pollution control measures, including, but not limited to, 
dikes, basins, ditches, and applying straw, bonded fiber matrix and seed, which become 
necessary as a result of his operations.  The Contractor shall coordinate water pollution 
prevention work with all other work done on the contract. 

Before starting any work on the project, the Contractor shall submit, for acceptance by 
the Engineer, a program to prevent water pollution effectively during construction of the 
project.  Such program shall show the schedule for the erosion control work included in 
the contract and for all water pollution prevention measures which the Contractor 
proposes to take in connection with construction of the project to minimize the effects of 
operations upon adjacent streams and other bodies of water.  The Contractor shall not 
perform any clearing and grubbing or earthwork on the project, other than that 
specifically authorized in writing by the Engineer, until such program has been 
accepted. 

The Engineer will notify the Contractor of the acceptance or rejection of any submitted 
or revised water pollution prevention program in not more than 5 working days. 

If the measures being taken by the Contractor are inadequate to prevent water pollution 
effectively, the Engineer may direct the Contractor to revise his operations and his water 
pollution prevention program.  Such directions will be in writing and will specify the items 
of work for which the Contractor’s water pollution prevention measures are inadequate.  
No further work shall be performed on said items until the water pollution control 
measures are adequate and, if also required, a revised water pollution prevention 
program has been accepted. 

Where erosion is probable due to the nature of the material or the season of the year, 
the Contractor’s operations shall be so scheduled that permanent erosion control 
features will be installed concurrently with or immediately following grading operations. 

Nothing in the terms of the contract nor in the provisions in this Section shall relieve the 
Contractor of the responsibility for compliance with Sections 5650 and 12015 of the Fish 
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and Game Code, or other applicable statutes relating to prevention or abatement of 
water pollution. 

The Contractor shall also conform to the following provisions: 

a. Where working areas encroach on live streams, barriers adequate to prevent the 
flow of muddy water into streams shall be constructed and maintained between 
working areas and streams, and during construction of such barriers, muddying 
of streams shall be minimized. 

b. Removal of material from beneath a flowing stream shall not commence until 
adequate means, such as a bypass channel, are provided to carry the stream 
free from mud or silt around the removal operations. 

c. Should the Contractor’s operations require transportation of materials across live 
streams, such operations shall be conducted without muddying the stream.  
Mechanized equipment shall be not be operated in the stream channels of such 
live streams except as may be necessary to construct crossings or barriers and 
fills at channel changes. 

d. Water containing mud or silt from aggregate washing or other operations shall be 
treated by filtration, or retention in a settling pond, or ponds, adequate to prevent 
muddy water from entering live streams. 

e. Oily or greasy substances originating from the Contractor’s operations shall not 
be allowed to enter or be placed where they will later enter a water body. 

f. Portland cement or fresh Portland cement concrete shall not be allowed to enter 
flowing water of streams.  Any cement or concrete spills shall be immediately 
removed. 

g. When operations are completed, the flow of streams shall be returned as nearly 
as possible to a meandering thread without creating possible future bank erosion, 
and settling pond sites shall be graded so they will drain and will blend in with the 
surrounding terrain. 

h. Material derived from roadway work shall not be deposited in a stream channel 
where it could be washed away by high stream flows. 

i. Where there is possible migration of anadromous fish in streams affected by 
construction on the project, the Contractor shall conduct his operations so as to 
allow free passage of such migratory fish. 

Compliance with the requirements of this section shall in no way relieve the Contractor 
from his responsibility to comply with other provisions of the contract, in particular his 
responsibility for damage and for preservation of property. 

Water pollution control work shall conform to the California Storm Water Quality 
Associations (CASQA) Best Management Practice handbook for Construction 2015 
edition or most recent.  
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Copies of the Handbook and the Permit are also available for review at Caltrans District 
11 Headquarters, 4050 Taylor Street, San Diego, California 92110. 

The Contractor shall know and fully comply with the applicable provisions of the 
Handbook and Federal, State, and local regulations that govern the Contractor’s 
operations and storm water discharges from both the project site and areas of 
disturbance outside the project limits during construction.   

Unless arrangements for disturbance of areas outside the project limits are made by the 
City and made part of the contract, it is expressly agreed that the City assumes no 
responsibility whatsoever to the Contractor or property owner with respect to any 
arrangements made between the Contractor and property owner to allow disturbance of 
areas outside the project limits. 

The Contractor shall be responsible for the costs and for liabilities imposed by law as a 
result of the Contractor’s failure to comply with the provisions set forth in this section 
Water Pollution Control”, including but not limited to: compliance with the applicable 
provisions of the Handbook, and Federal, State, and local regulations.  For the 
purposes of this paragraph, costs and liabilities include, but are not limited to, fines, 
penalties, and damages whether assessed against the State or the Contractor, 
including those levied under the Federal Clean Water Act and the State Porter Cologne 
Water Quality Act. 

At reasonable times and upon presentation of credentials and other documents as may 
be required by law, the Contractor shall allow authorized agents of the California 
Regional Water Quality Control Board, State Water Resources Control Board, United 
States Environmental Protection Agency and the local storm water management agency 
to: 

a) Enter upon the construction site and the Contractor’s facilities pertinent to the 
work; 

b) Have access to and copy records that must be kept as specified in the Permit; 
c) Inspect the construction site and related soil stabilization practices and sediment 

control measures; and 
d) Sample or monitor for the purpose of ensuring compliance with the Permit. 

The Contractor shall notify the Engineer immediately upon request from the regulatory 
agencies to enter, inspect, sample, monitor or otherwise access the project site or the 
Contractor’s records. 

7-8.6.2 Best Management Practices (BMPs) 
  Add the following: 
 
7-8.6.2.1 Fiber Rolls 
 
Fiber rolls shall be furnished, installed, maintained, and removed at the locations shown 
on the Plans or as required.  Fiber rolls shall consist of prefabricated wheat or rice straw 
in rolls with a minimum diameter of 8 inches.  The rolls shall be bound with an ultraviolet 
(UV) degradable plastic netting and weigh no less than 1.3 pounds per linear foot. 
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Stakes shall be fir or pine and shall have a cross-sectional area of at least 0.5 square 
inch and a minimum length of 2 feet.  Fiber rolls shall be installed in accordance with 
Detail SE-5 in the CASQA BMP Handbook, latest edition, and the manufacturer’s 
recommendations.  Fiber rolls shall be maintained to provide for the dispersal of 
concentrated water runoff and reduce runoff velocities.   When no longer required for 
the intended purpose, as determined by the Engineer, fiber rolls shall be removed from 
the site of work. 

 
7-8.6.2.2 Gravel Bag Check Dam 
 
Gravel bag check dam shall be installed where required and placed in accordance with 
the detail the CASQA BMP Handbook, latest edition.  Gravel fabric shall be woven 
polypropylene, polyethylene or Polyamide with a minimum unit weight of 0.25 pound per 
square yard.  The fabric shall have a Mullen burst strength of at least 300 psi, 
conforming to ASTM Designation: D 3786 and an ultraviolet (UV) stability exceeding 70 
percent. Gravel fill material shall be non-cohesive, coarse sand or gravel, free from 
deleterious material or fines.  Gravel bag check dams shall be maintained to provide for 
adequate sediment holding capacity.  Sediment deposits shall be removed when the 
deposit reaches one-third of the gravel bag barrier height and between rain events 
whichever is most frequent.  Removed sediment shall be deposited within the project in 
such a way that it is not subject to erosion by wind or water.  When no longer required 
for the intended purpose or as determined by the Engineer, gravel bag shall be 
removed.  Holes, depressions or any other ground disturbance caused by the gravel 
bags shall be backfilled and repaired to the preexisting condition. 

 
7-8.6.2.3 Silt Fence 
 
Silt fences shall be installed around the entire site perimeter including all onsite 
drainage channels to prevent sediment from leaving the site or entering any natural 
drainage area.  Silt fences shall be installed in accordance with the detail SE-1 in the 
CASQA Handbook, latest edition, and the manufacturer’s recommendations.  When no 
longer required for the intended purpose or as determined by the Engineer, silt fences 
shall be removed. 

 
7-8.6.2.4 Stabilized Construction Entrance/Exit  
 
A stabilized construction entrance/exit shall be installed where any vehicular access is 
located in accordance with the details in the CASQA Handbook, latest edition.  The 
Contractor shall maintain all roadways free of silt and debris that is a result of their work 
and subsequent operations.  When no longer required for the intended purpose or as 
determined by the Engineer, the construction entrance/exit shall be removed. 

 
7-8.6.2.5 Materials, Equipment, and Waste Management 
 
Stockpiles shall be covered when no longer in use and prior to predicted rain events. All 
asphalt shall be stored on a layer of plastic sheeting, or equivalent. 
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a) All portable toilets shall have a secondary containment and not be located near 
any storm drain, catch basin, watercourse, locations where it could be contacted 
by the Contractors operations, or locations on streets where it could be contacted 
by vehicular traffic. 

b) Vehicle and equipment maintenance, repair and storage will require BMP’s to be 
implemented including use of drip pans or equivalent under vehicles stored 
overnight, or coverage of equipment prior to a rain storm which has asphalt 
substances, such as paving machine, oil distributer trucks, tack coat trailers, etc.  
The Contractor shall perform daily inspection for leaks, and spills, and implement 
the prompt removal of spills.  Oil-absorbent spill removal material must be 
available on site. 

c) Trash dumpsters shall have lids, remain closed at all times, and not be overfilled. 
When not in use, trash dumpsters shall be locked to prevent illegal dumping, sifting 
through trash, and entry by wildlife.   Additional trash pick up to accommodate 
accumulated trash shall be required when needed by the Contractor to prevent 
overflow of dumpsters. 

d) Liquid materials shall be stored in closed containers with secondary containment 
and shall be covered.  Solid materials shall be stored on pallets and be covered 
during rain events. 

e) A material washout shall be provided onsite whenever liquid materials are used.  
The washout shall be sized to fully contain those materials and the surrounding 
area shall be kept free of spills at all times. 

f) Discharge of potable water other than when utilized for dust control (such as 
power-washing or filling water trucks) shall be prevented. 

 
7-8.6.3 Storm Water Pollution Prevention Plan (SWPPP) 
  Add the following: 
 
A SWPPP is not required for this contract.  
 
7-8.6.4  Reserved 
 
7-8.6.5  Hydroseeding of Disturbed Areas 
    Delete subsection and replace with the following: 
 
Once work in disturbed areas has been completed, a non-irrigated hydroseed mix shall 
be applied including disturbed slopes of the site during construction as necessary to 
prevent silts from leaving slopes.  Upon completion of Work, the temporary water 
pollution control items shall be removed from the site.  The Contractor is responsible to 
protect and maintain all water pollution control items throughout the project.   
 
7-8.6.5.1 Non-Irrigated Hydroseed Mix 
    Add the following: 
 



 

65 
Citywide Streetlight LED Upgrade Project, CIP 2023-02 

Non-Irrigated hydroseed mix shall conform to the following: 
 

Non-Irrigated Hydroseed Mix 
Seed Species % Purity Per Acre Pounds Per Acre 

Atriplex Glauca 70 PLS. 20 
Plantage Insularis  50 
Encelis Farinosa  8 
Lotus Scoparius Scarified 6 
Exchscholtzia California 50 PLS. 7 
  91 LBS 
 
7-8.6.6  Payment 
    Add the following subsection: 
 
Payment for “Water Pollution Control” shall be included in the unit price bid for the 
major items of work unless a separate bid item is provided.  Payment shall include all 
costs for the installation, maintenance, inspection, and removal of water pollution control 
items, BMP’s and additional items required in the SWPPP (when required) including but 
not limited to; rock berms, gravel bags, fiber rolls, silt fence, inlet filters, construction 
entrances, covering of stockpiles, non-irrigated hydroseed mix, QSP inspection 
services, and all other water pollution control items.  This item shall include all costs 
associated with the handling of storm water during construction, including rain events 
and nuisance water.  The amount bid for this item shall be paid over the duration of the 
project with the amount paid on each monthly progress estimate determined by the 
percent complete on all other bid items. 
 
Payment for “Storm Water Pollution Prevention Plan (SWPPP)” shall be included in 
the unit price bid for the major items of work unless a separate bid item is provided.  
Payment shall include all costs necessary for the preparation of the SWPPP by a QSD, 
and revisions necessary for the approval by the City, uploading to the SMARTS website, 
and the filing of the Notice of Intent (NOI).  All other water pollution work shall be 
included in the unit price paid for “Water Pollution Control”. 
 
7-8.7  Graffiti Control 
  Add the following subsection: 
 
The Contractor shall maintain the site improvements, including any temporary facilities, 
equipment or other materials free of graffiti.  All graffiti shall be removed within 24 hours. 
Contractor shall notify the Sheriff’s Department upon discovery or notification of graffiti 
and allow a reasonable time for Sheriff Department staff to document graffiti for future 
prosecution when possible. 
 
7-8.8  Payment 
  Add the following subsection: 
 
Payment for Work Site Maintenance, excluding Water Pollution Control shall be 
included in the unit price bid for the major items of work unless a separate bid item is 
provided.  
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7-9  PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS 
  Add the following paragraphs: 
 
The Contractor shall be responsible to protect all existing public and private facilities 
during the Work.   Any damaged striping or reflective pavement markers from tracking 
or equipment shall be replaced.  The Contractor shall replace all damaged 
improvements.  All grass turf damaged as a result of the work shall be repaired with sod 
turf matching the existing grass type.  Contractor shall repair/replace any and all 
damaged private improvements at their expense. 
 
The Contractor shall cover existing manholes, valve covers, vault lids, and grates to 
protect them from asphalt concrete, tack coating, seal coatings, Portland cement 
concrete and striping from being placed on.   
 
The Contractor shall be responsible to coordinate with private property owners to obtain 
written permission to perform work on private property and to discuss foreseeable 
damages and repairs to their property. 
 
7-9.1  Placement and Removal of Mark-Outs 
 
Mark-outs shall refer to all temporary marking or painting of the ground, pavement, or 
sidewalk by the facility or utility owner or its representative for the Contractors 
Convenience.   
 
Mark-outs shall not be placed in the public right-of-way more than 30 days prior to the 
commencement of excavations.  No paint or markings of any kind shall be placed on 
existing facilities or any other removable item within the right-of-way without approval 
from the Engineer.  This includes but not limited to; manhole covers, valve lids, catch 
basins, grates, street light poles, signs, traffic signal poles, truncated domes and other 
similar items. 
 
All markings for utility and underground mark-outs shall be placed with removable paint 
or marking chalk in order to allow for a complete removal of all markings at the end the 
project to provide a neat and clean appearance.  All markings shall be removed by the 
end of the project to the satisfaction of the Engineer.  The Contractor shall be 
responsible to notify the utility and underground agencies of this requirement when 
requesting mark-outs for the project area.   
 
When permitted by the Engineer, the Contractor may “black-out” utility and underground 
markings on asphalt concrete pavement with marking paint which closely matches the 
existing asphalt pavements surface color in a flat sheen type of marking paint.  All mark-
outs on concrete shall be removed by pressure washing or other method as approved 
by the Engineer.  Discharge water and residue shall be vacuumed and not be allowed to 
enter drainage courses, inlets or catch basins. 
 
The cost of the removal of mark-outs shall be included in the applicable bid items. 
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7-9.2  Video Recording of Existing Conditions 
 
The Contractor shall document any existing site conditions which are within the limits of 
the project and adjacent to the project by video recording the project site in advance of 
the work.  Contractor shall submit the DVD recording to the Engineer no later than 5 
working days after the Notice to Proceed.  The Contractor shall obtain written 
permission from private property owners prior to video recording on private property. 
 
Examples of the items to be recorded are including but not limited to: 
 

1. Property markers  
2. Rights-of-way and easement conditions  
3. Utility markings 
4. Survey conditions 
5. Pavement conditions 
6. Location and condition of existing pavement striping, markings and markers 
7. Adjacent property conditions 
8. Curbs, gutters, sidewalk and median conditions 
9. Fencing and landscape conditions 
10. Street lights and traffic signals components 
11. Building facilities 
12. Safety conditions 
13. Unusual conditions or equipment 

 
7-9.2.1 Payment 
 
Payment for video recording services shall be included in the unit price bid for 
“Mobilization” when included in the bid schedule.  If no such item is provided, payment 
shall be included in the major items of work.   
 
7-9.3  Payment for Planned or Foreseeable Damages 
 
The Contractor shall include payment for the restoration of existing improvements that 
may be damaged as a part of the Work in the items of Work which cause the damages 
to the existing improvements. 
 
7-10  SAFETY 
 
7-10.1  Responsibility 
 
The Contractor is responsible to ensure a safe work site at all time during the Contract.  
Contractor shall inform occupants of abutting properties by written notice, of any access 
limitations made necessary by the Work at least 5 working days in advance. 
 
The Contractor shall ensure compliance with all local, State and Federal safety 
requirements for all aspects of the work including but not limited to: 

 
a) Providing adequate safeguards for workers and the general public. 
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b) Assuring that any person working in or adjacent to a traveled roadway wears a 
safety vest as required for workers and flag persons. 

c) All employees wear suitable head, eye and foot protection at all times, including 
hearing protection when required due to the work.  

d) Patrol the construction site as required to ensure that all safety devices are in 
place and operating at all times. 

e) Vehicles and equipment have operating backup alarms. 
f) During night time work, adequate portable overhead lighting is provided to 

illuminate the work site for workers safety and for passing vehicles to clearly 
navigate past the work area.  Portable lighting shall be inspected to ensure it 
does not provide a hazard to passing vehicles by over shining, glare, or be of an 
intensity disturbing to passing motorists. 
 

7-10.3  Haul Routes 
  Delete entire subsection and substitute following: 
 
Contractor shall submit all haul routes to Engineer for approval.  Haul routes shall be 
limited to the approved City truck routes unless authorized by the City Traffic Engineer. 
 
7-10.4  Safety 
 
7-10.4.1 Work Site Safety 
 
7-10.4.1.3 Health and Safety Plan 
  Add the following subsection: 
 
The Contractor and their subcontractors have the ultimate responsibility for the health 
and safety of their respective employees.  These specifications shall not be construed to 
limit the Contractor and their subcontractors liability nor to assume that the City, the City 
Council, its officers, employees, agents or designate, will assume any of the 
Contractor’s or their subcontractor’s liability associated with Site safety considerations. 
 
The Contractor shall have a health and safety plan in effect at least 1 week prior to 
commencement of the Work.  The plan must comply with all OSHA, and other State and 
Federal requirements.  The plan must specifically address procedures and protocols 
that will be followed to monitor for the presence of hazardous atmosphere, possibility for 
engulfment, gasses due to organic soils or proximity to landfills, exposure to hazardous 
products that may be released from grinding, cutting, or torching galvanized or painted 
surfaces, contaminated soil, and groundwater, and identify response actions that will be 
taken when these conditions are encountered.  The City will not assume any role in 
determining the adequacy of the plan on the Contractor’s behalf. 
 
7-10.4.1.4 Playground Safety 
  Add the following subsection: 
 
The Contractor shall provide a secured fence around all playground(s) to prevent use or 
access.  The fencing shall remain in place until the independent Playground Safety 
Audit has been performed by the Contractor and the Engineer. 
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The Contractor shall provide certification by a National Playground Safety Institute 
(NPSI) certified playground inspector that the installed equipment in compliant with all 
applicable codes. 
 
Payment for fencing around playgrounds and the playground safety audit shall be 
included in the applicable bid items for the construction of the playground(s). 
 
7-10.4.1.5 Open Excavations 
  Add the following subsection: 
 
All trenches and excavations shall be backfilled or covered with steel plates at the end 
of each work day to restore roadways and pedestrian facilities for usage unless prior 
approval by the City.  Open trenches and excavations are not permitted outside of 
working hours unless prior approval is received from the City. 
 
Open excavations which are permitted to be open outside of working hours must be 
securely fenced in accordance to Section 7-10.5.2. 
 
7-10.4.1.6 Emergencies 
  Add the following subsection: 
 
In the event of an emergency affecting the safety or protection of persons or the Work 
or property at, or adjacent to the Site, the Contractor, without special instruction or 
authorization from the Engineer, is obligated to act to prevent threatened damage, injury 
or loss.  The Contractor shall provide prompt written notice to the Engineer if the 
Contractor has determined that significant changes in the Work have resulted due to the 
action taken in response to an emergency. 
 
7-10.5  Security and Protective Devices 
  Is amended as follows: 
 
7-10.5.3 Steel Plate Covers 
  Add the following: 
 
7-10.5.3.1 General 
 
Steel plates shall be skid resistant type and have a skid resistant surface that was 
manufactured with a nominal Coefficient of Friction (COF) of 0.35 as determined by 
California Test Method 342.   
 
Steel plate covers shall be manufactured in accordance to ASTM A-36, “Carbon 
Structural Steel” and designed for HS20-44 truck loading per the Caltrans Bridge 
Design Specifications Manual and shall extend a minimum of twelve-inches (12”) 
beyond the edges of the trench and to any additional width as required by the Engineer 
due to the depth of trench and/or soil conditions.  Trenches with steel plate covers shall 
be adequately shored to support the bridging and traffic loads.   
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See Table 7-10.5.3 (A) for the advisory minimal thickness of steel plate cover bridging 
required for trench work. 
 

Table 7-10.5.3 (A) 
Trench Width / Minimum Plate Thickness 

 
 

Contractor shall submit to the City for approval, working drawings of the planned Steel 
Plate Covers to be utilized for the project.  The plan shall show the dimensions of all 
steel plate covers, steel plate thickness, the location for their installation, any 
connections and the sized a spacing of all necessary members. 
 
For temporary steel plate covers whose spans are greater than 5’-3” (63”), a structural 
design with structural calculations including a shoring system shall be prepared by a 
State of California licensed Civil or Structural Engineer.  Additional structural 
calculations are not required for previously approved steel plate cover designs which 
utilized the same span, trench depth, soil conditions, and application previously 
approved for the same project.  The steel plate cover design shall be submitted in 
accordance to Section 2-5.3 “Submittals”.   
 
All steel plate covers shall provide complete coverage of any excavation to prevent any 
person, bicycle, motorcycle or motor vehicle from being endangered due to steel plate 
cover movement causing separation or gaps. 
 
Unless specifically stated in the Special Provisions or approved by the Engineer: 
 

a. The installation of steel plate covers shall not exceed four (4) consecutive 
working days in any given week. 
 

b. The installation of steel plate covers shall not exceed fifty lineal feet (50’) in 
length. 

 
The Contractor is responsible for maintaining the steel plate cover, their skid resistance, 
their connection to any shoring system, the temporary asphalt concrete transition ramps 
and ensuring the steel plate covers meet minimum specifications.  All steel plate covers 
shall be free of deformation.  The trueness of a steel plate cover shall be determined by 
the use of a straight edge.  Any steel plate covers found to be permanently deformed 
shall be rejected and removed from the right-of-way. 
 

Trench Width Minimum Steel Plate Thickness 

10” One-half inch (1/2”) 
1’-11” Three-quarters inch (3/4”) 
2’-7” Seven-eighths inch (7/8”) 
3’-5” One inch (1”) 
5’-3” One & three-quarters inch (1-3/4”) 

Greater than 5’-3” (Requires Engineered design) 
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The Contractor shall immediately mobilize necessary personnel and equipment and 
materials necessary after being notified by the City, any emergency service agency, or 
the member of the public of a repair need.  This includes but is not limited to plate 
movement, noise plate anchors, temporary cold mix asphalt, and the transition of the 
steel plate cover and the existing roadway, parking area, and sidewalk.  Failure to 
respond to the emergency request within two (2) hours of initial attempt to contact the 
Contractor shall be grounds for the City to perform necessary repairs with all actual 
costs necessary to perform the work being withheld from the Contractor’s future 
payment at the sole discretion of the City.  Failure by the Contractor to maintain steel 
plate covers shall be automatic grounds for suspension of work. 
 
7-10.5.3.2 Steel Plate Covers for Roadways 35mph or greater 
 
Steel plate covers for roadways 35mph or greater shall be recessed. The pavement 
shall be milled/cold-planed to provide a depth, width and length necessary to place the 
steel plate cover flush with finish surface. 
 
7-10.5.3.2 Steel Plate Covers for Roadways less than 35mph 
 
Steel plate cover shall be pinned on all sides with a minimum of 2 pins per side and 
every 5 linear feet.  Pins shall be carbon steel railroad spikes with rounded tops not less 
than 5/8” thick and 6-inches long or approved equal. Temporary cold-mix asphalt 
concrete shall be placed around all sides of the trench plate covers to a distance not 
less than 12-inches from the edge of plate cover.  Cold mix asphalt concrete shall be 
properly compacted during placement and any loose material shall be swept to provide 
a neat clean work site. 
 
7-10.5.3.4 Payment 
 
Payment for Steel Plate Covers shall be included in the unit price bid for all major items 
of work which require the placement of steel plate covers. 
 
7-10.5.4 Shoring, Falsework and Concrete Forms 
  Add the following subsection: 
 
The Contractor and all subcontractors shall comply with the requirement of §1717 of the 
Construction Safety Orders, State of California, Department of Industrial Relations, 
regarding the design inspection of concrete form, falsework and shoring before the 
placement of concrete.  When required by §1717 the Contractor must employ a 
registered civil engineer for the design calculation and working drawings of the 
falsework or shoring system or the inspection of such systems prior to the placement of 
concrete.  Payment shall be included in the unit price bid for the applicable items of 
work. 
 
7-15  RESERVED 
 
7-16  RECORD DRAWINGS 
  Add the following subsection: 
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7-16.1  General 
 
During the progression of all work, the Contractor shall prepare and maintain accurate 
record drawing of the work.  All changes to the work from the original contract drawings 
shall be clearly marked in red ink and shall accurately show those changes whether 
added or deleted from the original design contract drawings. The Contractor shall 
update and maintain record drawings at all times during the progression of work and be 
available for review by the Engineer or Inspector at all times. 
 
For all landscape irrigation work, the Contractor shall provide measurements of all 
mainline piping from fixed locations such as sidewalks, curbs, fences, etc.  All irrigation 
angle points, tees, or reducers shall be clearly tied off to not less than 2 fixed objects.  
All items shall be measured with an accuracy to the nearest inch. 
 
The Contractor shall finalize record drawings within 14 working days from completion of 
all work and submit to the Engineer for review and approval.   
 
7-16.2  Surveying for Record Drawing Preparation 
 
The Contractor shall obtain final as-built elevations for the following items by State of 
California issued licensed Land Surveyor: 
 

Sewer Manholes/Cleanouts Manhole rim and invert elevation 
Storm Drain Inlets:   Top of curb/grate and invert elevation  
Storm Drain Cleanouts:    Manhole rim and invert elevation 
Storm Drain Headwalls:  Inlet and outlet flow line elevation 
Building Pads:   Finish grade of building pad at corner points. 

 
7-16.3  Incomplete Record Drawings 
 
Failure by the Contractor to provide record drawings to the Engineer within seven (7) 
working days from written request by the City shall result in the City causing the 
completion of the record drawings.  All costs incurred by the City to cause completion of 
the record drawings for all necessary field measurements, survey work, subsurface 
explorations, will be withheld from the final payment or retention release to the 
Contractor.  Should the remaining amount due to the Contractor be less than that 
necessary for the completion of the record drawings, the City will file a claim against the 
performance bond to cause completion of the record drawings. 
 
7-16.4  Payment 
 
Payment for the preparation of Record Drawings shall be included the major items of 
work and shall include all labor, materials, equipment, tools, and incidentals necessary 
including the cost of reproduction for final submittal to the City, all required surveying, 
and necessary field measurements. 
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7-17  NOTIFICATION AND COORDINATION 
  Add the following subsection: 
 
7-17.1  Agency Coordination 
 
The Contractor shall provide 5 working days advance notification to all affected 
agencies due to the work and/or and traffic control implementation.  Affected agencies 
may include, but not limed to the following: 
 

City Departments / County Agencies: 
1. Santee City Hall: (619) 258-4100 
2. San Diego County Sheriff, Santee Station:  (619) 956-4000 
3. San Diego County Sheriff, Communications: (858) 565-5200 
4. Santee Fire Department Administration:  (619) 258-4150 
5. Santee Fire Station No. 4 (Cottonwood Ave): (619) 258-4151 
6. Santee Fire Station No. 5 (Carlton Oaks Drive): (619) 258-4120 
7. Metropolitan Transit System (MTS): (619) 595-7032 
 

School Districts: 
1. Santee School District: (619) 258-2337 
2. Santana High School: (619) 448-5500 
3. West Hills High School: (619) 956-0400 

   
Others: 
 Provided for additional contacts designated for the Contract 
 

1.                                            (        )                         . 
2.                                                 (        )                         . 
3.                                                 (        )                         . 
4.                                                 (        )                         . 

 
7-17.2  Businesses and Residential Notification 
 
All affected businesses and residences shall be notified by the Contractor.  The City will 
provide the Contractor a form letter to be distributed to residents and/or businesses that 
will be affected by the work.  The letter shall state actual days and dates of construction.  
A date range of work is not acceptable.  The Contractor shall be responsible for 
reproduction and distribution of all letters.  Notice shall be delivered 5 calendar days in 
advance to each business and/or residence prior to the start of construction on each 
street that affects parking and/or access.  Each condominium and/or apartment unit 
shall also receive notifications.  Re-notification shall be required if the Contractor's 
schedule is altered and/or other delays occur which affect the project's schedule.  A 
door hanger may also be used in lieu of the letter, provided the same information is 
contained on the door hanger.  The cost of reproduction and distribution of letters or 
door hangers shall be included in the major bid items of work.   
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The Contractor shall provide a notice in advance with each aspect of work, including but 
not limited to, crack sealing, asphalt patching, concrete work, electrical work, traffic 
signals, storm drain, slurry seal, chip seal and asphalt overlays. 
 
7-17.3  Trash Service Notification and Coordination 
 
Contractor shall notify Waste Management at (619) 596-5100 of the scheduled work at 
least 5 business days in advance of the work.   Road closures shall not be permitted 
which prohibit the pickup of trash service unless otherwise approved by the Engineer 
and scheduled with Waste Management.  Contractor shall not place any roadway seal 
coatings within 48 hours before regular scheduled trash pickup schedule.    Contractor 
shall not place any asphalt overlay, ARAM, or slurry seal within 48 hours before regular 
scheduled trash pickup.  The trash pickup schedule will be provided to the Contractor by 
the City. 
 

SECTION 8 - FACILITIES FOR AGENCY PERSONNEL 
Delete this section and replace with the following: 

 
8-1  GENERAL 
  Add the following: 
 
Separate facilities for City personnel are not required for the contract.  If provided, the 
Contractor’s onsite trailer/facility shall provide sufficient space to hold an onsite field 
meeting and shall accommodate the Contractor’s staff, subcontractor staff and up to 4 
City staff members. 
 

SECTION 9 - MEASUREMENT AND PAYMENT 
Is amended as follows: 

 
9-1  MEASUREMENT OF QUANTITIES FOR UNIT PRICE WORK  
 
9-1.2  Methods of Measurement 
  Add the following: 
 
Measurement shall be in English units as shown on the bid schedule. 
 
9-2  LUMP SUM WORK 
 
9-2.1  Schedule of Values (SOV) 
  Add the following subsection: 
 
Contractor shall submit a schedule of values for the lump bid items of the Work to the 
Engineer for review and approval prior to the start of work.  The schedule of values 
shall: 

1. Subdivide the Work into its respective parts 
2. Include values for all items comprising the work 
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3. Break down the Work not specifically included in the Bid as necessary for 
establishment of cost and schedule activity 

4. Serve as the basis for monthly progress payments 
 
The Engineer shall be the sole judge of the acceptable numbers, details, and 
description of values established.  If, in the opinion of the Engineer, a greater number of 
items than those proposed by the Contractor are necessary, the Contractor shall add 
the additional items so identified by the Engineer.  When requested by the Engineer, the 
Contractor shall provide substantiating data in support of the SOV. 
 
In the event the Contractor and the Engineer agree to make adjustments to the original 
SOV because of inequities discovered in the original accepted SOV, increases and 
equal decreases to values for activities shall be made. 
 
9-2.2  Payment 
 
Payment for the preparation of the schedule of values shall be included in the unit price 
bid for “Mobilization”. 
   
9-3  PAYMENT 
 
9-3.1  General       
  Add the following paragraph: 
 
Payment will not be made for any item that is not specifically set forth in the Bid 
Schedule, and all costs therefor shall be included in the prices named in the Bid 
Schedule for the various appurtenant items of work. 
 
Partial payment will not be made for any incomplete item of work unless the item of 
work is a lump sum bid item in the proposal with a value in excess of $10,000.00.  Items 
of work that are measured as square footage, linear footage, cubic yards, etc. may be 
billed as portions of the work are completed in accordance with the requirements of the 
bid item description. 
 
At the expiration of 35 calendar days from the date of filing the Notice of Completion 
and upon receipt by the Engineer of a fully executed Release of Claims.  The total 
amount deducted from the final estimate, and retained by the City will be paid to the 
Contractor except such amounts as are required by law to be withheld by properly 
executed and filed notices to stop payment.   
 
9-3.2  Partial and Final Payment 
  Add the following: 
  
Delete first three paragraphs and substitute following: 
 

1. The Contractor shall submit, to the Engineer, a written progress estimate of the 
work completed in accordance to Section 9-3.2.1 “Application for Progress 
Payment”.  From each progress estimate, five percent (5%) will be deducted and 
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retained by the City, until at the expiration of 35 days after the acceptance of the 
Work by the City Council, or as prescribed by law, the amount deducted from the 
final estimate and retained by the City will be processed for payment to the 
Contractor, except for such amounts as are required by law to be withheld by 
properly executed and filed notices to stop payment, or as may be authorized by 
the Contract to be further retained. 

 
If in the opinion of the Engineer the Work progress is not acceptable, the City 
may deduct and retain 10% from each progress payment.  After 50% of the Work 
has been completed and if progress on the Work is satisfactory, the total 
retention held may be limited to 10% of the first half of the total contract price. 

 
Acceptance of any progress payment accompanying any estimate without written 
protest shall be an acknowledgement by the Contractor that the number of 
accumulated contract days shown on the associated statement of working days 
is correct.  Progress payments made by the City to the Contractor after the 
completion date of the Contract shall not constitute a waiver of liquidated 
damages. 
 
Partial payments made after the Contract completion date will reflect the amount 
withheld for liquidated damages as require by Section 6-9, “Liquidated 
Damages.”  Any such partial payments made to the Contractor, or its securities, 
will not constitute a waiver of the City’s liquidated damages. 

 
2. The final payment of five percent (5%) of the value of work done under this 

Contract retained by the City, if unencumbered, shall be made within sixty (60) 
calendar days after the date of completion of the work, provided however, that in 
the event of a dispute between the City and the Contractor, the City may withhold 
from the final payment an amount not to exceed one hundred and fifty percent 
(150%) of the disputed amount. Completion means any of the following as 
provided by Public Contract Code section 7107: 

 
a. The occupation, beneficial use, and enjoyment of a work of improvement, 

excluding any operation only for testing, startup, or commissioning, by the 
public agency, or its agent, accompanied by cessation of labor on the work of 
improvement. 

b. The acceptance by the public agency, or its agent, or the work of 
improvement. 

c. After the commencement of a work of improvement, a cessation of labor on 
the work of improvement for a continuous period of 100 calendar days or 
more, due to factors beyond the control of the Contractor. 

d. After the commencement of a work of improvement, a cessation of labor on 
the work of improvement for a continuous period of 30 calendar days or more, 
if the public agency files for record a notice of cessation or a notice of 
completion. 

 
3. This Contract is subject to the provisions of Public Contract Code section 7107. 
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a. For purposes of this Contract, the acceptance by the City means acceptance 
made only by an action of the governing body of the City in session. 
Acceptance by Contractor of said final payment shall constitute a waiver of all 
claims against the City arising from this Contract.  

 
4. The City shall, after the satisfactory completion of the work, make a final estimate 

of the amount of Work done thereunder and the value of said work, and the City 
shall pay the entire sum so found to be due after deduction therefrom all previous 
payments and all amounts to be retained under the provisions of the Contract 
Documents, provided that a release of liens and claims has been received from 
the Contractor pursuant to Civil Code Section 8132, et seq.  All prior partial 
estimates and payments shall be subject to correction in the final estimate and 
payment.  The final payment shall not be due and payable until the expiration of 
thirty-five (35) calendar days from the date of acceptance of the work by the City, 
which acceptance shall be by formal action of the City Council.  

 
a. No certificate given or payments made under the Contract, except the final 

certificate or final payment shall be evidence of the performance of the 
Contract, either wholly or in part, and no payment shall be construed to be an 
acceptance of any defective work or improper materials. 

 
5. Neither Final Payment nor any final release of retention will become due until the 

Contractor submits to the Engineer: 
 

a. An affidavit that payrolls, bills for materials and equipment, and other 
indebtedness connected with the Work for which the City or the City’s 
property might be responsible or encumbered, less amounts withheld by the 
City, have been paid or otherwise satisfied; 

 
b. A certificate evidencing that insurance required by the Contract Documents to 

remain in force after Final Payment is currently in effect and will not be 
canceled or allowed to expire until at least 30-day prior written notice has 
been given to the Engineer; 

 
c. Consent of Surety to Final Payment; and 
 
d. If required by the Engineer, other data establishing payment or satisfaction of 

obligations, such as receipts, releases and waiver of liens, claims, security 
interests or encumbrances arising out of the Contract Documents.  If a 
Subcontractor refused to furnish a release or waiver required by the City, the 
Contractor may furnish a bond satisfactory to the City to indemnify the City 
against such lien; and 

 
e. The Contractor has completed the Work, and provided the required record 

drawings, operation manuals, test reports, warranty documentation, and all 
other required documents as determined by the City. 
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9-3.2.1 Application for Progress Payment 
  Add the following subsection: 
 
By the 10th day of each month, the Contractor shall prepare and submit to the Engineer 
a partial payment estimate that identifies acceptable Work performed during the 
previous month, or since the last partial payment estimate was submitted.  If requested 
by the Engineer, the Contractor shall provide such additional data as may be required to 
support the payment estimate.  Such data may include satisfactory evidence of payment 
for equipment, materials, labor including payments to subcontractors and suppliers. 
 
The Contractor shall use the format required by the City for the application for progress 
payment.  An electronic copy of the invoice form is available from the Engineer upon 
request. 
 
Any payment request that is disputed or determined to be improper will be returned to 
the Contractor no later than 7 calendar days from receipt accompanied by 
documentation by the Engineer describing the reason(s) which the payment request is 
not proper. 
 
The City will not pay progress or partial payments until the Contractor has submitted to 
the Engineer an updated schedule.  It is the Contractor’s sole responsibility to prepare 
and submit the schedule update. 
 
9-3.2.2 Amount of Progress Payment 
  Add the following subsection: 
 
Once an undisputed and properly submitted application for payment is received from 
the Contractor, payment shall be made within thirty (30) days of receipt of the 
undisputed and properly submitted application for payment and approval of the 
estimate.   The City will pay the Contractor for Work performed, including payment for 
any stored materials, through the period covered by the application for payment, less 
retention as set forth in the Contract Documents. 
 
9-3.2.3 Withholding of Payment 
  Add the following subsection: 
 
The Engineer may withhold payment on account of an application for payment to the 
extent necessary to protect the City from loss or additional unwanted expenses due to 
the following: 
 

a) Defective or incomplete Work not remedied; 
 

b) A deductive change order; 
 

c) Third party claims filed or reasonable evidence indicating probable filing of 
claims; 
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d) Damage to the City or a Separate Contractor caused by the Contractor or neglect 
to the extent not covered by insurance; 
 

e) Reasonable evidence that the Work will not be completed within the Contract 
Time due to inexcusable delay, and that the unpaid balance of the Contract Price 
would not be adequate to cover Liquidated Damages for the anticipated or actual 
unexcused delay; 

 
f) The persistent failure by the Contractor to perform Work in accordance with the 

Contract Documents, including failure to maintain the progress of the Work in 
accordance with the schedule.  Persistent failure to maintain the progress of the 
Work means that for a period of 2 consecutive months following a written notice 
from the Engineer, you fail to correct a behind-schedule condition at a rate that 
would reasonably indicate that you will finish the Project on schedule; 

 
g) Disregard of authority of the Engineer or the laws of any public body having 

jurisdiction; 
 

h) Stop notices, wage orders, or the withholding required by Applicable Law; 
 

When all the above reasons for withholding payment are removed, payment will be 
made for amounts previously withheld on the next progress payment or final payment.  
Prior to any withholding pursuant to this section, the Engineer may meet with the 
Contractor to discuss potential withholding, and attempt in good faith to resolve such 
issues without the need for withholding. 
 
9-3.2.3 Waiver of Claims at Final Payment 
  Add the following subsection 
 
The Contractor’s acceptance of Final Payment constitutes a waiver of affirmative Claims 
by the Contractor, except those previously made in writing and identified as unsettled at 
the time of Final Payment, which are expressly reserved by the Contractor from 
operation of its Release of Claims pursuant to Public Contract Code Section 7100 or 
Applicable Law. 
 
9-3.3  Delivered Materials 
 
9-3.3.1 Payment for Stored Materials 
  Add the following subsection: 
 
The Contractor may request payment for materials and equipment which will be 
incorporated into the Work and are delivered to the Project or stored in or near the Site 
which meet the following requirements: 
 

a) The material or equipment meets the Contact requirements and all required test 
results and certifications have been provided to the Engineer. 
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b) The materials are only non-perishable items and shall not include landscape 
planting materials. 

 
c) Material cost must be evidenced by the manufacturer’s paid invoice bearing the 

statement that the Contractor has paid all previous invoices. 
 

d) The payment for stored materials on hand shall not exceed the invoice price or 
60% of the bid prices for the pay items into which the materials are to be 
incorporated, whichever is less unless otherwise approved by the Engineer. 

 
e) The Contractor shall provide the Engineer, upon request and prior to any partial 

payment, documentation which transfers absolute legal title to such materials to 
the City conditional only upon receipt of Final Payment.  Neither such transfer of 
title nor any partial payment shall constitute acceptance by the City of the 
materials, nor void the right to reject materials subsequently found to be 
unsatisfactory in accordance with 4-1, “Materials and Workmanship” or in any 
way relieve the Contractor of any obligation arising under the Contract 
Documents. 

 
f) The payments for stored materials are subject to retention as set forth in Section 

9-3.2, “Partial and Final Payment”. 
 

g) The Contractor shall assume all risks associated with the loss or damage to the 
stored products for which payment has been received or not. 

 
h) Equipment and material shall be stored in accordance with the manufacturer’s 

recommendations.  The stored products shall be in a form ready for installation.  
The City will not pay for raw materials or parts and pieces of equipment. 
 

i) Any and all surplus materials that are not incorporated into the Work will become 
the Contractor’s property of no additional cost to the City and shall be removed 
from the site at the Contractor’s expense with no additional cost to the City. 

 
j) Payment for materials on hand shall not be included when determining the 

percentage of Work Completed. 
 

9-3.3.2 Payment for Stored Materials Off-Site 
 

a) The City reserves the right to refuse approval for payment for any equipment and 
materials suitably stored off-site in its sole discretion, regardless of whether all 
conditions set herein have been met. 

 
b) Payment for materials and equipment delivered and stored off-site shall be 

contingent upon the Contractors compliance with the storage and protective 
maintenance requirements set forth in the Contract Documents and all other 
requirements necessary to preserve equipment warranties from the benefit of the 
City. 
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c) The costs associated with the delivery to and storage at an off-site facility shall 
be borne by the Contractor regardless of the Engineer’s approval to deliver and 
store the materials. 

 
d) Material and equipment shall be clearly marked and identified as being 

specifically fabricated, produced and reserved for use on the Project. 
 

9-3.4  Mobilization 
  Add the following: 
 
Mobilization consists of all work necessary for the movement of personnel, equipment, 
supplies and incidentals to and from the Site for establishment of all offices, buildings, 
storage yards, and other facilities necessary for the Work, and for all other work and 
operations which will be performed prior to the beginning of work, those works items not 
directly attributed to any specific bid item, and those work items after completion of the 
Work on the various contract items on site. 
 
The Contractor shall properly design the Project parameters to incorporate construction 
mobility for moving on and off the Site in a manner that limits disturbance to the 
surrounding residences, businesses and any other persons.  This includes the 
designated staging areas, loading areas, and assemblage areas.  The Contractor must 
consider and address access rights of the public at all times by preparing a “mobilization 
plan” that will describe and govern mobilization activities.  
 
The complete dismantling and removal of the Contractors properties, temporary 
facilities, equipment, materials, construction waste and personnel at the Site, 
sometimes referred to as demobilization, shall be included in the payment for 
“Mobilization”. 
 
9-3.4.1 Payment 

Add the following subsection: 
 
Payment for “Mobilization” shall be measured and paid for on a lump sum basis and 
shall include full compensation for furnishing all labor, materials, equipment, tools, and 
incidentals necessary to complete the work.  Payment shall include but not limited to; 
contract bonds, insurance, field office’s & facilities, temporary utility services, project 
signs, preparation of construction schedules, moving and removing of equipment, 
preparation of submittals, preparation of operation and maintenance manuals, 
preparation of warranties and demobilization. 
 
If the bid item for mobilization exceeds 5% of the total Contract amount, any such 
amount above the 5% of the total Contract amount, will be paid as part of the final 
payment.  If a separate bid item for mobilization is not provided in the bid schedule, the 
payment for mobilization shall be included in the various bid items. 
 
9-3.5  Field Directed Changes 
  Add the following subsection: 
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Payment for “Field Directed Changes” shall be paid for on a lump sum basis for each 
field order issued to the Contractor.  This mandatory bid amount included in the bid 
proposal shall be for additional work at agreed upon unit prices when no such bid item 
is provided for the additional work.  This bid item shall be used at the sole discretion of 
the Engineer for field directed changes.  Contractor is not entitled to any amount of the 
bid item unless a formal Field Directed Change or Change Order has been issued to the 
Contractor in writing.  Any remaining amount of this bid item which has not been issued 
to the Contractor shall be deducted from the contract.   
 
9-3.6  Proposal Pay Items  
  Add the following subsection: 
 
Only items in the Proposal are Pay Items.  Other specification items will be complied 
with; however, their measurement and payment provisions are hereby deleted. 

 
The price bid shall cover all work required by the contract documents.  All costs in 
connection with the proper and successful completion of work, including furnishing all 
materials, equipment, supplies, and appurtenances; providing all construction plant 
openings, tools, all taxes and performing all necessary labor and supervision to fully 
complete the work, shall be included in the unit and lump sum prices bid.  All work not 
specifically set forth as a pay item in the Proposal shall be considered a subsidiary 
obligation of the Contractor and all costs in connection therewith shall be included in the 
prices bid. 

 
Work that is subsidiary to Proposal Pay Items includes, but not limited to, removal of 
waste material from the site, all disposal fees, replacement of damaged private 
property, damaged pavement markings, markers and/or striping outside of work limits, 
damaged landscaping and irrigation systems, clean up and all other work required to 
complete the project and restore the areas of construction to their preconstruction 
condition. 
 
9-4  WAIVER OF CLAIMS 
  Add the following subsection: 
 
The Contractors acceptance of the Final Payment of undisputed Contract amounts 
released the City, the Engineer, and any Consultants acting as the City’s agent, from all 
claims and all liability to the Contractor fall all things done or furnished in connection 
with the Work, and every act of the City and others relating to or arising out of the Work 
and related to those undisputed amounts.  No payment, however, final or otherwise, will 
release the Contractor and the Surety from obligations under the Contract and the 
Performance Bond, Payment Bond and any other bonds and warranties as herein 
provided. 
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PART 6 - TEMPORARY TRAFFIC CONTROL 
Is amended as follows: 

 
SECTION 600 - ACCESS 

 
600-1  GENERAL 
 
600-2  VEHICULAR ACCESS 
  Add the following subsections: 
 
600-2.1 General 
 
During any and all aspects related to the work, the Contractor shall maintain at least 
one lane of through traffic in each direction.  Where feasible, at least one driveway shall 
remain open to all commercial properties.  When roadway surfaces are removed in 
excess of 1 1/2-inches, driveways shall be ramped to provide access at the end of each 
day and the cost of ramping shall be included in the unit price bid for “Traffic Control. 
 
600-2.2 Payment 
 
Payment for Vehicular Access shall be included in the lump sum price bid for “Traffic 
Control” and shall include all labor, equipment, materials, tools and incidentals 
necessary to perform the work. 
 
If a separate bid item for “Traffic Control” is not provided in the bid schedule, the 
payment for “Traffic Control” shall be included in the various bid items. 
 
600-3  PEDESTRIAN ACCESS 
  Add the following subsections: 
 
600-3.1 General 
 
When the work area encroaches upon a sidewalk, walkway, pedestrian ramp or 
crosswalk area, special consideration must be given to the pedestrian's safety. 
Pedestrians must be separated from the work area and protective barricades, fencing, 
handrails and bridges, together with warning and guidance devices must be used to 
define the passageway.  Pedestrian walkways shall be maintained at least four (4) feet 
in width with a minimum vertical clearance to any obstruction within the walkway of 
seven (7) feet.  One side of the street shall be maintained for pedestrian access.  At no 
time shall pedestrians be diverted into a portion of the street without a physical barrier 
being provided, and in those areas where material can fall the walkway shall be 
covered. Appropriate signs and warning must be installed at the construction limits in 
advance of any crosswalk or pedestrian walkway that will be closed or detoured. The 
pedestrian walkways must be approved prior to installation by the Engineer.   
 
A flagger shall be provided at any Work site adjacent to schools or their designated 
crossings during the morning and afternoon school access periods. 
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600-3.2 Payment 
 
Payment for Pedestrian Access shall be included in the lump sum price bid for “Traffic 
Control” and shall include all labor, equipment, materials, tools and incidentals 
necessary to perform the work. 
 
If a separate bid item for “Traffic Control” is not provided in the bid schedule, the 
payment for “Traffic Control” shall be included in the various bid items. 
 

SECTION 601 - WORK AREA TRAFFIC CONTROL 
 
601-1  GENERAL 
  Add the following subsections: 
 
The Contractor shall remove all traffic control items from the roadway when not in use.  
The Contractor shall also ensure that all traffic control items have been removed from 
the roadway and are not left overnight unless they are in used to protect the work area 
as approved by the Traffic Control Plan or approved by the City. 
 
601-1.1 Encroachment Permit 
 
No work is permitted in the public roadways without an approved Encroachment Permit 
and approved traffic control plans.  Contractor may obtain the Encroachment Permit 
application and City of Santee standard traffic control plan sheets for the preparation of 
traffic control plans at the Department of Development Engineering, Building 4, 10601 
Magnolia Avenue, Santee, CA, 92071. 
 
601-1.2 Traffic Control Work Hours 
 
Work requiring traffic control will be permitted only during the work hours listed below 
unless otherwise noted or approved by the Engineer.  The Contractor may be charged 
in accordance with Section 6-1.5 for any work conducted outside of the working hours 
listed below: 
 
Residential Streets:     
Monday through Friday, 8:00 a.m. to 4:30 p.m. 
 
Collector and Major Streets:  
Monday through Friday, 8:30 a.m. to 3:30 p.m. unless otherwise noted: 
  

Cuyamaca Street (Mission Gorge Road to north end)   
El Nopal Drive (East of Magnolia Avenue) 
Carlton Hills Boulevard 
Carlton Oaks Drive 
Fanita Drive 
Fanita Parkway 
Graves Avenue 
Magnolia Avenue  
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Mast Boulevard 
Mission Gorge Road (Magnolia Avenue to Cuyamaca Street) 
Mission Gorge Road (West end to east of SR 52 off-ramp) 
Olive Lane 
Prospect Avenue 
Riverview Parkway 
Town Center Parkway 
Woodside Avenue 
Woodside Avenue North 

 
Arterial Streets: 
Monday night – Friday morning 9:00 p.m. to 6:00 a.m. unless otherwise noted: 

 
Cuyamaca Street (Southern City limits to Mission Gorge Road) 
Magnolia Avenue (Prospect Avenue to Mission Gorge Road) 
Mission Gorge Road (Cuyamaca Street to SR 52 off-ramp) 

 
Other: 
Work hours for sites adjacent to or within 500’ of schools are to be determined by the 
City Traffic Engineer upon evaluation of school hours and current traffic volumes. No 
lane closures in front of schools will be permitted within a half hour of pick up and drop 
off times. 
 
The City will consider shifting day work hours to night work hours for collector and major 
roadways upon written request from contractor. 
 
601-2  TRAFFIC CONTROL PLAN (TCP) 

Delete and replace with the following: 
 
601-2.1 Traffic Control Plan 
 
The Contractor shall prepare and submit a traffic control plan to the Engineer ten (10) 
working days for review prior to commencing work on each street.  The traffic control 
plans shall display the name and stamp of a registered Civil Engineer or a registered 
Traffic Engineer.  The traffic control plans shall be prepared on the City’s approved title 
block on 11x17 sheets of paper.  No work may be performed in any public right of way 
without approval from the Director of Engineering or his representative through an 
encroachment permit.  An approved Traffic Control Plan and encroachment permit shall 
be required for any lane, shoulder or sidewalk closure.  The Contractor is responsible to 
have the traffic control plan on site at all times during the work available for review by 
the Engineer. 
 
Traffic control required by such work shall be in accordance with the San Diego Area 
Regional Standard Drawings and the California Manual on Uniform Traffic Control 
Devices (CA MUTCD).  All traffic control devices, apparel worn by personnel and 
equipment shall be in good repair at all times.  
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601-2.2 Phasing Plan 
 
The Contractor shall submit a construction phasing plan/map to the Engineer for review 
and approval a minimum of 7 working days prior to any work required on multiple 
roadways.  The construction phasing plan shall take into account resident and 
commercial parking while each street is under construction.  Work shall be phased in a 
way such that adjacent streets can be utilized to provide adequate means for parking.  
Depending on access restrictions due to the work, a Detour Plan may be required to 
provide adequate access in accordance with Section 601-2.3. 
 
601-2.3 Detour Plan 
 
The Contractor shall prepare a detour plan when the work requires vehicles to be 
directed onto alternate or adjacent streets as required to complete the work.  The detour 
plan shall provide detour signs spaced no greater than 750’ increments clearly directing 
the traffic back on the original street which the detour occurred on.  Detour plan shall be 
submitted to the City Traffic Engineer for review and approval a minimum of 10 
business days prior any scheduled traffic control work requiring the detouring of traffic.  
Detour plans shall not direct traffic onto private property, private driveways and/or 
alleys. 
 
601-2.4 Payment 
 
Payment for the preparation and coordination of Traffic Control Plans, Phasing Plans, 
and Detour Plans shall be included in the lump sum price bid for “Traffic Control” and 
shall include all labor, equipment, material, tools and incidentals and engineering 
services necessary to perform the work. 
 
If a separate bid item for “Traffic Control” is not provided in the bid schedule, the 
payment for “Traffic Control” shall be included in the various bid items. 
 
601-3  MEASUREMENT AND PAYMENT 
   Delete this section and replace with the following: 
 
Payment for “Traffic Control” shall be paid for on a lump sum basis.  This item shall 
include, but not limited to, preparation of traffic control plans, cones, signs, electronic 
message boards, flashing arrow signs, flaggers, detours, delineators, barrels, removal 
of striping, temporary lane lines, construction signing, barricades, construction 
pavement markings and all other work associated with temporary traffic control.  The 
Contractor shall be required to maintain all traffic control items throughout the duration 
of the project.  The amount bid for this item shall be paid over the duration of the project 
with the amount paid on each monthly progress estimate determined by the percent 
complete on all other bid items. 
 
If a separate bid item for “Traffic Control” is not provided in the bid schedule, the 
payment for “Traffic Control” shall be included in the various bid items. 
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601-4  TRAFFIC CONTROL DEVICES 
  Delete and replace with the following: 
 
601-4.1 General 
 
All traffic control devices shall conform to the California MUTCD.  The Contractor shall 
furnish, install, and maintain the traffic control devices as shown on the approved traffic 
control plans, and any addition traffic control devices as may be required to ensure the 
safe movement of vehicles, pedestrians, and to provide a safe work area for 
construction workers.  The name of the owner of the traffic control devices shall be 
clearly noted on each device. 
 
601-4.2 Barricades 
 
Barricades used at night time hours must be equipped with flashing lights.   
   
601-4.3 Cones 
 
Cones shall be a minimum of 28 inches in height and shall be retro reflectorized per CA 
MUTCD standards.  
 
601-4.4 Signs 
 
Signs at night must be reflectorized with a material that has a smooth, sealed outer 
surface, or illuminated to show approximately the shape and color, day and night.  Use 
internally or externally illuminated signs where there is significant interference from 
extraneous light sources and reflectorized signs will not be effective.  External light 
sources must be properly aligned and/or shielded to protect drivers from glare.  Street 
lighting is not adequate for sign illumination.  
 
601-4.5 Arrow Boards 
 
Arrow boards shall be shall be Type B or II only and meet California MUTCD standards. 
 
601-4.6 Portable Changeable Message Signs (PCMS) 
 
All messages displayed on a PCMS shall be preapproved by the Engineer. 
 
601-4.7 Temporary Pavement Markers 
 
Temporary pavement markers (temp tabs) shall be flexible, 4 inches wide, 2 inches high 
with a minimum of 1 inch wide adhesive bottom.  Temporary pavement markers shall 
contain 1-way reflective stripe for all white striped lines and 2-way reflective stripe for 
yellow striped lines.  Temporary pavement markers shall match in color (white or yellow) 
to the type of striping on the roadway.   
 
601-4.8 Payment 
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Payment for the furnishing, installation and maintenance of Traffic Control Devices, 
shall be included in the lump sum price bid for “Traffic Control” and shall include all 
labor, equipment, material, tools and incidentals necessary to perform the work. 
 
If a separate bid item for “Traffic Control” is not provided in the bid schedule, the 
payment for “Traffic Control” shall be included in the various bid items. 
 
601-5  TRAFFIC CONTROL IMPLEMENTATION 
  Add the following subsection: 
 
601-5.1 Planning 
 
All work shall be planned well in advance to keep traffic obstructions, public 
inconvenience and lost work time to a minimum. The Contractor and any subcontractor 
which will be installing, maintaining, or implementing traffic control shall visit the job site 
during the bid period and before starting the Work to consider: 
 

a) Traffic condition. 
b) Existing traffic controls. 
c) Traffic lane requirements. 
d) Physical features. 
e) Visibility restrictions. 
f) Problems of access to private property. 
g) Business access and activity. 
h) Existing parking requirements, 
i) Proximity to fire stations, police stations, and hospital to maintain emergency 

vehicle access. 
j) The type, number and location of signs, barricades, lights and other traffic 

devices for the Work. 
k) Means of mitigating any adverse effect upon the handicapped. 

 
601-5.2 Temporary Traffic Lanes 
 

1. All lane closures and traffic control set up shall occur within the specified work 
hours as shown on the approved traffic control plans. 

2. Temporary control of traffic in work areas requires the provision of adequate 
street space to accommodate the traffic demands, particularly during peak traffic 
hours. 

3. Additional Temporary traffic lane requirements for construction activities in 
arterial streets may be specified on the Encroachment Permit, on the Contract 
Plans, the approved Traffic Control Plans or in the Specifications.  These 
requirements constitute a part of the Work and must be adhered to. 

4. Construction activities in major or prime arterial streets shall be planned and 
scheduled to minimize interference with traffic.   

5. All temporary traffic lanes shall be a minimum of ten (10) feet in width unless 
otherwise authorized. 

6. Suitable surfacing must be provided for the temporary traffic lanes in work areas. 
When traffic is diverted from the existing pavement, temporary asphalt surfacing 
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shall be provided to withstand the traffic and required loading conditions 
necessary for such work. 

7. Construction equipment not actively engaged in the Work and employee vehicles 
shall not be parked in the vicinity of the Work in such a manner as to further 
restrict or obstruct traffic flow.  Vehicles and equipment in continuous or frequent 
use may be operated or parked in the same traffic lane as the Work obstruction. 

8. The full width of the traveled way shall be open for use by public traffic on 
Saturdays, Sundays and designated legal holidays and when construction 
operations are not active. 
 

601-5.3 Temporary No Parking   
 
The Contractor shall place “No Parking–Tow Away Zone” signs along the street 48 
hours in advance of the impending work.  Signs shall be furnished by the Contractor 
and shall contain the day, date AND time of which no parking is in effect.  The day AND 
date shall be the actual days of work with a maximum of a 7 day period listed as no 
parking dates.  The Contractor shall remove these signs immediately when they are no 
longer needed.  If the work is delayed or rescheduled, the Contractor shall either 
remove the signs or re-date the signs if the work will occur within the following five (5) 
days.  If work is delayed for more than five (5) days after the signs were placed, the 
signs shall be removed and placed back up 48 hours in advance of the revised 
construction date.  This cost shall be included in the unit price bid for the project traffic 
control. 
 
All signs shall be legible, clear and free of other information that may cause confusion 
as to the time and days of work.  Lettering for the days of work shall be a minimum of 2” 
in height.  Signs shall be spaced no farther than 25’ or sufficiently in place to identify all 
areas of no parking.  Each section of curb shall have at least 1 No Parking sign.  All 
signs shall be in good condition and legible by pedestrians and vehicular traffic.  Any 
sign deemed by the City in poor condition shall be removed and replaced by the 
Contractor. 
 
No parking signs shall be a minimum of 11”x17” in size. 
 
For business and resident notification, see Section 7-17.2 of these Special Provisions. 
 
601-5.4 Road Closures   
 
All road closures shall be made with a minimum of three (3) Type I barricades and six 
(6) cones.  The center barricade shall have a “Road Closed” sign attached to it.  
Additional barricades or other traffic control items may be required by the City to be 
installed by the Contractor to ensure the road remains closed to traffic. 
 
Contractor shall have sufficient laborers, detour signs, road closed signs, arrow 
placards and other signs and items necessary for road closures. 
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The Contractor shall cooperate with local authorities relative to handling traffic through 
the area and shall make his/her own arrangements relative to keeping the working area 
clear of parked vehicles.   
 
Road closures shall not be permitted which prohibit the pickup of trash service unless 
otherwise approved by the Engineer and scheduled with Waste Management.  
Contractor shall not place any full width street treatment, such as slurry seals, ARAM 
within 48 hours before regular scheduled trash pickup schedule.  Trash schedule for 
each neighborhood zone is listed in Section 7-17.3. 
 
Streets to receive an ARAM shall have Loose Gravel signs and 15 mph signs placed at 
all street entrances and at locations as directed by the City until the final slurry seal has 
been placed.  Signs shall be in place in advance of the ARAM being placed. 
 
Streets to receive an ARAM shall be closed to all traffic no more than 15 minutes in 
advance of placing the ARAM.  Traffic shall not be allowed on the street until the 
majority of the loose rock aggregate has been swept or as directed by the City. 
 
Detour signs shall be in place to direct traffic around the street closures prior to closing 
the street. 
 
601-5.5 Sign Types 

 
1. Traffic signs are classified into several functional groupings: construction, 

warning, guide and regulatory. 
2. The use of "Regulatory" signs must be approved by the Engineer.  When 

required, all such signs will be provided, installed and maintained by the 
Contractor. 

3. Existing "Regulatory" signs within or adjacent to the work area must be 
maintained by the Contractor.  If existing signs are not appropriate for traffic 
conditions in the work area, the Engineer must be notified to determine if signs 
shall be covered, replaced or relocated. 

4. Temporary "No Parking" signs shall be installed and removed as directed by the 
Engineer. 

5. Signs shall not be posted on any tree, utility pole or existing traffic sign. 
 
601-5.6 Sign Placement 
 

1. The location of signs will depend upon alignment, grade, location of street 
intersections and posted speed limit.  Signs shall face and be visible to oncoming 
traffic and be mounted so as to resist displacement.  The center of signs shall be 
at least four and one half (4 1/2) feet above the roadway.  Vertical clearance for 
signs where pedestrian traffic is permitted shall be seven (7) feet.  "Advance 
Warning" signs shall be located on the right hand side of traffic lanes.  On divided 
roadways supplemental signs shall be placed on the divider. 

2. All signs which are to convey their messages during darkness shall be 
reflectorized or illuminated.    

3. No signs or supports shall bear any commercial advertising. 
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4. Signs normally shall be installed immediately before work is to commence and 
must be removed immediately after work is complete. 

5. If at any time a sign is not required, it shall be covered or removed. 
 

601-5.7 Pavement Striping, Markings, and Markers for Temporary Traffic 
Control 
 

1. The Contractor shall be responsible for providing and maintaining proper traffic 
delineation for the duration of work which shall include all temporary reflective 
pavement markers as needed.  Temporary pavement markers shall be placed to 
delineate lane lines, cross walks and limit lines. 

2. Restriping will be considered under the following conditions: 
a.  Where traffic is diverted for extended periods. 
b. When traffic is to be diverted to the left of an existing double yellow centerline 

for two or more consecutive days/nights. 
c. When the work area is adjacent to an intersection and results in a transition 

within the intersection. 
d. When the traffic lane is continuously obstructed for more than five (5) working 

days and traffic volumes require two or more lanes in a single direction. 
e.  In other unusual situations when traffic and physical conditions require special 

treatment. 
3. The Engineer shall determine the need for and extent of striping removal and 

restriping. 
4. The installation of temporary striping or pavement markers will be the 

responsibility of the Contractor and shall be checked daily and replaced if 
necessary. 

 
Sole determination as to the adequacy of the construction signing and barricading shall 
be made by the City Traffic Engineer.  Supplemental signing and barricading required, 
in the opinion of the Engineer, to protect the public shall be immediately erected by the 
Contractor at no additional cost. 
 
601-5.8 Temporary Pavement Markers 
 
Place temporary reflective pavement markers on all roadway with a striped centerline or 
yellow median line immediately upon completion of resurfacing or slurry sealing work.  
Contractor shall replace any damaged or missing temporary pavement markers as 
necessary until the placement of final striping.  Remove all temporary pavement 
markers only for the application of new permanent striping.   
 
Two yellow temporary markers shall be placed every 24 feet along all existing double 
yellow stripe lines.     
 
White temporary pavement markers shall be place every 24 feet along existing with 
striping including skip line, and solid line for left or right turn pockets. 
 
Crosswalks and limit lines shall contain temporary pavement makers every 5 feet along 
the existing crosswalk and limit line striping.  
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Striped islands shall contain a yellow temporary marker every 2 feet along the nose of 
the median at all intersections. 
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PART 7 STREET LIGHTING  
Delete the entire Part 7 and replace with the following: 

 
SECTION 700 - STREETLIGHTING MATERIALS 

 
700-1  GENERAL 
The contractor shall furnish new streetlight luminaires, photoelectric unit cells, and fuses 
for all streetlights per the attached maps and list. 
 
700-2  LUMINAIRES 
 
700-2.1 28 Watt LED Luminaire 
 
The 28 watt LED cobra head style luminaires shall be GE model ERLC-0-04-B5-40-A-
GRAY-L or approved equal. The color temperature shall be 4000K. The Luminaire shall 
be grey in color, be able to accept voltages between 110-277VAC, have a tool less 
entry, and be equipped with a 7-pin photocell receptacle. The luminaire shall have a 10 
year warranty. 
 
700-2.2 76 Watt LED Luminaire 
 
The 76 watt LED cobra head style luminaires shall be GE model ERL1-0-10-B5-40-A-
GRAY-Lor approved equal. The color temperature shall be 4000K. The Luminaire shall 
be grey in color, be able to accept voltages between 110-277VAC, have a tool less 
entry, and be equipped with a 7-pin photocell receptacle. The luminaire shall have a 10 
year warranty. 
 
700-2.3 87 Watt LED Luminaire 
 
The 87 watt LED cobra head style luminaires shall be GE model ERL1-0-11-D5-40-A-
GRAY-L or approved equal. The color temperature shall be 4000K. The Luminaire shall 
be grey in color, be able to accept voltages between 110-277VAC, have a tool less 
entry, and be equipped with a 7-pin photocell receptacle. The luminaire shall have a 10 
year warranty. 
 
700-3  PHOTOELECTRIC UNITS 
 
Photoelectric units shall be Intermatic, Model No. Nightfox Select Grade NF10KL or 
approved equal.  
 
The photoelectric unit shall consist of a photoelectric cell in a weatherproof housing 
which plugs into an EEI-NEMA twist-lock receptacle integral with the luminaire and shall 
be installed with the clear UV-stabilized photocell window facing north. The control unit 
shall contain a uniformly coated cadmium-sulfide photoelectric cell suitable for operation 
with 120 or 240 volt line supply with surge protection to prevent damage and made to 
fail in the “ON” position. The unit shall have a HID load rating of 1,800 VA with a 
Tungsten load rating of 1,000 watts. 
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The response level of the unit to changing light levels shall remain stable throughout the 
life of the unit (5,000 operations). The “turn-on” level shall be nominal 1 foot-candle and 
the “turn-on: turn-off” ratio shall be 1.5. 
 
Photoelectric units shall have a life expectancy of 15 years and have a 10 year 
warranty. 
 
700-4  FUSES 
 
Fuses shall be slow blow 13/32” x 1 ½” in-line type in 10 amp size (unless specified 
otherwise by the Engineer).  Fuse holders shall be completely waterproof, shall grip the 
fuse in the load side section when opened, and be able to take a 13/32” x 1 ½” fuse, 
with crimp-type tubular terminals of a proper size for the cable in the particular light. 
 

SECTION 701 - STREET LIGHTING CONSTRUCTION 
 
701-1  GENERAL 
 
The following specifies the requirements for the installation and construction of street 
lighting systems. All materials shall conform with Section 700 unless otherwise 
specified.  
 
701-2  ORDERING OF MATERIALS 
 
Unless otherwise directed, Contractor shall submit materials to be used for the 
luminaires within 10 working days of the Material Notice to Proceed.  The City shall 
review and respond to the submittal for street lighting equipment within 5 working days. 
Materials shall be ordered within 2 working days of approved submittals by the City.  
The Contractor shall provide proof of order to the Engineer. Failure to order materials in 
the allotted time will reduce the number of working days by the amount of working days 
that the Contractor exceeds. 
 
701-2  STREETLIGHT LOCATION MAPPING AND TRACKING WORK 
 
The City will provide the Contractor with a list of locations and maps to show the 
locations and wattages for streetlight locations.  The Contractor shall be responsible for 
tracking when the fixtures were completed.  
 
Upon completion of the work, the Contractor shall submit a complete set of “As-Built” 
plans/list with the date each streetlight was completed and noting any locations that 
might have been skipped. 
 
701-3  MATERIAL INSTALLATION 
 
701-3.1 General 
 
The Contractor shall replace the luminaire, photocell, and fuse(s) at all locations on the 
list/maps.   
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The Contractor shall test the luminaire once installed to verify that the luminaire is 
functional. If the Contractor encounters a location with power issues, the Contractor 
shall notify the City of the location. 
   
For locations where the Contractor may find the luminaire to be replaced has already 
been upgraded to an LED fixture, Contractor shall skip the location. The Contractor 
shall keep a list of all locations that were skipped and provide them to the City as part of 
the completion list. No additional compensation will be given for skipped locations. 
 
701-3.2 Luminaires 
 
All luminaires shall be installed per manufacturer specifications and with the lens level. 
Contractor shall be responsible for mounting luminaire to the mast arm and/or the pole. 
All mounting hardware shall be stainless steel. Mounting luminaires on metal poles shall 
include drilling all required holes in metal poles per manufacturer specifications to 
mount mast arms on the pole.  
 
701-3.3 Photocells 
 
Contractor shall furnish and install new photocells on all new luminaires. Photocells 
shall be installed per manufacturer specification.  Contractor shall be responsible for 
disposal of old photocells. 
 
701-3.4 Fuses 
 
The 10 amp in line fuse(s) shall be replaced at all locations where the luminaire is 
replaced. The contractor shall be responsible for removal of existing fuse(s) and 
supplying and installing replacement fuses. Fuses may be one fuse for 120VAC or two 
fuses for 240VAC. Fuses holders are assumed to be located in the hand hole of the 
pole. 
 
701-35 Disposal 
 
The contractor shall be responsible for the disposal of existing streetlight luminaires in 
accordance with all local, state, and federal laws and regulations. 
 
701-3.6 Payment 
 
Payment for “28 Watt LED Street Light”, “76 Watt LED Street Light”, and “87 Watt 
LED Street Light” shall be measured and paid for on an each basis.  Unit price bid 
shall include all labor, materials, equipment, tools, traffic control, and incidentals 
necessary for the replacement of the streetlight luminaire including but not limited to: 
furnishing and installing new luminaire (size of luminaire shall be as shown on maps), 
furnishing and installing new photoelectric cell unit, furnishing and installing new fuses, 
and all related incidentals necessary to complete the work in place. 
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CONTRACT EXHIBITS 
 

Exhibit A 28 Watt LED Residential Roadway Luminaire  
Exhibit B 76 Watt LED Major Roadway Luminaire  
Exhibit C 87 Watt LED Signalized Intersection Luminaire  
Exhibit D Photoelectric Cell Unit  
Exhibit E Map and List of Streetlight Locations (Attached separately) 
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EXHIBIT A – 28 Watt Residential Roadway Luminaire 
GE ERLC-0-04-B5-40-A-GRAY-L 
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EXHIBIT B – 76 Watt Major Roadway Luminaire 
GE ERL1-0-10-B5-40-7-GRAY-L 
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EXHIBIT C – 87 Watt Intersection Roadway Luminaire 
GE ERL1-0-11-D5-40-7-GRAY-L 
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EXHIBIT D – Photoelectric Cell Unit Cut-Sheet 
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EXHIBIT E – Maps and List of Streetlight Locations 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

See attached separate document. 
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BID SUBMITTAL PACKAGE 
 

FOR 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
 

CIP 2023-02 
 
 
 
PROJECT NUMBER: CIP 2023-02 
 
BID OPENING DATE: Thursday, February 22, 2024, at 10:00 AM 
 
 
 
 
 
THIS PACKAGE CONTAINS THE DOCUMENTS REQUIRED TO BE SUBMITTED AT 
THE TIME OF BID AS THE BIDDERS RESPONSE TO THE CITY’S NOTICE INVITING 
BIDS.  THIS PACKAGE IS TO BE REMOVED FROM THE BID DOCUMENTS, 
STAPLED, AND SUBMITTED IN A SEALED ENVELOPE WITH THE BIDDERS 
CONTACT INFORMATION LABELED.
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BIDDERS CHECK LIST 
 
 
THE FOLLOWING DOCUMENTS MUST BE SUBMITTED TO COMPRISE A 
COMPLETE BID. 
 
  Submitted in a Sealed Envelope Bearing the name of the bidder, the 

bidder’s address, the name of the project for which the bid is submitted 
and appropriate State Contractor’s license designation held by the bidder 

 
  Acknowledgement on the Information Required of Bidder or attachment of 

any addendum to the bid that is issued prior to the bid opening 
 
  Proposal 
 
  Bid Schedule 
 
  Signature Sheet (must be signed and notarized) 
 
  Bid Bond (must be signed, notarized, with Surety’s Power of Attorney) 
 
  Information Required of Bidder 
 
  Designation of Subcontractors 
 
  Public Works Contractors Registration Certification 
 
  Guarantee 
 
  Non-Collusion Affidavit (must be signed and notarized) 
 
 
THE FOLLOWING SAMPLE DOCUMENTS ARE FOR INFORMATION ONLY, AND 
WILL ONLY BE COMPLETED BY THE SUCCESSFUL BIDDER. 
 
Contract Agreement 
 
Performance Bond 
 
Payment Bond (Labor and Material Bond) 
 
Workers Compensation Insurance Declaration 
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PROPOSAL 
 

FOR 
 

(CITYWIDE STREETLIGHT LED UPGRADE PROJECT) 
CIP 2023-02 

 
 
FROM:   
 
Name of Bidder:            
 
Contact Name:           
 
Business Address:           
 
             
 
Telephone No.:             
                                                           
Fax No.:              
       
Email:             
  
License No.:       Class(es)     
                         
Expiration Date:           
 
DIR Registration No.:               
          
TO: 
 

CITY OF SANTEE 
The Honorable Mayor and 
Members of the City Council 

 
Pursuant to your Notice Inviting Sealed Bids on proposals for: 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
CIP 2023-02 

 
The undersigned, as bidder, declares that he has carefully examined the location of the 
proposed work; that he has carefully examined the Plans and Specifications; and read 
the accompanying information for Bidders; and hereby proposes to furnish all materials, 
machinery, tools, labor and services, and do all the work necessary to complete the 
project in accordance with said Plans, Specifications and Special Provisions, at the 
following prices: 
  



 

109 
Citywide Streetlight LED Upgrade Project, CIP 2023-02 

 
BID SCHEDULE 

 
CITYWIDE STREETLIGHT LED UPGRADE PROJECT 

CIP 2023-02 
 
The estimated quantities and total cost herein set forth are for the purpose of 
comparison of bids only, and final payment will be made upon the basis of actual 
quantities and unit prices bid.  The City reserves the right to vary these quantities by up 
to 25-percent without renegotiating the item unit prices. 
 

BASE BID 

No. Description Quantity Unit Unit Price Total 

1 Mobilization 1 LS  $ $ 

2 28 Watt LED Luminaire  
(Residential Roadway) 706 LS  $ $ 

3 76 Watt LED Luminaire  
(Major Roadway) 704 LS  $ $ 

4 87 Watt LED Luminaire  
(Signalized Intersection) 191 LS  $ $ 

Total Base Bid   $ 
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SIGNATURE SHEET 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
CIP 2023-02 

 
The undersigned agrees that all of the work included in the Proposal shall be completed 
in accordance with Section 6-7 of these Specifications.  The undersigned further agrees 
that in case of default in executing the required Contract with necessary Bonds and 
Insurance within ten (10) working days, after having received notice that the Contract 
has been awarded, the proceeds of the check or bond accompanying his bid shall 
become property of the City of Santee.  The undersigned also agrees that the statement 
of Contractor's license, class designation and expiration date is made under the penalty 
of perjury. 
 
*Bidder’s Name:                
 
Signatory’s Name:            (Print) 
 
Title:             
 
Signature:             
 
Date:              
 
*If an individual, so state.  If a firm or partnership, state the firm name, and give the 
names and addresses of all individuals and/or copartners composing the firm.  If a 
corporation, state the legal name of the corporation; also the names of the President, 
Secretary, Manager, and Treasurer thereof, with their business addresses: 
              
              
 
If a corporation, chartered under the laws of the State of       
 
*NOTE:  THE FOLLOWING NOTARIAL ACKNOWLEDGEMENTS OF EXECUTION 

BY CONTRACTOR MUST BE COMPLETED AND ATTACHED. 
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BID BOND 
 

FOR 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
CIP 2023-02 

 
KNOW ALL PERSONS BY THESE PRESENTS that:      
                         , as Contractor, and 
                                                                                                                , as Surety,  
are held firmly bound unto the City of Santee, a Municipal Corporation, herein after 
called City, in the sum of:           
               ($           )Dollars,  
(not less than ten percent of the total amount of the bid), for the payment of which sum 
well and truly to be made, we bind ourselves, our  heirs, executors, administrators, 
successors, and assigned, jointly and  severally, firmly by these presents. 
 
WHEREAS, said Contractor has submitted a bid to said City to perform all work 
required under the Bid Schedule for: 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
CIP 2023-02 

 
NOW, THEREFORE, if said Contractor is awarded a Contract by said City and,  within 
the time and in the manner required under the heading "Information for  Bidders" bound 
with said Specifications, enters into a written Contracts in the form of the Agreement 
bound with said Specifications, and furnishes the required bonds, one to guarantee 
faithful performance and the other to guarantee payment for material and labor, and the 
required insurance certificates, then this obligation shall be null and void, otherwise it 
shall remain in full force and effect.  In the event suit is brought upon this bond by said 
City and judgment is recovered, said Surety shall pay all costs incurred by said City in 
such suit, including a reasonable attorney's fee to be fixed by the court. 
 
*SIGNED AND SEALED, this           day of                         , 20            .   
 
Contractor:                                 SURETY 
 
By:            By:                     

Signature                      Signature 
 
 
*NOTE:  THE FOLLOWING NOTARIAL ACKNOWLEDGEMENTS OF EXECUTION 

BY CONTRACTOR AND SURETY MUST BE COMPLETED AND 
ATTACHED.  THE SURETY’S POWER OF ATTORNEY MUST ALSO BE 
ATTACHED. 
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BID BOND 
(Continued) 

Contractor: 
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BID BOND 
(Continued) 

Surety: 
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(Attach Surety’s Power of Attorney) 
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INFORMATION REQUIRED OF BIDDER 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
CIP 2023-02 

 
The City expressly reserves the right to reject the bid of any bidder who, upon 
investigation, has been determined to fail to complete similar contracts in a timely 
fashion or in a satisfactory manner.  Such rejection would, if applicable, be based upon 
the principle that the bidder is “non-responsible” and poses a substantial risk of being 
unable to complete the work in a cost-effective, professional and timely manner.   
 
In performing the above-described responsibility determination, the City reserves the 
right to utilize all possible sources of information in making its determination, including 
but not limited to:  inquiries to regulatory State Boards and agencies; Dun and 
Bradstreet credit reports, inquiries to companies and public entities for which the 
Contractor has previously performed work, reference checks and examination of all 
public records. 
 
1. Contractor shall acknowledge the receipt of all addenda’s as received, by listing 
 
  them here: ______, ______, ______, ______, ______.  (Check for none ) 
 
2. Number of years’ experience as a Contractor in construction work:     
 
3. List the name of the person from your firm who inspected the proposed work site. 
 
 Name:        Date of Inspection:                                      
 
4. List at least three similar projects completed as of recent date: 
 
 1) Contract Amount:           
  Type of Work:           
  Date Completed:         
  Owners Information: 

Name:          
Phone:          
Email:          

 
2) Contract Amount:           

  Type of Work:           
  Date Completed:         
  Owners Information: 

Name:          
Phone:          
Email:          
 

3) Contract Amount:           
  Type of Work:           
  Date Completed:         
  Owners Information: 
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Name:          
Phone:          
Email:          
 

4) Contract Amount:           
  Type of Work:           
  Date Completed:         
  Owners Information: 

Name:          
Phone:          
Email:          
 

5) Contract Amount:           
  Type of Work:           
  Date Completed:         
  Owners Information: 

Name:          
Phone:          
Email:          

    
6) Contract Amount:           

  Type of Work:           
  Date Completed:         
  Owners Information: 

Name:          
Phone:          
Email:          
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DESIGNATION OF SUBCONTRACTORS 
 
In compliance with the Subletting and Subcontracting Fair Practices Act of the Public 
Contract Code of the State of California, sections 4100 et seq., each bidder shall set 
forth below: (a) the name and the location of the place of business and (b) the portion of 
the work which will be done by each subcontractor who will perform work or labor or 
render service to the Contractor in or about the construction of the work in an amount in 
excess of one-half of one percent (1/2%) of the Contractor’s Total Bid Price.  
Notwithstanding the foregoing, if the work involves streets and highways, then the 
Contractor shall list each subcontractor who will perform work or labor or render service 
to Contractor in or about the work in an amount in excess of one-half of one percent 
(1/2%) of the Contractor’s total Bid Price or $10,000, whichever is greater.  No 
additional time shall be granted to provide the below requested information. 
 
If no subcontractor is specified, for a portion of the work, the Contractor shall be 
deemed to have agreed that it is fully qualified to perform that Work, and that it shall 
perform that portion itself. 
 
If no subcontractors meet the above requirements, and/or bidder is self-performing all 
work, check here    
 
List Subcontractors below: 
 

1) Name:           
  Address:            
                 
  Phone No.:      

License No.:      Expiration Date:   
  DIR Registration No.:     

Work Type:           
Amount of Work by Subcontractor in Dollars $      

 
2) Name:           

  Address:            
                 
  Phone No.:      

License No.:      Expiration Date:   
  DIR Registration No.:     

Work Type:           
Amount of Work by Subcontractor in Dollars $      
 

3) Name:           
  Address:            
                 

Phone No.:      
License No.:      Expiration Date:   

  DIR Registration No.:     
Work Type:           
Amount of Work by Subcontractor in Dollars $      
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4) Name:           
  Address:            
                 

Phone No.:      
License No.:      Expiration Date:   

  DIR Registration No.:     
Work Type:           
Amount of Work by Subcontractor in Dollars $      
 

5) Name:           
  Address:            
                 

Phone No.:      
License No.:      Expiration Date:   

  DIR Registration No.:     
Work Type:           
Amount of Work by Subcontractor in Dollars $      
 

6) Name:           
  Address:            
                 

Phone No.:      
License No.:      Expiration Date:   

  DIR Registration No.:     
Work Type:           
Amount of Work by Subcontractor in Dollars $      
 
 

*Use an additional sheet if needed 
                            

Bidders Name:             
    
Signatory’s Name:          (Print) 
 
Title:           
 
Signature:          
  
Date:        
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PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATION 
 

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors 
that wish to bid on, be listed in a bid proposal, or enter into a contract to perform public 
work must be registered with the Department of Industrial Relations.  See 
http://www.dir.ca.gov/Public-Works/PublicWorks.html for additional information.  
 
No bid will be accepted nor any contract entered into without proof of the contractor’s and 
subcontractors’ current registration with the Department of Industrial Relations to perform 
public work. 
 
Bidder hereby certifies that it is aware of the registration requirements set forth in Labor 
Code sections 1725.5 and 1771.1 and is currently registered as a contractor with the 
Department of Industrial Relations. 
 
 

Bidders Name:         
 

DIR Registration Number:       
 
 
Bidder further acknowledges: 
 

1. Bidder shall maintain a current DIR registration for the duration of the project. 
 

2. Bidder shall include the requirements of Labor Code sections 1725.5 and 
1771.1 in its contract with subcontractors and ensure that all subcontractors 
are registered at the time of bid opening and maintain registration status for 
the duration of the project. 
 

3. Failure to submit this form or comply with any of the above requirements may 
result in a finding that the bid is non-responsive.  

 
 
Bidders Name:             
    
Signatory’s Name:          (Print) 
 
Title:           
 
Signature:          
  
Date:        
  



 

121 
Citywide Streetlight LED Upgrade Project, CIP 2023-02 

GUARANTEE 
 

To the City of Santee: 
 
The undersigned guarantees the construction and installation of all work included in the 
following project: 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
CIP 2023-02 

 
Should any of the materials or equipment prove defective or should the work as a whole 
prove defective due to faulty workmanship, material furnished, or methods of 
installation, or should the work or any part thereof fail to operate properly as originally 
intended and in accordance with the plans and specifications due to any of the above 
causes all within twelve (12) months after the date on which this Contract is accepted by 
the Santee City Council, the undersigned agrees to reimburse the City upon demand for 
its expenses incurred in restoring said work to the condition contemplated in said 
project, including the cost of any such equipment or materials replaced and the cost of 
removing and replacing any other work necessary to make such replacement or repairs 
or upon demand by the City of Santee to replace any such material and to repair said 
work completely without cost to the City of Santee so that said work will function 
successfully as originally contemplated. 
 
The City of Santee shall have the unqualified option to make any needed replacements 
or repairs itself or to have such replacements or repairs done by the undersigned.  In 
the event the City of Santee elects to have said work performed by the undersigned, the 
undersigned agrees that the repairs shall be made and such materials as are necessary 
shall be furnished and installed within a reasonable time after the receipt of demand 
from the City of Santee.  If the undersigned shall fail or refuse to comply with its 
obligations under this guaranty, The City of Santee shall be entitled to all costs and 
expenses, including attorneys' fees, reasonably incurred by reason of the said failure or 
refusal. 
 
Bidders Name:             
    
Signatory’s Name:          (Print) 
 
Title:           
 
Signature:          
  
Date:        
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CITY OF SANTEE 
PROPOSAL 

NON-COLLUSION AFFIDAVIT / DECLARATION 
 

(CITYWIDE STREETLIGHT LED UPGRADE PROJECT) 
CIP 2023-02 

 
(To be executed by Bidder and submitted with bid) 

 
 
State of California  ) 
    )  ss. 
County of    ) 
 
I,      , being first duly sworn, deposes and says that 
he is         of        
the party making the attached bid; that the bid is not made in the interest of, or on behalf 
of, any undisclosed person, partnership, company, association, organization, or 
corporation; that the bid is genuine and not collusive or sham; that the bidder has not 
directly or indirectly induced or solicited any other bidder to put in a false or sham bid, 
and has not directly or indirectly colluded, conspired, connived, or agreed with any 
bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; 
that the bidder has not in any manner, directly or indirectly, sought by agreement, 
communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 
other bidder, or to secure any advantage against the public body awarding the contract 
of anyone interested in the proposed contract; that all statements contained in the bid 
are true; and, further, that the bidder has not, directly or indirectly, submitted his or her 
bid price or any breakdown thereof, or the contents thereof, or divulged information or 
data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 
company association, organization, bid depository, or to any member or agent thereof to 
effectuate a collusive or sham bid. 
 
I certify (or declare) under penalty of perjury under the laws of the State of California 
that the foregoing is true and correct. 
 
Executed this   day of    , 20     at                        ,             
California. 
 
Signature of Bidder             
 
Print Name and Title            
 
 
*NOTE:  THE FOLLOWING NOTARIAL ACKNOWLEDGEMENTS OF EXECUTION 

BY CONTRACTOR MUST BE COMPLETED AND ATTACHED.  
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NON-COLLUSION AFFIDAVIT / DECLARATION 
(Continued) 
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SAMPLE CONTRACT DOCUMENTS 
 
The following documents are to be executed by the lowest responsive & responsible 
bidder after award of contract.   
 

• Contract Agreement 
• Performance Bond 
• Payment Bond 
• Workers Compensation Insurance Declaration 
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SAMPLE AGREEMENT 
 

FOR 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
CIP 2023-02 

 
THIS AGREEMENT, made and concluded in duplicate, this           day of     
20 , between the City of Santee, hereinafter referred to as "City," and    
         , hereinafter referred to as 
"Contractor". 
 
ARTICLE I.  WITNESSETH, that for and in consideration of the payments and 
agreements hereinafter mentioned, to be made and performed by the City, and under 
the conditions expressed in the bond, bearing even date with these presents, and 
hereunto annexed, the said Contractor agrees with the City, at his own proper cost and 
expense, to do all the work and furnish all the materials necessary to construct the: 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
CIP 2023-02 

 
complete in place, in a good, workmanlike and substantial manner and to the 
satisfaction of the Director of Engineering, City of Santee, in accordance with the 
Special Provisions hereto annexed, the current Prevailing Wages on file at the 
Department of Development Engineering, and the latest edition of the Standard 
Specifications for Public Works Construction, and all addenda thereto, except as 
modified in the Special Provisions. 
 
ARTICLE II. Said Contractor agrees to receive and accept the unit price bid as full 
compensation for furnishing all materials and doing all the work contemplated and 
embraced in this Agreement; for all loss or damage arising out of the nature of the work 
aforesaid, or from the acts of the elements, or from any unforeseen difficulties of the 
work until its acceptance by the City and for all risks of every description connected with 
the work; also for all expenses incurred by or in consequence of the suspension or 
discontinuance of work, and for well and faithfully completing the work, and the whole 
thereof, in the manner and according to the Plans and Specifications, and requirements 
of the Engineer under them, to wit: 
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BID SCHEDULE 
 

The estimated quantities and total cost herein set forth are for the purpose of 
comparison of bids only, and final payment will be made upon the basis of actual 
quantities and unit prices bid.  City reserves the right to vary these quantities by up to 
25-percent without renegotiating the item unit prices. 

 
 
 
 

(Bid schedule from the Bid Proposal to be inserted here) 
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ARTICLE III.  The City hereby promises and agrees with the Contractor to employ, and 
does hereby employ the Contractor to provide the materials and to do the work 
according to the terms and conditions herein contained and referred to, for the sum 
aforesaid, and hereby contracts to pay the same at the time, in the manner, and upon 
the conditions above set forth; and the said parties for themselves, their heirs, 
executors, administrators, successors, and assigns, do hereby agree to the full 
performance of the covenants herein contained.   
 
ARTICLE IV.  It is further expressly agreed by and between the parties hereto that 
should there be any conflict between the terms of this instrument and the bid or 
proposal of the Contractor, then this instrument shall control and nothing herein shall be 
considered as an acceptance of the said terms of proposal conflicting herewith.   
 
ARTICLE V. The agreement entered into by this Contract consists of the following 
Contract Documents, all of which are component parts of the Contract as if herein set 
out in full or attached hereto: 
 
Notice Inviting Sealed Bids    
Instructions for Bidders       
Proposal        
Signature Sheet  
Bid Bond          
Information Required of Bidder 
Designation of Subcontractors 
Public Works Contractor Registration Certification 
Guarantee      
Non-Collusion Affidavit / Declaration  
Agreement  
Performance Bond  
Payment Bond (Material and Labor Bond)  
Worker's Compensation Insurance Certificate 
 Insurance Policies/OCIP 
 All Contractor Certifications 
 Addenda No’s. _____, _____, _____, as issued 
 Drawings, Plans, and Specifications 
 Greenbook Standard Specifications as modified by the Special Provisions 
  
ARTICLE VI.  DRUG FREE WORKPLACE.  Contractor shall publish and distribute to all 
employees, workers and Subcontractors (hereinafter worker) a statement notifying 
worker that the unlawful manufacture, distribution, dispensing, possession, or use of a 
controlled substance is prohibited.  Any worker under the effect or residual effect of 
such controlled substance is considered a hazard and shall be removed from the job 
site immediately.  This notice shall state that the worker has an obligation to abide by 
the terms of this Article and to notify the Contractor in writing of any violation of a 
criminal drug statute occurring in the workplace or at the job site.  Contractor shall notify 
City of such incident and take appropriate action within thirty (30) days.  Appropriate 
action shall include either disciplinary measures or required participation in a drug 
abuse assistance or rehabilitation program. 
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ARTICLE VII. PROVISIONS REQUIRED BY LAW.  Each and every provision of law 
and clause required to be inserted in this Contract shall be deemed to be inserted 
herein and this Contract shall be read and enforced as though it were included herein, 
and if through mistake or otherwise any such provision is not inserted or is not inserted 
correctly, then upon application of either party the Contract shall forthwith by physically 
amended to make such insertion or correction.  The Contractor shall comply with all 
requirements of applicable federal, state and local laws, rules and regulations, including, 
but not limited to, the provisions of the California Labor Code and California Public 
Contract Code which are applicable to this Work. 
 
ARTICLE VIII. SUBSTITUTION OF SECURITIES.  It is understood that at the request 
and expense of the Contractor, the City will pay the amounts retained pursuant to these 
Contract Documents as security for the completion of the work in compliance with the 
requirements of Public Contract Code Section 22300. 
 
ARTICLE IX. TIME FOR COMPLETION.  Time for completion shall include all time 
necessary to complete the work including any punch list items, the submission of any 
required operation and maintenance manuals, and all warranties.  The work shall be 
commenced on the date stated in the City’s Notice to Proceed. As specified in the 
contract documents and the City’s Notice to Proceed, the work shall be completed XX 
working days from and after the date stated in such notice. The Contractor shall be 
entitled to an extension of working time under this contract only when claim for such 
extension is submitted to the City in writing within seven (7) days from and after the time 
when any alleged cause of delay shall occur; and only when such time is approved by 
the City.  The City, and only the City, will determine which days, if any, may be 
considered rain days.  
 
In entering into this Contract, Contractor acknowledges and agrees that the construction 
duration stipulated herein is adequate and reasonable for the size and scope of the 
Project. 
 
ARTICLE X. LIQUIDATED DAMAGES.  It is agreed that the Contractor will pay the City 
the sum of XXX Dollars ($XXX.00) per day for each and every day of delay beyond the 
time prescribed in the Contract Documents for finishing said work, as Liquidated 
Damages and not as a penalty or forfeiture.  In the event the same is not paid, the 
Contractor further agrees that the City may deduct that amount thereof from any money 
due or that may become due the Contractor under the Contract.  This Article does not 
exclude recovery of damages under provisions of the Contract Documents. 
 
ARTICLE XI. INDEMNIFICATION.  The Contractor shall indemnify, defend and hold 
harmless the City of Santee, its officers, agents, volunteers and employees from any 
claim, liability, loss, injury or damage arising out of, or in connection with, performance 
of this Agreement by Contractor and/or its agents, employees or Subcontractors, 
excepting only loss, injury or damage caused by the sole negligence or willful 
misconduct of personnel employed by the City.  It is the intent of the parties to this 
Agreement to provide the broadest possible coverage for the City.  The Contractor shall 
reimburse the City for all costs attorneys' fees, expenses and liabilities incurred with 
respect to any litigation in which the Contractor is obligated to indemnify, defend and 
hold harmless the City under this Agreement. 
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ARTICLE XII. PREVAILING WAGES.  The Contractor shall pay not less than the 
prevailing rate of wages in accordance with the Labor Code, which rates have been 
determined by the Director of the California Department of Industrial Relations and shall 
be made available at the City of Santee, Office of the Director of Engineering, 10601 
Magnolia Avenue, Santee, CA 92071 or may be obtained online at 
http//www.dir.ca.gov/dlse. 
 
IN WITNESS WHEREOF, the parties to these presents have hereunto set their hand 
the year and date first above written. 
 
 
Contractor  
 
Company Name:            
                                                    
Signatory Name:            (Print) 
 
Title:                  
 
Signature:               
 
Date:                
 
Contractor's License No.:        
 
DIR Registration No.:      
 
City Business License No.:                      
 
 
CITY OF SANTEE 
 
 
By:              Date:                                                  

City Manager of the City of Santee 
 
 
Attest:           Date:                                                  

City Clerk of the City of Santee  
  
 
APPROVED AS TO FORM: 
 
 
By:               

City Attorney of the City of Santee 
 
*NOTE: THE FOLLOWING NOTARIAL ACKNOWLEDGEMENTS OF EXECUTION BY 

CONTRACTOR MUST BE COMPLETED AND ATTACHED.  
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END OF CONTRACT AGREEMENT 
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SAMPLE PERFORMANCE BOND 
 

FOR 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
CIP 2023-02 

 
KNOW ALL PERSONS BY THESE PRESENTS  
 
THAT WHEREAS the City of Santee (hereinafter referred to as “City”) has awarded to  
         , (hereinafter referred to as 
“Contractor”) an agreement for          (hereinafter 
referred to as the “Project”); 
 
WHEREAS, the work to be performed by the Contractor is more particularly set forth in 
the Contract Documents for the Project dated                           , (hereinafter 
referred to as “Contract Documents”), the terms and conditions of which are expressly 
incorporated herein by reference; and 
 
WHEREAS, the Contractor is required by the Contract Documents to perform the terms 
thereof and to furnish a bond for the faithful performance of the Contract Documents. 
 
NOW THEREFORE, we, the undersigned Contractor and,      
       , as Surety, a corporation organized and 
duly authorized to transact business under the laws of the State of California, are held 
and firmly bound unto the City in the penal sum of       
              ($               ), the sum being not less than one 
hundred percent (100%) of the total amount of the Contract, for which amount well and 
truly to be made, we bind ourselves, our heirs, executors and administrators, 
successors and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH that, that, if the Contractor, his 
or its heirs, executors, administrators, successors or assigns, shall in all things stand to 
and abide by, and well and truly keep and perform the covenants, conditions and 
agreements in the Contract Documents and any alteration thereof made as therein 
provided, on its part, to be kept and performed at the time and in the manner therein 
specified, and in all respects according to their intent and meaning; and shall faithfully 
fulfill all obligations including the one-year guarantee of all materials and workmanship; 
and shall indemnify and save harmless the City, its officers and agents, as stipulated in 
the Contract Documents, then this obligation shall become null and void; otherwise it 
shall be and remain in full force and effect.   
 
As a condition precedent to the satisfactory completion of the Contract Documents, 
unless otherwise provided for in the Contract Documents, the guarantee obligation shall 
hold good for a period of one (1) year after the acceptance of the work by City, during 
which time if Contractor shall fail to make full, complete, and satisfactory repair and 
replacements and totally protect the City from loss or damage resulting from or caused 
by defective materials or faulty workmanship.  The obligations of Surety hereunder shall 
continue so long as any obligation of Contractor remains. Nothing herein shall limit the 
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City’s rights or the Contractor or Surety’s obligations under the Contract, law or equity, 
including, but not limited to, California Code of Civil Procedure section 337.15. 
 
As a part of the obligation secured hereby and in addition to the face amount specified 
therefor, there shall be included costs and reasonable expenses and fees including 
reasonable attorney’s fees, incurred by City in enforcing such obligation. 
 
Whenever Contractor shall be, and is declared by the City to be, in default under the 
Contract Documents, the Surety shall remedy the default pursuant to the Contract 
Documents, or shall promptly, at the City’s option: 
 

(1) Take over and complete the Project in accordance with all terms and 
conditions in the Contract Documents; or 

(2) Obtain a bid or bids for completing the Project in accordance with all terms 
and conditions in the Contract Documents and upon determination by 
Surety of the lowest responsive and responsible bidder, arrange for a 
Contract between such bidder, the Surety and the City, and make 
available as work progresses sufficient funds to pay the cost of completion 
of the Project, less the balance of the contract price, including other costs 
and damages for which Surety may be liable.  The term “balance of the 
contract price” as used in this paragraph shall mean the total amount 
payable to Contractor by the City under the Contract and any modification 
thereto, less any amount previously paid by the City to the Contractor and 
any other set offs pursuant to the Contract Documents. 

(3) Permit the City to complete the Project in any manner consistent with 
California law and make available as work progresses sufficient funds to 
pay the cost of completion of the Project, less the balance of the contract 
price, including other costs and damages for which Surety may be liable.  
The term “balance of the contract price” as used in this paragraph shall 
mean the total amount payable to Contractor by the City under the 
Contract and any modification thereto, less any amount previously paid by 
the City to the Contractor and any other set offs pursuant to the Contract 
Documents. 

 
Surety expressly agrees that the City may reject any contractor or subcontractor which 
may be proposed by Surety in fulfillment of its obligations in the event of default by the 
Contractor. 
 
Surety shall not utilize Contractor in completing the Project nor shall Surety accept a bid 
from Contractor for completion of the Project if the City, when declaring the Contractor  
in default, notifies Surety of the City’s objection to Contractor’s further participation in 
the completion of the Project. 
 
The Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration or addition to the terms of the Contract Documents or to the Project to 
be performed thereunder shall in any way affect its obligations on this bond, and it does 
hereby waive notice of any such change, extension of time, alteration or addition to the 
terms of the Contract Documents or to the Project, including but not limited to the 
provisions of sections 2819 and 2845 of the California Civil Code. 
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IN WITNESS WHEREOF the parties hereto have set their names, titles, hands, and 
seals this                 day of     , 20  . 
  
(Corporate Seal of Principal,  _____________________________________ 
if corporation)    CONTRACTOR/PRINCIPAL 

_____________________________________ 
Name 

By__________________________________ 

(Seal of Surety) SURETY: 

By: 
_____________________________________ 
 Attorney-In-Fact 

Signatures of those signing for the Contractor and Surety must be notarized and 
evidence of corporate authority attached. 
 
The rate of premium on this bond is ____________ per thousand.  The total amount of 
premium charges, $_______________________________. 
 
(The above must be filled in by corporate attorney.) 
 
THE FOLLOWING INFORMATION IS MANDATORY 
Any claims under this bond may be addressed to: 

(Name and Address of Surety)  

 

 

 

(Name and Address of Agent or 
Representative for service of 
process in California, if different 
from above) 

 

 

 

 

(Telephone number of Surety 
and Agent or Representative for 
service of process in California) 
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Note: Signatures of those signing for the Contractor and Surety must be notarized 
(duplicate as needed) and evidence of corporate authority attached. 

 
END OF PERFORMANCE BOND 
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SAMPLE PAYMENT BOND (LABOR AND MATERIALS) 
 

FOR 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
CIP 2023-02 

 
KNOW ALL PERSONS BY THESE PRESENTS  
 
THAT WHEREAS the City of Santee (hereinafter designated as the “City”), has 
awarded to            ,as 
Principal, a contract for the work described as follows:      
      (the “Work”); and 
 
WHEREAS, the work to be performed by the Contractor is more particularly set forth in 
the Contract Documents for the Project dated                            , (hereinafter 
referred to as “Contract Documents”), the terms and conditions of which are expressly 
incorporated herein by reference; and 
 
WHEREAS, Principal is required to furnish a bond in connection with the contract 
described above; providing that if Principal or any of its Subcontractors shall fail to pay 
for any materials, provisions, provender, equipment, or other supplies used in, upon, for 
or about the performance of the work contracted to be done, or for any work or labor 
done thereon of any kind, or for amounts due under the Unemployment Insurance Code 
or for any amounts required to be deducted, withheld, and paid over to the Employment 
Development Department from the wages of employees of Principal and its 
Subcontractors with respect to such work or labor the Surety on this bond will pay for 
the same to the extent hereinafter set forth. 
 
NOW THEREFORE, we, the Principal and        
     as Surety, are held and firmly bound unto the City in the 
penal sum of             
Dollars ($   ) lawful money of the United States of America, for the 
payment of which sum well and truly to be made, we bind ourselves, our heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that if Principal, his or its 
subcontractors, heirs, executors, administrators, successors or assigns, shall fail to pay 
any of the persons named in section 9100 of the Civil Code, fail to pay for any materials, 
provisions or other supplies, used in, upon, for or about the performance of the work 
contracted to be done, or for any work or labor thereon of any kind, or amounts due 
under the Unemployment Insurance Code with respect to work or labor performed 
under the contract, or for any amounts required to be deducted, withheld, and paid over 
to the Employment Development Department or Franchise Tax Board from the wages of 
employees of the contractor and his subcontractors pursuant to section 18663 of the 
Revenue and Taxation Code, with respect to such work and labor the Surety or Sureties 
will pay for the same, in an amount not exceeding the sum herein above specified, and 
also, in case suit is brought upon this bond, all litigation expenses incurred by the City in 
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such suit, including reasonable attorneys’ fees, court costs, expert witness fees and 
investigation expenses. 
 
This bond shall inure to the benefit of any of the persons named in section 9100 of the 
Civil Code so as to give a right of action to such persons or their assigns in any suit 
brought upon this bond. 
 
It is further stipulated and agreed that the Surety on this bond shall not be exonerated or 
released from the obligation of this bond by any change, extension of time for 
performance, addition, alteration or modification in, to, or of any contract, plans, 
specifications, or agreement pertaining or relating to any scheme or work of 
improvement herein above described, or pertaining or relating to the furnishing of labor, 
materials, or equipment therefore, nor by any change or modification of any terms of 
payment or extension of the time for any payment pertaining or relating to any scheme 
or work of improvement herein above described, nor by any rescission or attempted 
rescission or attempted rescission of the contract, agreement or bond, nor by any 
conditions precedent or subsequent in the bond attempting to limit the right of recovery 
of claimants otherwise entitled to recover under any such contract or agreement or 
under the bond, nor by any fraud practiced by any person other than the claimant 
seeking to recover on the bond and that this bond be construed most strongly against 
the Surety and in favor of all persons for whose benefit such bond is given, and under 
no circumstances shall Surety be released from liability to those for whose benefit such 
bond has been given, by reason of any breach of contract between the City and the 
Principal or on the part of any oblige named in such bond, but the sole conditions of 
recovery shall be that the claimant is a person described in Section 9100 of the Civil 
Code and has not been paid the full amount of his or its claim and that Surety does 
hereby waive notice of any such change, extension of time, addition, alteration or 
modification herein mentioned and the provisions of sections 2819 and 2845 of the 
California Civil Code. 
 
IN WITNESS WHEREOF, the above-bounded parties have executed this instrument 
under their seals this    day of    , 20 , the name and 
corporate seal of each corporate party being hereto affixed and these presents duly 
signed by its undersigned representative pursuant to the authority of its governing body. 
 
(Corporate Seal of Principal,  _____________________________________ 
if corporation)    CONTRACTOR/PRINCIPAL 

_____________________________________ 
Name 

By:___________________________________
(Seal of Surety)    SURETY: 

By: __________________________________ 
 Attorney-In-Fact 

Signatures of those signing for the Contractor and Surety must be notarized and 
evidence of corporate authority attached.  
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Note: Signatures of those signing for the Contractor and Surety must be notarized 
(duplicate as needed) and evidence of corporate authority attached. 

 
END OF PAYMENT BOND 
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WORKERS' COMPENSATION INSURANCE DECLARATION 
 

CITYWIDE STREETLIGHT LED UPGRADE PROJECT 
CIP 2023-02 

 
FOR THE CITY OF SANTEE 

  
 
Section 3700 of the Labor Code provides in part as follows: 
 
"Every employer except the state shall secure the payment of compensation in one or 
more of the following ways; 
 

(a) By being insured against liability to pay compensation in one or more 
insurers duly authorized to write compensation insurance in this state.  

(b) By securing from the Director of Industrial Relations a certificate of 
consent to self-insure, which may be given upon furnishing proof 
satisfactory to the Director of Industrial Relations of ability to self-insure 
and to pay any compensation that may become due to his/her 
employees..." 

 
I am aware of the provisions of Section 3700 of the Labor Code which require every 
employer to be insured against liability for worker's compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the Work of this Contract. 
 
 
Company Name:            
                                                    
Signatory Name:            (Print) 
 
Title:                  
 
Signature:               
 
Date:         
 
 
(In accordance with Article 5, commencing at Section 1860, Chapter 1, Part 7, Division 
2 of the Labor Code, the above certificate must be signed and filed with the awarding 
body prior to performing any work under this Contract.) 
 
 
*NOTE:  APPROPRIATE NOTARIAL ACKNOWLEDGEMENTS OF EXECUTION 

BY CONTRACTOR MUST BE ATTACHED. 
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WORKERS' COMPENSATION INSURANCE CERTIFICATE 
(Continued) 
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